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Dear Ms. Krause: 

Northem States Power Company, a Wisconsin Corporation, d/b/a Xcel Energy (NSPW) 
appreciates the opportunity to provide the United States Environmental Protection Agency, 
Region V ("EPA") its comments on the June 2009 Proposed Remedial Action Plan (PRAP) for 
the Ashland/NSP Lakefront Superfund Site ("Site"). NSPW has been working cooperatively 
with EPA, the Wisconsin Department of Natural Resources ("WDNR"), and the City of Ashland 
("City") since 1995 to address Site contamination. In particular, NSPW has undertaken the 
following actions to date: 

• Conducted comprehensive environmental studies since 1995, culminating in the 
Remedial Investigation/Feasibility Study ("RI/FS") and accompanying human 
health and ecological risk assessments for the entire Site; 

• Performed several Interim Remedial Measures, which ensure protection of human 
health and the environment at the Site, including the removal of a tar well from 
the former MGP Site, installing and operating a NAPL and groundwater 
extraction system for the Copper Falls Aquifer, removing NAPL-impacted soil 
and installing/operating a NAPL extraction system at the former ravine's mouth; 

• Reimbursed EPA and WDNR for oversight and response costs; and, 

• Entered into a Framework Agreement in 2008 with the City and WDNR to 
advance mutual goals at the Site in a cooperative manner, such as: 

o Ensuring a cleanup that is protective of human health and the environment 



o Starting remedial activities in an expeditious manner and in tandem with the 
federal regulatory process; 

o Enhancing public awareness of and support for the project; 
o Managing the sequencing of remedial and City redevelopment activities; 
o Leveraging available grants and other funding sources for the City; 
o Ensuring that the remediation is done in a technically feasible and cost-

effective manner consistent with EPA and WDNR regulations; and 
o Supporting the City's Waterfront Development Plan so as to promote a strong, 

sustainable local economy. 

As a regulated and responsible public utility, NSPW has a duty to its ratepayers and the 
community at large to promote the selection of a remedy for the Site that is scientifically sound, 
environmentally protective, safe, prudent and cost-effective. It is our view, however, that the 
remedy proposed by EPA in the PRAP does not meet these goals and is noncompliant with the 
National Contingency Plan (NCP), EPA Guidance and the criteria for remedy selection in the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). 
Moreover, the PRAP lacks the detailed analysis required to support the remedy proposed by 
EPA. The PRAP also improperly defers several critical remedy selection issues to the remedial 
design stage in direct conflict with the process recommended by the Agency's own National 
Remedy Review Board (NRRB), and appears to have generally been rushed through. 

In contrast, a more appropriate remedial alternative has been presented to EPA in the RI/FS and 
should be selected for the Site, along with relevant dredging Performance Standards. In 
particular, it is NSPW's view that: 

• If EPA determines that sediments should be removed from the Bay (although Site 
data, proper scientific procedures, published literature, and other information indicate 
that removal is not appropriate), then such sediments should be removed via a 
conventional wet-dredging technique, not an experimental "dry" excavation approach, 
and dredging Performance Standards must be defined in advance for the remedial 
approach to be successful; and 

• The groundwater at the site should be remediated through a combination of actions, 
including source removal, in-situ treatment (via oxidant injection), and through the 
use of a permeable reactive barrier wall, rather than through sole reliance on a long-
term and ill-fated pump and treat system. 

Based on NSPW's detailed review of the PRAP and knowledge of the RI/FS and associated risk 
assessment documents, it is our view that the remedy proposed by EPA in the PRAP is fatally 
flawed and it would therefore be scientifically unreasonable, and arbitrary and capricious for 
EPA to select the proposed remedy in the Record of Decision (ROD). 

NSPW's detailed comments to the PRAP and its deficiencies are attached (see Attachment A), 
along with a description of the remedial alternative we believe should instead be selected by EPA 
in the ROD. NSPW also adopts and incorporates by this reference those comments submitted by 



Bums & McDonnell, DCI Environmental, and Sevenson (the "Bums Team") that specifically 
address the concerns and potential problems associated with the proposed implementation of a 
"dry" excavation sediment remedy as compared with hydraulic or wet dredging. Moreover, 
NSPW believes that the framework proposed by the Burns Team for a pilot test of wet dredging 
at the Site merits further consideration after establishment of realistic, science-based 
Performance Standards. 

In summary, NSPW's detailed comments (Attachment A) explain: 

1. EPA has not conducted the detailed analysis required by the NCP and CERCLA in 
proposing the remedy presented in the PRAP. 

The PRAP does not provide a detailed discussion or analysis of some of the critical elements of 
the NCP and CERCLA remedy selection process, especially given the significant scope and costs 
(on the order of $80 million) of the remedy. For example, the PRAP does not provide a detailed 
explanation of how each of the alternatives was assessed using the remedy selection criteria. All 
Applicable Relevant and Appropriate Requirements (ARARs) are not identified, there is no 
discussion of To Be Considered (TBCs), and the remedial action objectives (RAOs) are 
extremely general and lack the required specificity. There is no discussion of the process that 
will be used for selecting contingent remedy options, no definition of the remedy implementation 
duration, and no detailed analysis of the risks to worker safety, community impacts, or remedy 
implementability - all critical and required elements of the remedy selection process. The lack of 
information and analysis presented in the PRAP is especially problematic given that it prevents 
the public from having an opportunity to effectively review, evaluate, and comment on the 
proposed remedy. In addition, EPA in many instances has completely ignored and/or summarily 
dismissed the recommendations of the National Remedy Review Board (NRRB), further 
confirming that the proposed remedy does not comply with either CERCLA or the NCP. 

2. EPA has not presented a clear and/or scientiflcally defensible rationale for sediment 
remediation. 

Although not clearly stated, EPA's rationale for sediment remediation appears to be that: (1) 
shallow (or surficial sediments, typically the top 6 inches) pose an unacceptable risk to benthic 
{Le., sediment dwelling) organisms; (2) hypothetical risks to human health associated with 
surface water sheens are unacceptable; and, (3) NAPLs present in deep sediments are a Principal 
Threat waste. The PRAP utilizes a sediment preliminary remediation goal (PRG) for total 
polynuclear aromatic hydrocarbons (tPAHs), aimed at protection of sediment dwelling benthic 
organisms, as the basis for the proposed sediment remediation. 

Overall, the sediment-related risks to human health and ecological receptors are hypothetical, not 
founded in sound-science, and are highly uncertain (acknowledged in PRAP, p. 7 and 8). For 
example, the human health risk associated with sheen concentrations utilized unrealistic 
exposure assumptions and concentrations (PRAP, p. 7). Use of more realistic exposure 
assumptions indicates that potential human health risks posed by sheens are insignificant. 
Regarding the issue of Principal Threat waste, NAPLs present in deep sediments are immobile 



(buried by shallow sediments and the overlying water column - which has resulted in NAPLs 
being confined to a limited area of the Bay for decades) and pose insignificant risks to human 
health and the environment. 

The sediment PRG for tPAHs is being misapplied, and proper application of the PRG indicates 
that surficial sediments in the Bay pose insignificant risks to benthic invertebrates because: 

• Although the sediment PRG was derived as a function of sediment organic carbon 
content, the PRG as applied ignores the OC contents of sediments in the Bay and 
assumes that all sediments consist of low OC sands; and, 

• The PRG is being applied to all sediments regardless of depth, even though it 
should only apply to surficial sediments (the top 6 inches) where benthic 
organisms actually reside. 

This conclusion of insignificant risks to benthic organisms was confirmed by field surveys that 
found a thriving benthic community in sediments - further reinforcing the unreasonable nature of 
the proposed sediment PRG. 

3. The sediment remedy selected by EPA is unsafe, unproven, potentially cannot be 
implemented, could result in negative environmental impacts, and is not cost-effective. 

The "dry" dredging sediment remedial altemative selected by EPA poses significant risks to 
worker safety, the environment and the community , has significant implementability issues, is 
going to take approximately 1 to 2 years longer to implement (than the wet dredge altemative), 
and is not cost-effective. Although a proper assessment of risks indicates that removal of the 
sediments is unnecessary, in the event sediment removal is deemed necessary, the wet dredging 
sediment alternative is greatly superior to the dry dredge altemative and is fully compliant with 
NCP sediment selection criteria, unlike the dry dredge alternative. 

The key safety issues associated with the dry dredging remedial altemative are attributable to the 
Site's setting {Le., on a Great Lake) and the large scope of the sediment dredging specified by 
EPA (on the order of 130,000 yd"*). In order to implement the dry dredging remedial altemative, 
a retaining structure of significant size and strength has to be constructed to dewater and expose 
the sediments that need to be dredged. This is an extremely unsafe, multi-year proposition given 
the potential loading on the retaining structure from ice and other Lake Superior-related forces. 
In addition, dewatering of the Bay may breach the underlying aquitard, resulting in significant 
inflow of underlying "artesian" groundwater (referred to as "basal heave") and causing 
potentially catastrophic failure of the retaining structure. Such catastrophic failure could result in 
significant loss of life and the mobilization of affected sediments into the relatively pristine 
portions of Lake Superior, causing greater environmental impacts. 

The dry dredging approach will also require 1 to 2 years longer to implement (as compared to wet 
dredging), resulting in increased risks to worker safety and negative impacts to the community. 



Although EPA did not conduct a rigorous comparative evaluation of short term risks associated 
with the implementation of dry vs. wet dredging, NSPW's evaluation indicates that the dry 
dredge remediation altemative selected by EPA poses a 23% greater risk of worker injury/fatality 
(not accounting for risk from catastrophic failure due to basal heave). NSPW's evaluation also 
indicates that implementation of the dry dredging sediment remediation altemative will result in 
a larger ambient air "plume" of hazardous pollutants {e.g., benzene) and of malodorous gases 
{e.g., naphthalene), potentially exposing community members to these pollutants. 

The use of dry sediment remediation for a project of such size and setting is unprecedented. 
Typically, dry dredging is utilized in small streams and river settings, where the water can be 
readily diverted/controlled to conduct the sediment removal. The scale and safety issues 
discussed above are serious impediments that severely undermine the project's implementability. 

Finally, based on the best information available to us to date, it appears that the dry sediment 
dredging altemative will cost between $18 million to $38 million more than the wet dredging 
altemative. Given that the wet dredging altemative meets the NCP/CERCLA threshold criteria 
for remedy selection and costs significantly less than dry dredging, the selection of dry dredging 
as the preferred alternative is arbitrary and capricious and inconsistent with the NCP and 
CERCLA. 

4. The groundwater RAOs are not clearly deflned and the groundwater remediation 
alternatives selected by EPA are inappropriate. 

EPA has not clearly defined the groundwater RAOs. In the PRAP, EPA states that the purpose 
of the groundwater cleanup altemative "is hydraulic containment within the waste management 
area and restoration of the aquifer outside the waste management area" (p. 26). However, EPA's 
objectives are not clear or appropriate because: 

• No definition of the "waste management area" is provided, hence the extent of the 
"containment" and "restoration" areas is unknown, 

• Aquifer restoration, i.e., groundwater remediation to meet drinking water 
standards or Maximum Contaminant Levels (MCLs), is unrealistic and 
unnecessary (experience at hundreds of sites across the nation indicates that the 
aquifer restoration goal is unattainable at most DNAPL sites, and, given the future 
expected uses of the aquifer, is also unnecessary); and, 

• The ROD should include a provision to allow the use of monitored natural 
attenuation (MNA) in lieu of active hydraulic containment, once source 
concentrations have adequately attenuated because MNA is the cost effective and 
appropriate remedy at sites such as Ashland where the plume is stagnated and no 
future uses of the aquifer will occur. 

' Note thai odors are expected to be less of an issue in the wet dredge altemative because presence of the water column and high 
water content in the sediment minimizes odor generation, dredge rates can be controlled, and odor from excavated sediment can 
be minimized using spring structures. Odor control is much more difficult in the dry dredge scenario because a large area is 
exposed making emission controls challenging. 



The EPA selected groundwater remediation alternatives for both the former MGP facility 
(Copper Falls Aquifer) and Kreher Park rely on active pump and treat (P&T) systems in 
conjunction with chemical oxidation and horizontal/vertical barriers. EPA's undue reliance on 
P&T systems runs counter to the abundant technical literature and recent EPA guidance clearly 
illustrating that such systems are ineffective at NAPL sites. 

At the former MGP facility, EPA has recommended addition of a dozen P&T wells, without even 
conducting an analysis of the anticipated operational duration of such a system - a critical 
variable for P&T costs. NSPW recommends that the remedial altemative for the MGP facility 
should focus on source removal (using oxidant injection) rather than expansion of the P&T 
system (altemative GW-9B). 

At Kreher Park, NSPW believes that the use of a permeable reactive barrier (PRB) wall (along 
the western edge of the Park) in lieu of groundwater P&T will result in a remedy that will be 
protective of public health and the environment, cost-effective, and better for the community. 
Use of a PRB wall instead of a P&T system will eliminate the need for an above ground water 
treatment system at the Lakefront and will also result in fewer property redevelopment 
restrictions - critical elements for the effective renewal of the Lakefront area. In addition, use of 
a PRB is much more cost-effective than P&T for achieving hydraulic containment. 

5. Performance Standards and clear criteria for selecting contingent remedial options need 
to be defmed in the ROD. 

As recommended by the NRRB, clear, realistic, science-based Performance Standards need to be 
defined in the ROD and not left to the Remedial Design (RD). The PRGs defined as part of the 
RI/FS process are a starting point that need to be translated into practicable targets that can be 
met during remedy implementation. For example, the PRGs are risk-based values that need to be 
met on average over an applicable exposure or averaging area - a procedure that should be 
specified in the ROD. In addition, for sediment, there is scientific consensus based on 
experience at hundreds of contaminated sediment sites that dredging is not 100% effective and 
post-dredging residuals are unavoidable. As such, use of a post-dredge cover or habitat 
restoration material is an integral and key component of Performance Standard development. 
Therefore, the post-dredge Performance Standards must be clearly defined as part of the ROD so 
that an appropriate remedy implementation approach can be developed as part of the RD. 

The PRAP also does not provide clear guidance on the process to be used for selecting 
contingent remedial options or for addressing other unresolved questions that have major 
implications on remedy implementation. For example, the PRAP does not specify the criteria to 
be used to select the oxidant for in-situ chemical oxidation, or the metrics to be used for 
determining whether on-site sediment thermal treatment can be utilized. Given the significance 
of these unresolved issues on remedy implementation, the ROD should provide a clear 
framework, which will serve as the basis for how these decisions will be made during remedy 
implementation. 



6. The ROD should allow for the conduct of pilot tests to collect data needed to optimize the 
remedial design. 

The PRAP should anticipate and the ROD should make explicit the need for certain pilot tests as 
part of the RD. Pilot tests will be required for optimizing the sediment and groundwater 
remediation design and to test the Performance Standards that should be developed prior to and 
implemented via the ROD. The sediment pilot test will provide critical data needed for defining 
dredge operating parameters, minimizing mobilization of contaminants beyond the active dredge 
area, understanding the significance of dredge residuals/ resuspension and defining the thickness 
of the post-dredge cover material, etc. Groundwater remediation pilot tests will evaluate the 
effectiveness of various oxidants and collect data for developing an optimal design for a 
permeable reactive barrier. 

7. The PRAP overstates the role of the MGP in causing the contamination observed at the 
Site and does not fully acknowledge the existence of other potentially responsible parties 
and the contribution from other sources. 

The PRAP overstates the role of former MGP operations in causing the Ashland Site 
contamination, but does not fully acknowledge other significant sources of NAPLs and PAHs at 
the Ashland Site, such as wood-treating, rail road operations, and City releases. Eyewitness 
accounts, historical records, and environmental forensic data make it abundantly clear that other 
parties are CERCLA PRPs for the Site due to their role {e.g., as owners or operators) and their 
contribution to Site contamination {e.g., as arrangers for the disposal of hazardous substances). 
The ROD should appropriately describe the various sources of the contamination observed in 
Kreher Park and the Bay. 

8. All prior NSPW submittals to EPA (and/or WDNR) are incorporated into the 
Administrative Record. 

Much work has been done on the Site since 1995. This includes technical and other information 
formally submitted by NSPW to WDNR prior to the Site being listed on the National Priorities 
List. As such, please note that NSPW hereby incorporates into these comments and into the 
Administrative Record all prior submittals to EPA (and/or WDNR) related to the Site and 
expresses its intent to rely on those prior submittals, including but not limited to those documents 
listed in Attachment B. 

Again, we appreciate the opportunity to comment on the proposed remedy as provided for in 
EPA's Proposed Plan (June 2009) and tmst that, based on the information NSPW and others have 
provided, EPA will select a safe, scientifically-sound, implementable, and cost-effective remedy 
for the Site. 



Sincerely, 

Jerry C. Winslow 

Principal Environmental Engineer 

Attachments (2) 



Attachment A 

NSPW Comments on the 
EPA Proposed Remedial Action Plan (PRAP) (June 2009) 
Ashland/Northern States Power Lakefront Superfund Site 

Ashland, Wisconsin 

August 17, 2009 
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1 Introduction 

Northern States Power Company, a Wisconsin Corporation, d/b/a Xcel Energy (NSPW), 

appreciates the opportunity to provide the United States Environmental Protection Agency (US EPA) 

Region V ("EPA") its comments concerning the June 2009 Proposed Remedial Action Plan (PRAP) for 

the Ashland/NSP Lakefront Superfund Site (Site). NSPW supports the appropriate risk based cleanup of 

contaminants in soil, groundwater, and sediments at the Site in a manner that is consistent with the 

National Contingency Plan (NCP), the Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA), and EPA guidance. 

CERCLA section 121 mandates that remedial actions selected by EPA must adhere to the 

following criteria (US EPA, 1990): 

1. Protect human health and the environment; 

2. Comply with applicable or relevant and appropriate requirements (ARARs) unless a 
waiver is justified; 

3. Be cost-effective; 

4. Utilize permanent solutions and alternative treatment technologies or resource recovery 
technologies to the maximum extent practicable; and 

5. Satisfy the preference for treatment as a principal element, or provide an explanation in 
the Record of Decision (ROD) of why the preference was not met. 

For reasons outlined below, NSPW believes that the EPA-preferred remedy in the PRAP is 

arbitrary and capricious and inconsistent with the NCP, CERCLA and relevant EPA guidance. There are 

significant unresolved technical and safety issues with EPA's preferred remedy as presented in the PRAP. 

EPA has not adequately demonstrated the need for sediment remediation in the PRAP, but to the extent 

that any sediment remedy is required, , the remedy rationale must be clearly defined on the basis of actual 

(not perceived) risk, and a safe and proven remediation approach must be used {i.e., wet, not dry, 

dredging). An altemative remedy, which is based on remedial alternatives described in the Feasibility 

Study (FS) (URS, 2008), is equally protective of human health and the environment as EPA's preferred 

alternative. The alternative remedy is superior to the EPA-selected preferred altemative because it can be 

completed in a more timely manner with less disruption to the local community, can be completed with 



less risk to human health and safety and the environment during remediation, and is substantially more 

cost-effective. 

NSPW believes that the alternative remedy approach described herein and outlined briefly below 

(Table 1.1) satisfies NCP and CERCLA requirements and is superior to the EPA-preferred alternative in 

the PRAP, when objectively evaluated using NCP statutory criteria. 

Table Ll 
NSPW's NCP-Compliant Preferred Alternative 

Medium PRAP NSPW 
Alternative 

Comments 

Sediments 

Soil 
Shallow 
Groundwater 

Deep 
Groundwater 
(Copper Falls 
Aquifer) 

Sed-6 

S-5A 
GW-2A 

GW-3 or GW-6 

GW-9B 

Sed-4 
(to the extent any 
sediment remedy is 
needed) 

S-5A 
'"ciW-5" 

SED-6 is inferior to SED-4 for 3 balancing criteria 
(short-term effectiveness, implementability, and 
cost). 
EPA's sediment remediation rationale is inadequately 
defined. 
Performance Standards must be defined prior to 
issuing the ROD. 
None 
GW-5 provides equal or superior effectiveness to 
GW-2A at a significantly lower cost. 

GW-3 or GW-6 Oxidant efficacy should be evaluated in the pre-
design phase. 

GW-9A and GW-6 GW-9A and GW-6 provide equal or superior 
effectiveness to GW-9B at a lower cost. 

NSPW respectfully requests that the above-summarized "NSPW Alternative" be selected in the 

ROD as the NCP-compliant remedy for the Site. 

The PRAP also incorrectly implies that NSPW (through predecessor companies acquired by 

NSPW) is responsible for the majority, if not all, of the contamination found in soil, groundwater and 

sediments at the Site. However, based on information in the record, including but not limited to the 

Potentially Responsible Party (PRP) Investigation Report and addenda (NSPW, 2006, 2008) and chemical 

fingerprinting data (Newfields, 2006), and as further described herein, it is clear that other parties 

contributed substantially to the contamination observed at the Site. Consequently, the ROD should 

explicitly and fully acknowledge the contributions from other sources to Site contamination. 



2 There are Technical Flaws in EPA's Sediment Remediation 

Rationale 

EPA's sediment remediation rationale is not clearly defined in the PRAP, but appears to be the 

following: 

Shallow sediments exceeding the Preliminary Remediation Goal (PRG) for polycyclic 
aromatic hydrocarbons (PAHs) pose significant risks to benthic invertebrates. 

Surface water "sheens" derived from sediment non-aqueous phase liquid (NAPL) pose 
significant risks to human health. 

NAPLs in sediment are a "Principal Threat" as defined in the NCP - source materials -
and hence need to be addressed. 

As previously expressed to EPA, NSPW strongly believes that EPA should select a remedy that 

can be implemented in a safe and appropriate manner. However, there are several key technical flaws in 

EPA's sediment remediation rationale that should be addressed prior to finalizing remedy selection and 

issuing a ROD: 

• As NSPW has indicated previously to EPA, the EPA-derived sediment PRG is highly 
uncertain and is being misapplied. Proper application of the PRG indicates that only 
shallow sediments in a small area may pose a risk to benthic invertebrates. 

• Sheen surface water risks to humans are hypothetical, unrealistic, highly uncertain, and 
technically unjustifiable. More appropriate quantification of risks indicates that sporadic 
sheens that have been observed but never last long enough to be sampled are not 
expected to pose significant risk to human health. 

• EPA has not demonstrated that NAPLs present in deep Chequamegon Bay sediments are 
a Principal Threat since they are neither highly toxic (based on the absence of 
demonstrated risk) nor mobile, and therefore the basis for their remediation has not been 
defined. 

These technical flaws renders EPA's decision in the PRAP and anticipated ROD to be arbitrary, 
capricious and without sufficient scientific technical support. 



2.1 The EPA-Derived Sediment PRG is Highly Uncertain and is Being 

Misapplied 

As stated in the PRAP, the overall goal for sediments at the Site was determined to be "protection 

of the survival, growth, and reproduction of benthic invertebrate communities" (US EPA, 2009). PAHs in 

sediment were assessed to be the most significant contributor of potential risk to benthic organisms, and a 

PAH threshold concentration for adverse effects was calculated to establish a PRG. The Baseline 

Ecological Risk Assessment (URS, 2007a) found no significant risks to other aquatic, avian, or upland 

species related to contaminants in sediments or soil at the Site. 

As described in the Remedial Action Objectives (RAO) Technical Memorandum, US EPA (2007) 

derived the PRG for total PAHs in sediment.' Substantial data have been gathered to characterize 

potential risks associated with sediment exposure at the Site. However, as described below, significant 

technical issues remain with EPA's proposed sediment PRG of 2,295 fig PAH/g organic carbon (OC) (9.5 

pg PAH/g dwt at 0.415% OC), and how to apply it appropriately for remediation. 

Ultimately, the sediment PRG value was derived at the Site based on a small subset of data and is 

driven by a single "sandy" sediment midge toxicity test (SEH, 2002), two sandy sediment locations (SQT 

1 and 7, located adjacent to one another), and a single, water-only (not sediment) fluoranthene toxicity 

study cited from the technical literature (Schuler et al., 2004). Given that several site-specific toxicity 

tests have been performed with both Chironomus and Hyalelia (in 1998, 2001, and 2005-2006) using 

sediment collected from more than 10 locations at the Site (both "woody" and "sandy"), and given the 

many other published PAH toxicity studies that EPA could have relied upon, at best, the PRG is not 

sufficiently reflective of available data (both Site and literature data) and, at worst, the PRG is woefully 

flawed by relying on incorrect assumptions.' 

2.1.1 The PRG Does Not Adequately Reflect Site Conditions 

The PRG is based on results of toxicity tests using low OC "sandy" sediments, which is 

inappropriate for the majority of the sediments at the Site. As documented in the FS Report (URS, 

2008a), 95% of the impacted sediments are covered by a wood debris layer that is up to 7 feet thick in 

' US EPA's RAO Technical Memorandum is contained in Appendix A to the RI Report (URS, 2007a). 
" For instance, the assumption that midge is the most sensitive benthic receptor such that only midge toxicity data should be used 
to derive the PRG, is unsupported as further explained in Section 2.1.2. 



areas, with an average thickness of 9 inches. These high OC "woody" sediments reduce PAH 

bioavailability and did not show significant toxicity to benthic organisms during actual toxicity testing 

(SEH, 2002; URS, 2007a), demonstrating the inappropriateness of applying a sandy sediment derived 

PRG to the entire Site. In addition, the PRG does not account for "background" sediment toxicity 

observed in sandy sediments in reference area sampling, i.e., toxicity associated with constituents 

unrelated to the Site. Such unaccounted for "background" toxicity is also contributing to an 

unrealistically low and scientifically unsound PRG value. 

Since the sediment portion of the Site is almost entirely covered by woody debris, the OC content 

for sandy sediments that were used to establish the PRG is not representative of typical Site sediments to 

which benthic invertebrates would be exposed. As shown in Figure 2.1, the OC concentration in 

sediments sampled at the Site range from less than 0.4 to over 40%. The OC concentration used to 

develop the PRG (0.415%; i.e., mean of OC content in SQTl and SQT7) represents less than the 10* 

percentile of the distribution and is clearly not representative of site conditions. Furthermore, site-specific 

sediment toxicity testing demonstrated that woody sediments with a higher OC content {i.e., more 

representative of Site conditions) are not toxic to benthic organisms (URS, 2007a; SEH, 2002). Finally, 

even though the results of the benthic survey were deemed inconclusive by EPA, the survey clearly 

demonstrated that severe impacts to the benthic community were not observed at the Site, contrary to 

what would be predicted on the basis of the proposed PRG. 
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2.1.2 The PRG Derivation from the Toxicity Studies was not Based on Proven Methods or Sound 

Science 

The PRG was based on a small subset of site-specific toxicity data and derived using a series of 

assumptions and extrapolations: 

Chironomus is more sensitive than Hyalelia; 

Extrapolation across species (from Chironomus to Hyalelia); 

Extrapolation across environmental media (from water-only to sediment); 

Extrapolation within a chemical class (from fluoranthene to total PAHs); and 

Extrapolation between toxicity endpoints {e.g., from LC50 to LC20, from 10-d to 28-d). 

The PRG presented in EPA's RAO Technical Memorandum (US EPA, 2007) significantly 

overestimates potential risks to benthics at the Site by using assumptions and applying extrapolations that 



are not sufficiently supported by the technical literature and, in some cases, are incorrect. No technical 

literature or precedence is cited to demonstrate the overall validity of EPA's approach. 

For instance, EPA assumed that Chironomus was more sensitive than Hyalelia based on results of 

one successful sediment toxicity test at the Site (SEH, 2001) and one literature-derived study (Schuler et 

al., 2004). However, an EPA review of the scientific literature on genus-specific toxicity data for PAH 

mixtures shows that Chironomus is substantially {i.e., at least fivefold) less sensitive to PAHs than 

Hyalelia (US EPA, 2003b).̂  Additional extrapolation factors {e.g., from LC80 to LC50, from LC50 to 

LC20) are used in the threshold calculations without citing precedent for such an extrapolation in the 

technical literature. The adoption of these multiplicative extrapolations to derive the sediment PRG relies 

heavily on value judgments that are neither further explained nor supported by literature citations or 

precedent at other sites. 

2.1.3 The PRG Should Reflect Current Understanding of PAH-Associated Toxicity to Benthic 

Invertebrates at MGP Sites 

In EPA's derivation of the PRG, PAH-related bioavailability (and toxicity) to benthic 

invertebrates at the Site was assumed to follow a simple two-phase model consisting of water and 

particulate organic carbon. The current understanding of PAH bioavailability in sediments has greatly 

evolved over the last four decades, and relies more appropriately on sophisticated three- and four-phase 

models that include the additional interaction of PAHs with colloidal organic carbon, soot or black 

carbon, and NAPL {e.g., US EPA, 2003a and references therein; Burgess and Lohmann, 2004). While the 

interaction of PAHs with these additional fractions is still not fully understood, field studies have 

demonstrated that multi-phase partitioning models confirm the greater retention (lower bioavailability) of 

PAHs sorbed to multiple sources of carbon. For example, a study by Lamoureux and Brownawell (2004) 

demonstrated that both naphthalene and benzo[a]pyrene desorption rates for soot and soot-amended 

sediments were reduced by at least a factor of two relative to unamended sediment {e.g., native OC only), 

resulting in significantly lower bioavailability to the polychaete Nereis succinea. 

^ The Schuler et al. study that is cited only provides a source of fluoranthene toxicity data but does not provide support for the 
approach taken. 
^ The genus mean acute value (GMAV) for Chironomus is > 68.4 |imol/g OC, whereas the GMAV for Hyalelia is 13.9 |lmol/g 
OC (US EPA, 1997). 
^ Mount, DR. 2007. "Discussion of PAH toxicity threshold for Ashland Site sediments." March 26. 
^ Reduction in the assimilation efficiency of benzo[a]pyrene in the presence of soot and soot-amended sediment were 58% and 
29%, respectively (US EPA, 2007). 



Field data from manufactured gas plant (MGP) sites where multiple carbon fractions are typically 

present also have demonstrated that the original two-phase model overestimates PAH concentrations in 

pore water and therefore is a poor predictor of potential toxicity to benthic organisms at these sites. For 

instance, Kreitinger et al. (2007) recently measured the toxicity of 34 sediment samples collected from 

four MGP sites ranging in total PAH-16 (sum of 16 EPA priority pollutant PAHs) concentrations from 4 

to 5,700 mg/kg, TOC content from 0.6 to 11%, and soot carbon from 0.2 to 5.1%. The survival and 

growth of Hyalelia azteca in 28-d bioassays were unrelated to total PAH concentration, with 100% 

survival in one sediment satnple containing 1,730 mg/kg total PAH-16. Twenty-five of the 34 .sediment 

samples exceeded the probable effects concentration screening value of 22.8 mg/kg total PAH-13 (sum of 

13 PAHs) and equilibrium partitioning sediment benchmarks for PAH mixtures.^ Yet 19 (76%) of the 25 

samples predicted to be toxic were not toxic to Hyalelia azteca (Kreitinger et al., 2007). 

A forensic study performed on Site sediments by NewFields (2006) found that soot 

concentrations in 15 sediment samples ranged from non-detect to 12.5% and TOC concentrations ranged 

from non-detect to 14%, and were therefore at least as high as in the Kreitinger et al. (2007) study. 

Therefore, PAH bioavailability (and toxicity) in the majority of Site sediments is expected to be 

significantly reduced due to the presence of soot as an OC component. Again, this is confirmed by the 

absence of toxicity in woody sediments (bioassay data) and the apparent absence of community-level 

impacts to benthics (benthic survey). 

2.1.4 The PRG Should Be Applied on an OC-Normalized Basis to Shallow Sediments 

EPA's benthic-risk derived PRG should be applied in accordance with the sediment remediation 

goal that was set for the Site, i.e., "protection of the survival, growth, and reproduction of benthic 

invertebrate communities" (US EPA, 2009). Specifically, the sediment PRG should: 1) only pertain to 

the biologically active zone where benthic invertebrates can be exposed {i.e., up to 6 inches in depth); and 

2) be implemented as an OC-based value consistent with known mechanisms of PAH toxicity to benthic 

invertebrates. As discussed in Section 3, PRGs should not be considered remediation targets. 

Most sediment-associated organisms are exposed only to surface sediment {i.e., the top 6 inches), 

rather than deep sediment. For example, the burrowing depth of sediment-dwelling insects and 

oligochaetes vary greatly among taxa and seasons, but seldom exceed 4 inches (Lazim et al., 1989; 

' Benchmarks for "PAH mixtures" were based on the measurement of 18 parent PAHs and 16 groups of alkylated PAHs 
(PAH34). 



Charbonneau and Hare, 1998, as cited in Suter, 2006). This is consistent with field findings of 

bioturbation at the Site (URS, 2008b): 

"[Ljittle evidence of any bioturbation which would be sufficient to influence sediment 
stability and contaminant transport at the site...worm tubes were observed to a depth of 
less than 0.5 cm (0.2 in). No bioturbation was observed in the vertically stratified cores." 

"[T]he results from sampling the benthic community in the site sediments...indicate the 
most abundant organisms are chironomids, oligochetes, small crustaceans and mollusks. 
It is unlikely that these organisms are active bioturbators deeper than 4 to 5 cm (1.5 to 2 
in)." (pages 5-5 thru 5-6) 

Typically, ecological assessors assume that the concentration reported for the uppermost layer of a core or 

for a surface sediment grab sample represents the exposure of benthic and epibenthic organisms at the 

sampled location (Suter, 2006). Consequently, it is technically inappropriate to apply the sediment PRG 

to deep sediments {i.e., more than 6 inches) to which the benthic communities are not expected to be 

exposed. 

Because the PRG was developed using sediment OC concentrations for shallow sediments, it 

should be applied accordingly. Figure 2.2 shows that by applying the OC-normalized PRG to shallow 

sediments, there are only three exceedance locations of the OC-normalized PRG (2,295 pg PAH/g OC), 

representing on the order of 4,500 cubic yards of sediments (approximately 3% of the 133,000 cubic yard 

sediment remediation volume proposed in the PRAP). Without more, the sediment remediation proposed 

by EPA would appear to be targeted at removal of wood waste for marina improvement rather than 

protection or restoration of a harmed benthic community. To the extent the rational for sediment 

remediation is not based on harm to the environment, but rather on wood waste removal for harbor 

improvement, it is inappropriate. 



Figure 2.2. tPAH Concentrations in Shallow Sediment Normalized to TOC 
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2.2 Sediments and Surface Water Do Not Pose a Risk to Human Health 

As reflected in the findings of the Human Health Risk Assessment (HHRA), based upon 

Chequamegon Bay data there are no unacceptable human health risks to either a swimmer or wader from 

exposure to sediments or surface water. At the request of Wisconsin Department of Natural Resources 

(WDNR), hypothetical human health risks posed by routine exposure to sporadic, uncharacterized 

"sheens" of an undefined nature and undefined source were calculated and presented in the PRAP and 

HHRA. These hypothetical human health risks associated with routinely contacting such sheens are 

unrealistic, technically unjustifiable, and not based on any sheen data. However, it appears that the 

perception that the sporadic sheens are derived from NAPL in buried sediments is influencing the 

selection of deep sediment dredging. 

More appropriate quantification of risks (presented below) indicates that sheens are not expected 

to pose significant risk to human health, although there is still uncertainty because the appearance of a 

sheen has been so sporadic that it has never been successfully sampled. . It is inappropriate to base a 

multi-million dollar remedy decision on no actual sheen data and only hypothetical risks. 

At the request of WDNR, NSPW evaluated risks for an adult and adolescent swimmer and wader 

exposed to chemicals of concern (COCs) in the sheen. In the absence of sheen chemical concentration 

data, hypothetical human health risks were calculated using two different estimates of the COC 

concentrations: 

1. Using chemical concentrations from a dense non-aqueous phase liquid (DNAPL) sample 
collected from the deep Copper Falls aquifer; and 

2. Using pure phase water solubility concentrations. 

Neither method is an adequate substitute for sheen sampling data. As the HHRA correcdy concluded 

(pp. 3,6.7), the risks calculated for potential exposure to the sheen are highly uncertain, likely 

overestimated, "and should not be used as the basis for deriving remedial action objectives." The PRAP 

also recognizes that "there is uncertainty associated with estimating risks to...oil slicks in surface water" 

(US EPA, 2009, p. 7). 

As described below, there are at least two significant flaws in the hypothetical sheen risk 

calculations that render the resulting risk estimates unusable for risk management decisions: 

11 



1. The estimation of COC concentrations is unreliable; and 
2. The assumption of routine exposure to the sheens at the same frequency as the baseline 

risks for a swimmer/wader is inconsistent with the sporadic occurrence of the sheens. 

2.2.1 Sheen Chemical Concentration Estimates in Surface Water are Unreliable 

The COC concentrations used in the risk calculations are likely to substantially overestimate 

potential health risks. Use of the COC concentrations measured in DNAPL as the COC concentration in 

the sheen is inappropriate because a surface water Light Non-Aqueous Phase Liquid (LNAPL) sheen is 

chemically distinct from a DNAPL tar, and it is unknown whether this sheen is tar-derived. Use of pure 

phase water solubility is similarly not appropriate because it ignores chemical mixture effects, which 

reduce aqueous concentrations, especially of high molecular weight "risk driving compounds" compounds 

{e.g., benzo(a)pyrene and dibenzo(a,h)anthracene). 

NSPW has developed two additional estimates of the COC concentration in the sheen. For the 

first, the aqueous solubility of COCs was adjusted using Raoult's Law to account for the adjustment in 

solubility when chemicals are present in a mixture, a well known and accepted approach for estimating 

individual constituent solubilities for mixtures {e.g., Cohen & Mercer, 1993). 

r 
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where 

aqueous solubility for chemical mixture (pg/L) {i.e., pure phase water 
solubility) 
chemical solubility limit in water for a single chemical (pg/L) 
moles of chemical "i" in the mixture (mol) 
total moles of all chemicals in the mixture (mol) 

For the second estimate, COC concentrations were assigned based on their relative fraction of 

total organics in NAPL, assuming the sheen had a total organics concentration of 2.4 mg/L. As discussed 

in the HHRA (p. 6-7), based on the appearance of the sheen, the total hydrocarbon concentration in the 

sheen likely ranges between 0.2 and 2.4 mg/L, meaning the 2.4 mg/L may be an upper bound estimate of 

the organics in the sheen. This value is substantially lower than the total hydrocarbon concentration 

estimated using the other methods. 

Table 2.1 presents a suminary of the sheen COC concentration estimates, the two used in the 

HHRA, and the two additional methods used here. In addition, the maximum surface water sample 

results from 1998 (12 samples in January and one in May) and 2005 (32 samples collected in June and 
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November) are presented in Table 2.1 for comparison. The sample collected in May 1998 was the only 

sample in which COC concentrations exceeded either ambient water quality criteria or risk-based 

screening concentrations (RBSCs). 

Table 2.1 
Reported Concentrations used to Estimate Sheen on Surface Water and Associated Risks 

Chemical of Concern 
("Risk Drivers") 

Benzene 
Benzo(a)pyrene 
Benzo(b)fluoranthene 
Benzo(k)fluoranthene 
Chrysene 
Dibenzo(a,h)anthracene 
Indeno(l,2,3)pyrene 

DNAPL'"' 

44,000 
400 
360 
110 
391 
110 
160 

Solubility 
Limit"" 

1,750,000 
1.62 
1.50 
0.80 
1.00 
2.49 
0.02 

COC Concentration (pg/L) 
Raoult's 

Law 
Solubility 

Limit'" 
572,697 
0.006 
0.002 
0.0002 
0.003 
0.0001 
0.021 

Sheen @ 2.4 
mg/L total 
organics'*" 

685 
6.2'̂ ' 
5.6'" 
1.7'" 
6.1'" 
1.7'" 
2.5'" 

Surface 
Water 

1998 (max) 

0.88 
0.33 
0.17 
0.10 
0.27 
0.17 
0.42 

Surface 
Water 

2005 (max) 

0.74 
ND 
ND 
ND 
ND 
ND 
ND 

Notes 

a - Attachment 11 Table 32 

b - Attachment 12 Table 32 Pure Phase concentration provided in mg/cm . Those values multiplied by 1,000 cm/L (and then 1,000 
Hg/mg). 
c - Revised calculations using Raoult's Law 

d - COCs in proportion to NAPL fraction (including o-cresol and m,p-cresols) assuming total hydrocarbons are 2.4 mg/L: 
e - Indicates calculated value exceeds water solubility limit. 
ND = not detected 

As can be seen in Table 2.1, the sheen COC concentration estimates vary by orders of magnitude 

(up to eight for benzene), depending on which of the four methods is used. None of the methods correlate 

well with the surface water sampling results, i.e., benzene is dramatically overestimated in all cases and 

PAHs are also dramatically overestimated in nearly all instances but the Raoult's Law method. As a 

consequence, the hypothetical human health risks of exposure to the sheen will vary greatly depending on 

which method to estimate concentrations is used. Clearly, disparity in the COC estimates yields such 

large uncertainties in risk that the resuldng risk estimates are unreliable. 

2.2.2 Sheen Risks Inappropriately Assumed Frequent Exposure 

In the HHRA, the hypothetical sheen risks presumed the same exposure assumptions {i.e., 

exposure dme, frequency, and duration) for the sheen as were used for exposure to surface water. Based 

on the infrequent occurrence of the sheens, it is unrealistic to assume sheens would be present every time 

a person swims or wades in Chequamegon Bay. Even if the sheen were present when a receptor was 

swimming/wading, the likelihood that the swimmer/wader would actually encounter the sheen is 
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relatively small, given the size of the sheen relative to the size of the swimming/wading area, the focal 

location of the sheen (near the former wastewater treatment plant) relative to where a person would likely 

be swimming/wading, a swimmer's/wader's natural tendency to avoid an observable sheen, and since the 

bay is not used for swimming/wading for most of the year. In addition, the assumption that a person 

would encounter a sheen for the same duration as the "baseline" swimmer/wader scenario is highly 

unlikely. 

To illustrate the large uncertainties, and the lack of reliability in the sheen risk calculations, 

NSPW has re-calculated the risks using more reasonable exposure factors as summarized below.̂  For this 

example, risks for the adult swimmer, the scenario with highest potential risks, were calculated. The 

hypothetical cancer risk for this scenario is 9x 10' and the non-cancer hazard is 0.009 (using the 

2.4 mg/L total hydrocarbon sheen COC estimation method - see Table 2.1), below EPA and WDNR 

acceptable risk ranges. 

Table 2.2 
Sheen Risk Comparison 

Exposure Factor 
Exposure Frequency (d/yr) 
Exposure Duration (yr) 
Exposure Time (min/event) 
Surface Area Exposed (cm") 
Surface Water Ingestion Rate (L/hr) 

Cancer Risk (Adult Swimmer) 

Non-Cancer Hazard Index 

HHRA Value 
12 
30 
60 

18,000 
0.05 

9 x 10-

6 

Adjusted Value 
2 
5 
10 

18,000 
0.05 

9 x 10 ' 

0.009 

Moreover, there is additional uncertainty as to whether DNAPL in the sediment is actually the 

source of sheens that have been observed in the bay. Although DNAPL in the sediment is a potendal 

source, there are other potential sources in the area that could release sheens to the bay. These include 

discharges from storm sewers and combined sewer overflows, subsurface migration from upland sources 

in Kreher Park, as well as marina use. 

' Standard exposure factors such as body weight and averaging times were the same as those used in the HHRA. 
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2.3 EPA has not Demonstrated that NAPLs Present in Deep Chequamegon Bay 

Sediments are a Principal Threat Waste 

NSPW agrees with the National Remedy Review Board's (NRRB's) assessment that EPA has not 

adequately defined Principal Threat Wastes at the Site.' Although EPA's remediation rationale is not 

clearly defined in the PRAP, it appears to be that NAPLs in deep sediments are considered principal 

threat wastes as defined in Section 300.430(a)(iii) of the NCP,'" and hence need to be addressed (US 

EPA, 2003c). EPA (1991)" defines principal threat wastes as "source materials considered to be highly 

toxic or highly mobile that generally cannot be reliably contained or would present a significant risk to 

human health or the environment should exposure occur." EPA's Rules of Thumb for Superfund Remedy 

Selection (540-R-97-013, August 1997) further clarifies the principal threat concept: 

Although no "threshold level" of risk has been established to identify principal threat 
waste, a general rule of thumb is to consider as a principal threat those source materials 
with toxicity and mobility characteristics that combine to pose a potential risk several 
orders of magnitude greater than the risk level that is acceptable for the current or 
reasonably anticipated future land use, given realistic exposure scenarios, [emphasis 
added] 

Thus, for NAPLs in deep sediments to warrant consideration as a principal threat, they must pose 

dramatically high risks to humans or ecological receptors due to their toxicity and/or mobility. As 

discussed below, based on the findings of the RI, and as previously expressed by EPA in its information 

package to the NRRB (2008), deep sediments are neither highly toxic nor highly mobile and therefore do 

not warrant de facto consideration as a principal threat waste by EPA. 

EPA's package to the NRRB (2008) describes that deep sediments are not highly toxic to 

ecological receptors or humans. EPA identified "potentially unacceptable" ecological impacts to benthic 

macroinvertebrates from exposure to shallow sediments, but there were no defined ecological risks from 

deep sediments. EPA identified three human health exposure pathways (residential exposures to soil; 

construction worker exposure to soil, and worker exposure to indoor air) with calculated risk levels 

exceeding EPA's target risk levels. None of these three pathways have anything to do with sediments 

(shallow or deep). As discussed in Section 2.2, whether the sporadic surface water sheens pose any risk 

** "The definition of principal threat waste presented in the package [to the NRRB] is not consistent with EPA guidance. The 
Board recommends that the Region clarify what are the principal and/or low level threats..." (p. 1) 
'" "EPA expects to use treatment to address the principal threats posed by a site. Principal threats for which treatment is most 
likely to be appropriate include liquids, areas contaminated with high concentrations of toxic compounds, and highly mobile 
materials... EPA expects to use engineering controls, such as containment, for waste that poses a relatively low long-term 
threat..." 
" US EPA. 1991. "A Guide to Principal Threat and Low Level Threat Wastes." 9380.3-06FS. November. 
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to human health has not been defined with any certainty, and therefore the sheen risk calculations 

provided in the HHRA should not be used for remedy decision-making. Additionally, whether sheens are 

even related to NAPL in sediments has not been defined. 

NAPL present in deep sediments also does not warrant consideration as a principal threat on the 

basis of mobility. This NAPL is sequestered within a stable sediment bed with high levels of organic 

carbon. A layer of wood chips/debris, averaging 9 inches thick but ranging up to 7 ft, overlies native 

sediment throughout the Site. According to URS (2008a), "NAPL is found at depths up to four feet 

below the sediment/wood waste and water interface..." The fact that NAPL is still present in sediments 

after 50 to 100 years demonstrates its environmental immobility. Likewise, Chequamegon Bay has a 

slow sediment deposition rate (0.3 cm/yr for 50 years). The Sediment Stabihty Assessment submitted to 

EPA (URS, 2008b) showed that "[rjisk associated with future releases of contaminated sediments is 

minimal and limited to wave induced erosion and prop-wash-induced scouring...In general, site sediments 

are not significantly resuspended by waves" (URS, 2008b, Section 10). Even under conservative 

modeling assumptions, a maximum exposure of 6.5 cm of sediment by wave action and 4 cm by prop 

wash was expected. There was little evidence of bioturbation, ice scour, or seiche effects. Thus, 

sediments over 6.5 cm in depth are expected to be stable from natural and anthropogenic effects. 
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3 Appropriate Sediment Performance Standards Must be 

Established in the ROD 

NSPW agrees with the NRRB that EPA Region V should define Remedy Performance Standards 

(Performance Standards) independent of the sediment PRGs. Performance Standards, such as acceptable 

post-dredge total PAH levels, an appropriate dredge residual management process, and, the use of average 

concentrations to evaluate performance of the remedy, among other Performance Standards, are critical to 

the success of the project, particularly in light of the significant technical flaws underiying the proposed 

PRG, as described above. The absence of demonstrated risk from sediments strengthens the need for 

realistic, reasonable, science-based Performance Standards. 

NSPW has previously submitted to EPA proposed approaches to developing dredging 

Performance Standards, such as the April 3, 2009 proposal (included as Attachment C). It is critical that 

the ROD contain technically appropriate Performance Standards. 

3.1 The Sediment PRG is Not a Remedy Performance Standard 

A key component of any appropriate, scientifically-based Performance Standard approach is the 

recognition that experience at hundreds of contaminated sediment sites shows that dredging is not 100% 

effective and post-dredging residuals are unavoidable (US EPA, 2005a; ERDC-EL, 2008a,b; NRC, 2007). 

Moreover, re-dredging of dredging residuals has generally not been effective even though it has been tried 

in numerous cases (NRC, 2007; GW Partners, 2008). 

As such, one Performance Standard, among others, that EPA should recognize, and which is an 

integral part of an anpropriate dredge residual management process, is backfilling with habitat/cover 

material (this is not merely an "added bonus" as suggested by EPA, Region V, in response to the NRRB's 

recommendations). The placement of habitat/cover material over dredged areas is now recognized as a 

technically feasible and scientifically defensible component of dredging and has been implemented by 

both WDNR and EPA Region V. Post-dredge habitat restoration/cover material, is an effective and 

proven engineering option for control of dredging residuals, particularly where modem dredge control 

technology is coupled with adequate sediment characterization and dredge prism design to ensure that 

undisturbed residuals {i.e., undetected contamination below the dredge cut line) are minimized. 

The design specifications and placement of habitat/cover material over dredged areas are dependent upon 

clear and defined Performance Standards, and a clear and defined process to achieve the post-dredge 
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Performance Standards. Post-dredge Performance Standards achieve environmental protection equivalent 

to a designated PRG for sediment total PAH concennation. For example, the post-dredge Performance 

Standards can be based on removal of sediment to a specified target elevation, corresponding to the PRG, 

followed by placement of a protective habitat/cover to meet the post-dredge PAH concentration. The 

protective habitat/cover would be designed to be stable and resistant to bed shear stresses induced by 

wind/wave events, propeller wash, or anchoring. This type of post-dredge Performance Standard process 

is recognized as an integral part of dredging remedies and has been implemented in Wisconsin. 

A conceptual diagram depicting the use of a project Performance Standard for sediment dredging 

at the Site is shown below in Figure 3.1. 

Figure 3.1. Conceptual Diagram for Implementing a Performance Standard Approach 
for the Ashland/NSPW Lakefront Site 

Contaminated 
Sediment 

Dredge Residual 
Cover/Backfill 

Habitat Material 

PRG achieved. 

Clean Sediment I Clean Sediment I Clean Sediment 

Overall, the post-dredge Performance Standard for a contaminated sediment remediation project 

must be clearly defined before a remedy approach can be selected, designed, and implemented 

(ERDC-EL, 2008b). 

NSPW recommends that post-dredge Performance Standards for the Site be based on proven 

scientific principles and on successful state and EPA Region V dredging projects utilizing post-dredge 

Performance Standards. The Performance Standards process must be developed in advance of, and be 

incorporated into, the ROD (and not be developed during the RD/RA design stage). 
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3.2 The PRG is a Value that Needs to be Met on Average, Not on a Point-by-

Point Basis 

Another example of a Performance Standard that cleariy should be established prior to 

the selection of the ultimate remedy in the ROD, is a Performance Standard that will be used to measure 

or confirm the attainment of the stated PRGs. While EPA's proposed media-specific PRGs for chemicals 

in soils, groundwater and sediment are defined in the RI report,'" EPA has not yet selected a Performance 

Standard that will determine how to measure attainment. 

Post-remediation spatial average concentrations (for tPAHs) are the appropriate Performance 

Standard to measure attainment of the PRGs, given that the sediment PRG for total PAHs was developed 

based on the baseline ecological risk assessment and for other reasons, as outlined further below. The 

use of average target concentrations as Performance Standards has been adopted at numerous sites within 

EPA Region V, including sediment-contaminated sites in Wisconsin and has been recognized by the 

National Research Council (NRC) in Sediment Dredging at Superfund Megasites (NRC, 2007) as the 

appropriate basis for establishing chemical Performance Standards to achieve risk-based cleanup levels. 

Specifically, the NRC has explained: 

When comparing post-remediation concentration data to cleanup levels, risk managers 
sometimes treat the cleanup levels as concentrations that should never be exceeded. 
However, this approach is not necessarily appropriate or consistent with the evaluation of 
human health and ecologic exposure conducted in the baseline risk assessments and, 
more importantly, with the derivation of cleanup levels. EPA guidance (EPA, 1989b) 
recommends use of the arithmetic mean concentrations within each exposure area 
to quantify exposures to chemicals of concern over time, (added emphasis) 

Thus, as recognized by the NRC, an appropriate Performance Standard for determining whether 

cleanup has met the desired risk-based cleanup goals is to determine whether the post-remedial arithmetic 

mean concentration within the exposure area (remediated area) meets the cleanup goal (PRGs). Because 

sampling data by definition are finite and yield only an estimate of the arithmetic mean, surface weighted 

average concentrations (SWAC) or other statistical methods must be applied to compare the post-

remediation mean to the PRGs. 

This approach of achieving the cleanup goal on average within an exposure area (remediation 

area), is not limited to sediment remediation but is also recognized in EPA guidance pertaining to the 

attainment of risk-based soil cleanups (US EPA, 2005b): 

'" Remedial Action Objectives Technical Memorandum, June 6, 2007 - Appendix A to the Remedial Investigation Report (URS, 
2007b). 
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A vital concept in this document is the difference between the implementation of a 
cleanup level as a not-to-exceed level or as an area average. The not-to-exceed option 
typically entails treating or removing all soil with contaminant concentrations exceeding 
the cleanup level. The area average option typically involves treating or removing soils 
with the highest contaminant concentrations such that the average (usually the upper 
confidence limit of the average) concentration remaining onsite after remediation is at or 
below the cleanup level. A key factor driving the choice between these options is the 
basis for the cleanup level. The method used in implementing the cleanup level should be 
compatible with the method used in establishing the cleanup level. 

EPA recognizes that when a cleanup level is risk-based, the appropriate Performance Standard to measure 

attainment of the cleanup level is the post-remediation average constituent concentration (or a 

statistically-based estimate of the average).'^ 

Use of an area average concentration to evaluate the performance of a dredging project (or soil 

cleanup) is based on the scientific principle that risk-based cleanup goals are based on contaminant 

concentrations defined in "exposure units." Not only is it appropriate to assess compliance with risk-

based cleanup levels within spatial exposure units, risks to benthic invertebrates - the basis for the RAO 

for sediments at the Site - also should be assessed using average sediment concentrations within the 

biologically active zone (i.e.. the top 6 inches of sediment). 

Significant precedent exists for the use of SWAC and other statistically based averaging methods 

at Superfund sites within Wisconsin and Region V, as the following examples illustrate: 

• Lower Fox River OUI (WI) - SWAC targets for sediment cleanup were key to the 
successful advancement of the project and to its overall success (GW Partners, 2007). 

• Sheboygan River and Harbor Site (WI) - The Performance Standard was removal of 88% 
of the polychlorinated biphenyl (PCB) mass in the Upper River to achieve a SWAC of 
0.5 ppm PCBs over time (US EPA, 2007). 

• Shiawassee River (MI) - The selected Performance Standard, or remedial action level 
(RAL), was based on a post-remediation SWAC goal of 1 mg/kg PCBs along the first 
river mile downstream of the facility (ROD, US EPA, 2001). 

• Fields Brook (OH) Remedial action Performance Standards for sediments and soils 
were based on removal targets such that the post-remediation 95% UCLM (upper 
confidence limit on the arithmetic mean) met the risk-based cleanup levels within 
designated reaches of the Brook (ROD ESD; US EPA, 1997). 

• Little Mississinewa River (IN) - The achievement of the ecological risk-based sediment 
cleanup goals was based on averaging over 1-mile stretches of this river; a remedial 

" This same approach is consistent with EPA's Soil Screening Guidance (US EPA, 1996), which establishes that the upper-
bound average concentration [95% upper confidence limit for mean (UCLM)] at a site is the appropriate comparison to the soil 
screening level (SSL) when determining whether a constituent could require remediation (e.g., this allows for some sample 
locations to exceed the risk-based cleanup level). 
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action limit for PCBs ranging from 4 to 5 ppm, depending on sediment depth, was 
established to achieve a 1 ppm cleanup level on average (ROD, US EPA, 2004). 

In its responses to the NRRB, EPA Region V indicated that it is considering sediment cleanup 

based on a SWAC. For reasons outlined above, together with the ample precedent in EPA Region V, 

NSPW agrees that, if any sediment remedy is needed, a post-remediation SWAC to achieve the risk-based 

tPAH cleanup level is an appropriate Performance Standard for sediments. However, NSPW disagrees 

with EPA Region V when it indicated in comments to the NRRB that the SWAC Performance Standard 

would not be defined in the ROD, but instead "during the design." While specific dredging boundaries 

and depths to achieve a SWAC may be appropriately defined during the design stage, the ROD should 

clearly define the sediment cleanup Performance Standard to achieve the tPAH PRG as a SWAC, rather 

than on a point by point basis. Thus, EPA should recognize a SWAC Performance Standard, among other 

Performance Standards, prior to selecting a final remedy in the ROD. 
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4 EPA's Proposed Sediment Remedy Does Not Objectively Satisfy 

NCP Criteria 

According to the NCP, CERCLA and EPA guidance, when selecting a preferred remedial 

alternative EPA is required to evaluate alternatives according to the following 9 criteria (US EPA, 1990, 

1997): 

1. Overall protection of human health and the environment 
2. Compliance with Applicable or Relevant and Appropriate 

Requirements (ARARs) 

3. Long-term effectiveness and permanence 
4. Reduction in toxicity, mobility, and volume of waste 
5. Short-term effectiveness 
6. Implementability 
7. Cost 

8. State Support/Agency Acceptance 
9. Community Acceptance 

Threshold Criteria 

Balancing Criteria 

Modifying Criteria 

All selected remedies must satisfy the Threshold Criteria. Among alternatives that satisfy the Threshold 

Criteria, the preferred remedy is selected based on an evaluation of the Balancing Criteria and Modifying 

Criteria. 

As discussed in the PRAP, sediment remedial alternatives Sed-4, Sed-5 and Sed-6 all meet the 

Threshold Criteria. As between the 5 balancing criteria, it appears that the only material difference 

ascribed to these three sediment alternatives in the PRAP, other than the effectiveness, safety, and 

implementation concerns already discussed above, is cost. Note in particular: 

1) Removing the bay water and sediments overlying the Copper Falls formation poses 
significant potential for basal heave failure. If such failure occurred, the artesian 
conditions in the underlying aquifer would blow water upward through the excavation 
bottom, with potentially catastrophic risk to worker safety, construction disruption and 
the mobilization of previously largely contained contaminated sediments. 

2) Even absent basal heave, there are increased occupational risks of death or injuries 
associated with implementing Sed-6 versus other alternatives. 

3) Increased airborne emissions of volatile compounds, especially benzene and naphthalene, 
into the surrounding community, and the risk of exposure to these chemicals. 

4) Greater community disruption due to the longer Sed-6 remedy duration. 
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For reasons discussed below, NSPW believes that Sed-4 is clearly superior to Sed-6 with respect 

to the short-term effectiveness and implementability criteria. Sed-6 will take longer to implement than 

Sed-4, causing greater disraption to the surrounding community and greater short-term health and safety 

risks. Sed-6 also uses dry dredging remedial technologies that have not been proven safe or effective at a 

sediment dredging project of this scale {i.e., size) and in such a setting {i.e., open water of the Great 

Lakes), whereas the mechanical or hydraulic dredging options to be utilized as part of Sed-4 are proven 

methods for sediment remediation. 

All of these risks speak to Sed-6's inability to satisfy, as compared to Sed-4, the balancing criteria 

of short-term effectiveness and implementability and also to the modifying criteria of community 

acceptance. Several comments have already been advanced by members of the community questioning 

the approach of recommending an unproven and unsafe remedial strategy at significantly more cost when 

an equally protective alternative exists. For these reasons, discussed in more detail below, the selection of 

Sed-6 over Sed-4 as the preferred alternative for sediments is arbitrary and inconsistent with the NCP 

remedy selection process. 

Even if cost were the only difference among these alternative sediment remedies, EPA's selection 

of the most expensive altemative (Sed-6) as the preferred alternative, with no material difference in the 

balancing criteria relative to Sed-4, is inconsistent with the statutory mandate that the selected remedy be 

cost-effective. According to the NCP, remedial alternatives may be eliminated if they provide 

"effectiveness and implementability similar to that of another altemative by employing a similar method 

of treatment or engineering control, but at greater cost" (US EPA, 1996, added emphasis). 

4.1 Sed-6 Fails the NCP Short-term Effectiveness (Health & Safety) Criterion 

Relative to Sed-4 

The PRAP states that "[a]ll other alternatives ISed-3, Sed-4, Sed-5, Sed-6] would have the 

potential of some short-term risk from release of volatile emissions during debris removal and onshore 

dewatering and/or treatment and transportation" (US EPA, 2009, p. 23). EPA has conducted no analysis 

comparing the differences in the short-term effectiveness of any of these alternatives, implying there is no 

difference in the short-term health and safety risks of Sed-4 and Sed-6. The PRAP does not mention the 

significant safety and environmental risk inherent in attempting to dewater the embayment in the lake. 

Additionally, the significantly longer duration and increased labor required for Sed-6 versus Sed-4 carties 

with it increased risks to worker health and safety during remedy implementation. Volatile emissions 
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associated with "dry" excavation (Sed-6) are expected to significantly exceed those associated with 

hydraulic dredging, leading to greater odor problems and potential risks to the community for the Sed-6 

alternative relative to Sed-4. 

4.1.1 There are Dry Dredge Safety and Environmental Impact Concerns from Basal Heave 

Failure 

Safety is a priority on any project, and is one of the core values of NSPW. Analysis of boring log 

lithology and hydrogeology at the Site has exposed a potentially serious risk to human health and the 

environment associated with dry dredge removal of inner bay sediments (Sed-6). 

Estimates of effective stress using measurements of hydraulic head at monitoring well MW-25A 

demonstrate that the upward force (artesian force) in the Copper Falls aquifer would exceed the 

downward force during a dry excavation scenario, resulting in a negative effective stress as illustrated in 

Figure 4.1. Therefore, under certain removal conditions, uplift pressures from the artesian conditions at 

the base of the aquitard will exceed the overburden pressures. If the uplift forces are not counter-balanced 

by overburden forces during sediment removal operations, then failure may result (basal heave failure), 

with potentially catastrophic risk to worker safety, construction disruption and mobilization of 

contaminated sediments (Figure 4.2). 

In addition to unsafe conditions for workers, a basal heave failure could also lead to 

dislodging/mobilization of the contaminant plume in the area of the former MGP which is currentiy 

contained by artesian conditions and the destruction of the artesian wells along the shoreline because the 

Miller Creek aquitard may be rendered irreparable. 

Given the enormous potential safety risk, both to human health and the environment, posed by the 

dry removal of inner bay sediments, NSPW recommends that EPA abandon the Sed-6 remedy altemative. 

If any sediment removal is required for remediation, wet dredging is the only safe and cost-effective 

alternative. 
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Figure 4.1. Hydrogeologic Cross Section and Evaluation of Effective Stress, as Depicted in the Technical Work 
Group Meeting in Madison, WI on May 29,2009 

620 + 

610 

605 

600 

595 + 

592 
590 

580 + 

570 

567 

560 • • 

MW-25A 
-617.1 ft (8/11/08) 

Misc. Fill (120 pcf) 

Beach Sand (120 pcf) 

V Initial Dewatering 
595(4 

Lake Elevation 
-602 ft 

Final Dewatering & 
Excavation 
590 ft 

Copper Falls Formation (130 pcf) 

After dewatering and excavation: 

Downward Force (DJ.) 

= (590-567 fl)x 130 lb/ft' 
= 23 ft X 130 lb/ft' 
= 2,990 Ib/ft-

Artesian Force (HT) 

= (617-567 ft) X 62.4 lb/ft' 
= 50 ft X 62.4 lb/ft' 
= 3,120 Ib/ft-

Effective Stress: 

= D i - H T 
= 2,990 Ib/ft^-3,120 Ib/ft-
= -130 Ib/ft̂  

Artesian Force > Downward Force 

=> Basal Heave Failure 

25 



Figure 4.2. Excerpts from the Basal Heave Video Shown During the Public Comment Meeting in 
Ashland, WI on June 29,2009 
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4.1.2 Safety Risks of Implementing Sed-6 SigniHcantly Exceed Safety Risks of Sed-4 

The extent of the consideration of risks to workers implementing either Sed-4 or Sed-6 in the 

PRAP is a declaration that, "[ajdequate controls would be in place to ensure worker and community 

safety during remedial alternatives" (US EPA, 2009, p. 23). However, typical health and safety measures 

- such as personal protection equipment (PPE) and air monitoring - would not mitigate the substantial 

risks to workers associated with transportation- or construction-related fatalities that could occur during 

remediation. 

Using peer-reviewed methods,'" NSPW has estimated the increased occupational risks of death or 

injuries associated with implementing Sed-6 versus Sed-4 (see Attachment A). The increased duration 

and labor required to implement Sed-6 carries with it increased occupational risks relative to Sed-4 as 

summarized below. 

Risk Category _ „ _ ^ Sed-4C Sed-6C Increased Risk 
Risk of Fatality 4.4x10" 5.5x10"- 23% 
Probability of at Least One Fatality 4.3% 5.3% 23% 
Estimated Number of Injuries 4/7 5̂ 8 23% 

As NSPW's analysis indicates, the actuarial risks of Sed-6 are 23% greater than those for Sed-4, 

without even accounting for the potential catastrophic failure that could occur for Sed-6 due to potential 

basal heave as described earlier. For perspective, the human health risk of exposure to sediment-related 

contamination presented in the PRAP is 1 x 10 . Thus the actuarial risk of incurring a fatality during the 

remedy far exceeds the potential cancer risk associated with chemical exposure. Furthermore, chemical 

risks represent the risk of cancer, not death. 

Without this type of reasoned analysis, EPA has selected a preferred alternative remedy for 

sediments without due consideration of short-term effectiveness of the remedial alternatives, which is 

contrary to the process required by the NCP. Sed-6 poses increased occupational risks to workers as 

compared to Sed-4, yet both alternatives provide equivalent protection of human health and the 

environment and both satisfy the NCP and CERCLA threshold criteria for remedy selection. 

Methods for estimating the occupational risks of worker fatalities and injuries have been published by Leigh and Hoskin 
(1999), Hoskin et al. (1994). and Cohen et al. (1997). These methods rely upon actuarial statistics of worker fatalities and 
injuries published by the Bureau of Labor Statistics (BLS). 
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4.1.3 Air Emissions from Sed-6 Exceed Emissions for Sed-4 

In selecting Sed-6 over Sed-4 as the preferred remedy, the PRAP ignores the fact that airborne 

emissions of volatile compounds, especially benzene and naphthalene, for Sed-6 can be reasonably 

expected to exceed the airborne emissions for these volatiles for the Sed-4 remedy. Exposure to higher 

concentrations of these compounds during Sed-6 remediation (likely given the lack of the water column 

acting as a barrier as would be the case with dredging pursuant to Sed-4) carries with it an increased 

potential health risk to the workers and residents within the community. This expectation of greater 

emissions from dry dredging versus hydraulic dredging is based on empirical data for benzene emissions 

at not only this Site, but another analogous sediment contaminated site (see Anachment B for more 

details): 

• During the EPA-approved Treatability Study to evaluate emissions from the Ashland 
Site, short-term benzene emissions from exposed sediments were nearly twofold greater 
than emissions under conditions .simulating wet dredging. 

• At the St. Louis River/Interiake/Duluth Tar Site where sediments were contaminated with 
tar, short-term benzene volatilization from exposed sediment {e.g., comparable to the 
"dry dredge" Sed-6 option) was found to be sixfold greater than benzene volatilization 
from a 1% solids slurry representing the conditions associated with wet dredging. 

NSPW has conducted air emissions and dispersion modeling to provide a quantitative comparison of the 

increased volatile emissions associated with Sed-6, using benzene as an indicator compound. Details of 

the air modeling, which adopted the methods employed in the FS, are provided in Attachment B. 

Isoconcentration contours for 24-hour benzene concentrations were developed for both Sed-4 and Sed-6 

alternatives. A direct comparison of the 10% of the benzene Threshold Limit Value (TLV)'' (160 pg/m") 

for these two alternatives (Figure 4.3) indicates that the benzene "plume" for Sed-6 is larger than that for 

Sed-4. As discussed in AuachmentB, this comparison does not include the onshore {e.g., dewatering, 

stockpiling) activity emissions. Including the onshore activities is expected to increase air emissions 

impacts by 13 to 45%. Similar to benzene, it is anticipated that naphthalene, the prevalent PAH in 

sediment, would be greater for the dry excavation Sed-6 remedial altemative as compared to Sed-4. 

Odor related nuisance issues, typically a significant consideration for nearby communities, are 

also expected to be much greater for the Sed-6 versus the Sed-4 alternative. The odor recognition 

Benzene does not have a specific ambient threshold value, although it does have an annual averaging period listed in the 
WDNR regulation (Table A, NR 445.07). The WDNR air toxic rule discusses the possibility of using a 10% adjustment to the 
TLV (benzene TLV is 1,600 |.ig/m ) for a chemical with a 24-hour averaging period. Even though benzene is listed with an 
annual averaging period, because the activity periods are of a shorter-term nature, it was thought that using 10% value of the 
TLV, or 160 ng/m , would be an acceptable approach at defining an impact threshold. 
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threshold levels for both Sed-4 and Sed-6 are graphically displayed in Figure 4.4, which presents the 

1 Odor Unit and 2 Odor Unit isoconcentration contours. Again, the modeled results exclude the onshore 

dewatering and related sediment processing to compare the odor plumes of the wet dredging and dry 

excavation options. The modeling results indicate that the Sed-6 alternative has a greater potential to 

cause odors to be detectable over a larger area for both the 1 Odor Unit and 2 Odor Unit recognition 

threshold values relative to alternative Sed-4. 

Overall, air quality impacts from altemative Sed-6 are predicted to be more extensive than those 

from altemative Sed-4. The impacts associated with Sed-6 will likely affect a larger area and will occur 

over a longer duration relative to Sed-4 due to longer implementation duration. This makes community 

acceptance of Sed-6 to be less likely than that associated with Sed-4. In addition, engineering and 

performance controls needed to control emissions from a large dewatered area are much more complex 

and therefore less implementable than wet dredge options. As an example, emissions from dredging can 

be controlled substantially by stopping or modifying dredging activities; however, stopping excavation 

activity will not stop volatile emissions from a large area of exposed saturated sediment (dry dredge 

scenario). Under some conditions the only recourse for controlling exposure to elevated levels of 

volatilized contaminants or odors under the Sed-6 alternative may be temporary evacuation of area 

residents and businesses, making significant local disruption likely. 

Given that both Sed-4 and Sed-6 meet the NCP Threshold Criteria for remedy selection, it is 

inconsistent with the NCP, CERCLA and EPA guidance to select a preferred alternative (Sed-6) that is 

inferior to an alternative (Sed-4) on the basis of the short-term effectiveness balancing criterion. 
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Figure 4.3. Comparison of Alternative Sed-6 and Alternative Sed-4-Benzene 1/10* TLV Concentration Lines of 160 ng/m' 



Figure 4.4. Threshold Recognition Odor Units - Alternative Sed-4 and Sed-6 



4.1.4 Community Disruption Greater Due to Much Longer Duration of Sed-6 Relative to Sed-4 

The Sed-6 alternative will require one to two or more years than Sed-4 to implement (based on the 

FS-estimated durations of approximately four versus two years), with associated community impacts such 

as noise, odors, loss of Kreher Park use, delay of implementation of the City's Waterfront Redevelopment 

Plan and tmck traffic during that longer time period. Significant additional elements required for the Sed-

6 altemative that are not necessary for the Sed-4 alternative and will result in prolonging the project 

unnecessarily include the following: 

• Conduct pre-trenching along proposed landward sheet pile alignment; 

• Move/abandon existing utilities on the east and west sides on the upland areas; 

• Install wave attenuator(s) or break wall; 

• Install reinforced sheetpile in lake and along the east and west sides (this is structurally 
stronger than the sheetpile that potentially will be installed as part of Sed-4 to control 
dispersion); 

• Operate lake water removal system and treatment plant for water inside of containment to 
drain bay prior to dry excavation and maintain bay drained during excavation; and 

• Remove more extensive piling in bay and on the east and west sides, upon project 
completion. 

In addition, the schedule could be significantly extended further for a variety of reasons under the 

Sed-6 scenario, such as a need to constmct coffer dam cells to prevent cross contamination and mud 

flows; failure of the lakeside sheetpile due to ice damage in the spring which may be avoided in Sed-4; 

failure of the sheet pile wall due to groundwater upwelling; flooding conditions caused by excessive wall 

leakage, basal heave or storm events; potentially lower productivity due to higher worker health and 

safety personal protection levels related to higher emissions in the excavation area and water management 

tasks; and equipment or power failures affecting the dewatering equipment. 

4.2 Sed-6 Fails the NCP Implementability Criterion Relative to Sed-4 

No distinction is made in the PRAP between the implementability of wet dredging (Sed-4) versus 

dry dredging (Sed-6); both options are described as "difficult to implement." There is no evaluation of 

whether dry excavation on this scale is technically feasible, nor any recognition of the potential for 

catastrophic failure as discussed earher. Without a meaningful evaluation of the technical feasibility of 

dry dredging on the virtually unprecedented scale required by Sed-6, the selection of the Sed-6 option is 

simply arbitrary. 
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If any sediment removal is required at the Site, wet dredging is the most appropriate and proven 

technology and, as shown herein, is not as "difficult to implement" as dry dredging. Among the remedial 

alternatives evaluated in the FS, Sed-4 (wet dredging) was identified as having fewer implementation 

issues compared to dry dredging (Sed-6). Hydraulic dredging, a specific type of wet dredging, is a well 

established, proven technology and is capable of meeting the RAOs for sediment. 

Use of dredging to remove contaminated sediment was well established through the eariy years of 

sediment remediation by the US Army Corps of Engineers as a primary extension of its navigational 

dredging, conducted over several decades. Dredging is the predominant sediment management 

technology at moderate-sized to large (> 10,000 cubic yard, "Tier 1") contaminated sediment sites around 

the world. A recent review of 60 Tier 1 contaminated sediment sites in the US found that dredging was 

used as the only technology or was a significant element of combined technologies for remediation in 

85% of these sites (NRC, 2007)."^ 

While dry excavation has been successfully used, the majority of sites where it has been 

implemented are on small bodies of water {e.g., wetlands, streams, or ponds), which can be dewatered or 

rerouted relatively easily to facilitate removal by conventional excavation equipment. There is little, if 

any, precedent for using dry excavation at open coastal sites {i.e., either marine or large lakes), which 

involves removal of large quantities of sediment (> 10,000 cubic yards). A review of EPA Region V 

sediment sites indicated that sediment removal was undertaken by wet dredging at the majority of these 

sites (Table 4.1). 

This precedent and preference for sediment removal by wet dredging is not surprising since site 

preparation for dry excavation is more complex based on the need for dewatering. As discussed in EPA's 

Contaminated Sediment Remediation Guidance for Hazardous Waste Sites (US EPA, 2005): 

For example, coffer dams, sheet pile walls, or other diversions/exclusion structures would 
need to be fabricated and installed. Maneuvering around diversion/exclusion structures 
may be required because earth moving equipment cannot access the excavation area or 
double handling may be required to move material outside of the area. In addition, 
excavation is generally limited to relatively shallow areas. 

In addition, open coastal sites such as Ashland are in a dynamic environment subject to weather-

related stressors including high winds, waves, tides or seiches and significant precipitation, some of them 

' Dredging refers to sediment removal from underwater environments, or "wet" dredging in the NRC report. 
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at times occurring simultaneously during episodic storm events. While a remedial operation using wet 

dredging can be secured with little damage or lost time during such events, a large, dewatered open work 

area such as would be needed for dry excavation at the Ashland site presents an entirely different, and 

potentially vulnerable, situation. Not only would there be less efficiency during severe weather events, 

severe weather events could result in loss of structures, equipment, or even lives. NSPW has been 

informed by reputable dredge contractors that the project elements commented on herein are so serious 

that many contractors will refuse to bid on a dry dredge remedy at this Site under these conditions. 

In summary, there is substantial precedent in EPA Region V, as well as throughout the world, for 

using conventional wet dredging technologies accompanied by state of the practice engineering and 

performance controls to remove the impacted sediment from the Site. Conversely, we are aware of no 

example sediment sites that match the scope of the Site, where dewatering and dry dredging have been 

implemented. Thus, the selection of Sed-6 (dry dredging) remains an unproven remediation option, and 

its implementability, while unknown, clearly imposes significantiy greater technical implementability 

challenges relative to Sed-4 and makes its local acceptance unlikely. 
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Table 4.1 
Partial List of Wet Dredging Projects in EPA Region V 

Site Estimated Dredging Volume (yd^)* 

Alma Iron and Smith Farms, MI 15,000 

Ashtabula River, OH 61,000 

BASF Riverview MI 2,600 

Black River (Bangor Pond), MI 25,000 

Black River, OH 60,000 

Cannelton Industries, IL 40,000 (Phase II) 

Detroit River, Black Lagoon, MI 55,000 

Detroit River, Monguagon Creek, MI 25,000 

Evans Product Ditch 25,000 

Fox River, WI > 104,000 

Manistique River & Harbor, MI 186,000 

Milwaukee Harbor, Wl 13,000 

Moss American, WI 20,000 

Newton Creek, WI 5,000 

River Raisin, MI - Ford Monroe Outfall 20,000 

River Raisin, MI - Consolidated Packaging, 30,000 

Rouge River, MI - Newburgh Lake 400,000 

Ruddiman Pond, MI 95,000 

Linton, MI - Saginaw River/Lake 17,000 

Sheboygan River & Harbor, WI 20,000 

St. Claire Shores, MI 18,500 

St. Louis River, MN 24,000 

St. Louis River/Interlake/Duluth Tar Site, MN > 100,000 

St. Mary's River 2,600 

White Lake, Tannery Bay, Ml 105,500 

Tittabawassee River, MI 12,000 

US Steel Gary Works, IN > 812,000 

U.S.S. Lead Refinery, IN >10,000 

Waukegan Harbor, IL 136,000 

Willow Run Creek, MI 450,000 
Note: *From GE Major Contamiimted Sediment Sites database and GLNPO website (US EPA. 2009). 

4.3 Sed-6 Fails the NCP Cost-Effectiveness Criterion Relative to Sed-4 

As described in both the FS and the PRAP, the Sed-6 alternative cost range is between $68.5 and 

$80.4 million. By comparison, anticipated costs for the Sed-4 altemative (which is more protective of 
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human health and the environment) are estimated to range from $45.3 to $65.7 million. As illustrated 

below, the cost for the Sed-6 altemative is between 19 and 40% higher than the Sed-4 alternative. 

M e c i i O n d g ^ N o HedlDredgew/Thermat HydDredge,HoTieBtmem HydDredgew/Thermal 
TreMinent Treatment Tnatment 

A l t e rna t i ve 
(For AtomatlvA S£D4 dredgino Witt only to p»ffafimd En aiMS ftH^ttr o<fsliorel 

Major factors that result in the higher cost for the Sed-6 alternative include (but are not limited to) 

installation of wave attenuators, or alternatively a break wall, and a reinforced sheet pile wall to facilitate 

dewatering and continual removal and decontamination of water to maintain dewatered work area. The 

costs shown for Sed-6 do not include break walls, ice damage repair with possible wall replacement and 

double sheet walls with fill, which could lead to significantly greater costs. 

There is no debate that Sed-6 is the most costly sediment remediation alternative. Given that 

Sed-4 meets the NCP/CERCLA threshold criterion for selecting among remedial alternatives at a lower 

cost compared to Sed-6, the selection of Sed-6 as the preferred alternative is inconsistent with the NCP, 

CERCLA and US EPA guidance. 
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5 Alternative Sediment Remedy (Sed-4) is NCP-Compliant and can 

Achieve RAOs 

In selecting Sed-6 over Sed-4 as the preferred alternative for sediments, EPA Region V appears to 

place a significant weight on its perception that "[d]ry dredging would address concerns over the possible 

release of free product in the wood waste and sediment into the water of the bay which could potentially 

recontaminate areas that had been cleaned up" (US EPA, 2009, p. 27, emphasis added). The Agency 

neglects to consider the potential for free product release and recontamination posed by a dry dredging 

scenario, such as that from basal heave failure and sediment disturbance during remedy construction {e.g., 

installing and removing sheet piling around the dry dredge area). It also fails to acknowledge that over 

the last three decades of environmental dredging (dredging of contaminated sediment), a range of near 

field and far field engineering and performance controls have been developed to minimize short-term 

environmental impacts, including control of free product releases. These practices are examples of 

dredging Performance Standards that must be developed prior to and incorporated within the ROD. Dry 

excavation is not a prerequisite to control the possible release of free product. 

Because the goals of environmental dredging are not only to remove contaminated sediment but 

also to prevent release, resuspension, and dispersion of contaminants while doing so, all environmental 

dredging projects are designed with redundant controls to accomplish this. These consist of engineering 

controls {e.g., equipment, structures or procedures), which work together to minimize resuspension or 

dispersion of contaminants, either in particulate, dissolved, or free product (NAPL) form, from leaving 

the immediate area where dredging is being conducted. Engineering controls are complimented by 

performance controls. Performance controls consist of monitoring dredge performance against pre­

determined Performance Standards. Typically, environmental dredging Performance Standards include 

standards for contaminant volatilization, resuspension, and dispersion as well as for dredge residuals. 

Continual monitoring of dredge performance against these Performance Standards is the basis for 

modifying dredging procedures such that Performance Standards are achieved. As an example, if 

monitoring determines that resuspension of contaminants is greater than the resuspension standard, the 

dredging contractor is required to slow its production rate, change equipment, initiate additional 

engineering controls, or even suspend dredging until a solution is developed. 

Many environmental dredging projects have been conducted successfully, with minimal 

environmental impact, at sites with as great or more potential than the Ashland site for releasing free 

product sheens. This includes the dredging project at the Gary Works site in the Grand Calumet River 
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where more than 750,000 cubic yards of sediment, some impacted with NAPL, were successfully 

dredged. 

NSPW believes that engineering controls and proper design can reduce/eliminate the perceived 

NAPL release concern associated with wet dredging. To address the concern of potential NAPL release 

during hydraulic dredging, NSPW proposes two courses of action: 

Conduct additional sediment characterization in 2009 on the nature and extent of NAPL, 
including its physiochemical properties (density, viscosity, solubility, etc.). 

Conduct a sediment Pilot Project in 2010 to assist in designing a site-wide dredging 
program, if required, that ensures proper control of potential NAPL releases. 

NSPW requests that the ROD allow for a sediment Pilot Project in 2010. The state of Wisconsin 

and EPA Region V have previously experienced challenging dredge conditions and characteristics on the 

Lower Fox River Superfund Site. The response was to implement two Pilot Projects (Deposit N and 

SMU 56/57) to better understand specific issues associated with wet dredging {e.g., turbidity, dredge 

over-cut effectiveness, dewatering of silts/clays, etc.). These two Lower Fox River Pilot Projects were 

very successful in informing the larger full-scale removal project and significantly changed engineering 

perceptions on key conditions and characteristics associated with wet dredging. NSPW requests that the 

Ashland Site be given this same opportunity to optimize the wet dredging technique, such that the Site-

wide wet dredge program ultimately implemented, if any, is as efficient, safe, and cost-effective as 

possible. A wet dredge pilot project would also provide the opportunity to further assess the most 

appropriate engineering and performance controls for implementation during the full-scale projecl. 
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6 The Proposed Soil and Groundwater Remedies 

6.1 The Proposed Soil Remedy Appears to Meet the NCP Criteria 

EPA's preferted soil remedy (S-5A) is removal and on-site thermal treatment of approximately 

14,350 yd"* of NAPL-impacted source material from three areas: 1) the "Coal Tar Dump" area in Kreher 

Park (4,800 yd^); 2) the former MGP Site (Upper Bluff) (9,400 yd'); and 3) the Filled Ravine (150 yd'). 

The thermally treated soil will then be used as clean backfill at the Site. If thermal treatment is not cost-

effective, off-site disposal will be performed (S-3A). Following excavation, each area will be capped 

with an impermeable surface barrier to minimize infiltration (groundwater remedy GW-2A). 

As previously expressed to EPA's NRRB (NSPW, 2008), S-5A would be acceptable to NSPW as 

part of an overall remedy that is acceptable to NSPW, provided thermal treatment and on-site backfilling 

is feasible on the basis of cost, possible future use limitations, and the structural suitability of the 

thermally treated soil as backfill. Limited, but aggressive, source removal is the most efficient method to 

remove shallow in-situ NAPL mass serving as an ongoing source of groundwater contamination. Post-

excavation application of a chemical oxidant (essentially a form of GW-6, which is in situ chemical 

oxidation) may be an alternative method to augment the S-5A alternative. 

6.2 The Proposed Groundwater Remedy Contains Unjustified Elements 

EPA's preferred alternative (GW-2A) for shallow groundwater includes the use of engineered 

surface and vertical barriers, a groundwater pump and treat system for hydraulic containment, and 

treatment of shallow groundwater aquifer in Kreher Park and Upper Bluff/Ravine areas (GW-2A), 

possibly augmented with in-situ treatment (GW-3 or GW-6). The PRAP indicates that the preferred 

remedy for the Copper Falls Aquifer is enhanced groundwater extraction (GW-9B), including the 

installation of "additional extraction wells to increase DNAPL removal...Because groundwater extraction 

can be a relatively slow process adding more wells would speed up the ongoing ground water cleanup." 

The PRAP also states that "in-place treatment using ozone sparge (GW-3) or ISCO (GW-6) can also be 

used to possibly enhance groundwater cleanup since treatment results in the removal of a significant 

amount of contamination." 
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The objective of the proposed groundwater remedy remains unclear, as pointed out previously by 

the NRRB in its comments.'^ The PRAP (p. 26) states that "the purpose of this groundwater cleanup 

alternative is hydraulic containment within the waste management area and restoration of the aquifer 

outside the waste management area" (p. 26), yet EPA has defined neither the lateral nor the vertical extent 

of the "waste management area," so the locations to which the "containment" and "restoration" objectives 

apply are undefined. Selecting a groundwater remedy without adequately defining the areas to which 

remedial objectives apply is premature and does not allow adequate weighting of alternatives according to 

NCP criteria. 

Once the waste containment area has been defined, EPA should recognize in the ROD that 

aquifer restoration {i.e., full attainment of maximum contaminant levels (MCLs) in groundwater) at 

DNAPL sites is generally unattainable and is likely unattainable here (as recognized by the NRRB ). 

Additionally, the role of monitored natural attenuation in lieu of active hydraulic containment, once 

source concentrations have adequately attenuated, should be defined. 

6.2.1 The NCP-Compliant GW-5 is Superior to GW-2A based on the Cost-Effectiveness 

Criterion, is More Sustainable, and is Less Restrictive for Site Redevelopment and more 

Cost-Effective 

NSPW's preferred altemative (GW-5, possibly with GW-3 or GW-6) also includes the use of 

engineered surface and vertical bartiers for hydraulic containment, but a PRB would be used for 

groundwater treatment [i.e., a "funnel and gate" system, described in the FS, p. 7-10, "The non-permeable 

funnel (vertical barriers) serves to lead the contaminated groundwater to the highly permeable gate (PRB) 

which contains a reactive agent"]. The PRB will also provide hydraulic containment with passive 

groundwater flux through its filter media, eliminating the need for groundwater extraction and treatment. 

Flow through the filter media will also remove contaminants prior to discharge to the bay. However, this 

alternative will cost significantly less than GW-2A because it will reduce long-term operation costs 

inherent with an active pump and treatment system; it will only require replacement of PRB filter media 

as needed. 

'̂  "Based on the information provided to the Board, it was unclear whether the purpose of the pump and treat component of the 
proposed remedy is containment or restoration...The Board notes that, if hydraulic containment is chosen, then the 
Region...should include the rationale for the expected technical impracticability waivers in the decision documents" (Karl, 2009). 
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This may also better meet the public acceptance criterion because aboveground treatment systems 

and a subsurface piping network are eliminated, allowing fewer restrictions on future development. 

Although not an NCP criterion, NSPW also notes that GW-5 is a more sustainable option, since it has 

lower long-term energy costs. 

Since Alternatives GW-5 and GW-2 weigh equally on all nine NCP criteria except cost (and 

possibly community acceptance), GW-5 is the appropriate NCP-compliant shallow groundwater remedy 

since it is substantially more cost-effective ($6.2M versus $9.2M). NSPW respectfully requests that the 

ROD select GW-5 as the appropriate remedy for shallow groundwater, and provide for a PRB pilot study 

that will optimize design and implementation of the final PRB remedy. 

6.2.2 GW-9B is Unjustified 

NSPW objects to the unjustified addition of a dozen extraction wells for "perpetual remediation" of 

contaminated groundwater. EPA has not adequately assessed the NCP cost criterion for the pump and 

treat system because its duration is undefined by EPA - "The actual length of time necessary to operate 

extraction and treatment systems will be determined by considering the progress of the system during the 

cleanup period" (US EPA, 2009, p. 27). Pump and treat systems, particularly when NAPL is present, are 

both inefficient and cost prohibitive for aquifer restoration. The ineffectiveness of pump and treat 

systems at meeting MCLs, especially at NAPL sites, has been presented in many documents including 

those authored by EPA (Mackay, 1998; US EPA, 1993;). Mackay (1998) indicates that many studies 

show the use of groundwater pump and treat systems are ineffective as a NAPL source removal tool due 

to the adsorbent characteristics of the heavier hydrocarbons on aquifer media. He proposes the use of in 

situ technologies to destroy or mobilize the NAPL for focused extraction. 

NSPW recommends that the remedial altemative for the Copper Falls aquifer should focus on 

source removal rather than expansion of the extraction treatment system (GW-9B). The existing NAPL 

recovery system (essentially, GW-9A) efficiently and effectively removes NAPL source material and 

contaminated groundwater from three recovery wells installed in the Copper Falls aquifer. Nearly 11,000 

gallons of NAPL have been removed since startup at a cost of about $135/gallon. Groundwater is also 

extracted from EW-4 to prevent groundwater discharge to Kreher Park; approximately one-third of the 

cumulative volume of groundwater treated has been removed from this extraction well. EW-4 will no 

longer be needed after a final groundwater remedy is implemented. 
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Abandonment of EW-4 will create additional treatment capacity for the existing NAPL removal 

system. This will allow installation of one or two additional free product recovery wells with minimal 

alterations to the existing system. Consequently, NSPW recommends that an optimal location at MW-2A 

north of St. Claire Street should be considered; nearly 12 feet of DNAPL was recently measured at this 

well, which is near the piping network for EW-4. These improvements will increase the efficiency of the 

existing system without significant cost increases. 

The aforementioned improvements to the existing system should be considered with in situ 

chemical oxidation (ISCO) (GW-6) to increase the contaminant removal rate. The previous Superfund 

Innovative Technology Evaluation (SITE) demonstration study by EPA confirmed that source removal is 

positively effected by ISCO. During the SITE demo, direct push borings encountered resistance during 

advancement to the treatment zone depth. Additionally, pressure resistance caused by injection into the 

confined aquifer was recognized at the surface via reaction gas eruptions at existing wells. Because of 

these findings, a different injection technique should be considered. A proven technique at other 

remediation sites includes installation of drilled injection wells within the treatment zone. Oxidant would 

be injected at slower rates and multiple times, which would allow penetration of the treatment zone. 

Fluids would then be removed from the same injection wells via vacuum recovery. A program of 

periodic injection and vacuum removal from injection wells will optimize NAPL recovery. 
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7 Summary of NCP-Compliant NSPW Recommended Alternative 

Remedy 

For reasons outlined in the comments above, NSPW believes that the EPA-preferred remedy 

described in the PRAP is inconsistent with the NCP, CERCLA and EPA guidance. NSPW's 

recommended altemative remedy, which is based on remedial alternatives described in the FS (URS, 

2008) and is consistent with NSPW's comments to the EPA NRRB (November 18, 2008), is equally 

protective of human health and the environment as EPA's prefened alternative and provides for 

removal/treatment of the principal threats at the Site. The alternative remedy is superior to the EPA-

selected preferred altemative because the alternative can be completed in a more timely manner with less 

disraption to the local community, can be completed with less risk to human health, safety, and the 

environment during remediation, and is more cost-effective. NSPW respectfully requests that this 

alternative should be selected as the remedy for the Site in the ROD. NSPW also requests that the ROD 

contain dredging Performance Standards which have not yet been developed in the PRAP. 

For the upland portion of the Site {i.e., soil and groundwater), NSPW recommends an aggressive 

strategy of NAPL source removal/destruction, coupled with hydraulic containment and treatment of 

impacted groundwater to the extent practicable. This incorporates the GW-5, GW-6, GW-9A, and S-5A 

remedy alternatives presented in the FS (URS, 2008). This strategy is consistent with the NCP's stated 

preference for treatment, and EPA policy on the treatment of NAPL where justified as a Principal Threat, 

yet it recognizes that full attainment of MCLs in groundwater at DNAPL sites via pump and treat is 

futile."* It is also consistent with EPA guidance for remediation of wood treating and MGP sites. Key 

elements of NSPW's proposed upland remedy are as follows (see also Figure 7.1): 

NAPL Source Removal via Excavation and Extraction 
• Kreher Park - Consistent with S-5A, excavate and thermally treat approximately 4,800 

yd' of DNAPL-impacted soil and wood waste from the vadose and saturated zone from 
the former "Coal Tar Dump." During the remedy design phase, additional DNAPL 
source areas (within the wood waste layer at the seep area located south of the proposed 
excavation as well as at TW-11 near the former WWTP) should be considered for 
inclusion as part of the Kreher Park soil excavation remedy. Groundwater extraction and 

'* According to a 2003 EPA Expert Panel on this issue: "As far as the Panel is aware, there is no documented, peer-reviewed 
case study of DNAPL source-zone depletion beneath the water table where US drinking water standards or MCLs have been 
achieved and sustained throughout the affected subsurface volume, regardless of the in-situ technology applied. Nonetheless, at a 
number of DNAPL-impacted sites, closure of the sites has been reported signifying achievement of RAOs' (Expert Panel on 
DNAPL Reinediation, 2003). 
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treatment will be performed as part of excavation dewatering. Post-excavation clay 
capping will minimize infiltration. 

• MGP Site and Filled Ravine - Per S-5A, excavate and thermally treat -7,600 to 9,400 yd' 
of DNAPL-impacted vadose and saturated zone soil from the former MGP site (including 
gas holder bottoms) and the filled ravine. Groundwater extraction and treatment will be 
performed as part of excavation dewatering. Post-excavation asphalt capping will 
minimize infiltration. 

• Copper Falls Aquifer - Per GW-9A, continue DNAPL extraction IRM at locations EW-1 
through EW-3 and if needed, augment the DNAPL extraction network with one to two 
additional locations near MW-2A. Abandon EW-4, which is currently located at the 
mouth of the former ravine. 

NAPL Destruction via Oxidation 
• Copper Falls Aquifer Per GW-6, in situ chemical oxidation will be used to accelerate 

remediation of the DNAPL source material (consistent with the findings of the SITE 
Program pilot project). 

• Kreher Park - Consistent with GW-6, in situ chemical oxidation {e.g., permanganate) of 
NAPL-impacted soil and shallow groundwater via mixing in shallow trenches may be 
performed, if needed, to accelerate groundwater remediation in Kreher Park. 

Hydraulic Containment and Treatment of Impacted Groundwater 
• As per GW-5, a "funnel and gate" sy.stem consisting of vertical barrier walls along three 

sides of Kreher Park (north, south, east) will contain impacted shallow groundwater 
flowing from the former MGP site and Filled Ravine and direct it to the western side of 
Kreher Park for in situ "pass-through" treatment by a PRB. The PRB will treat 
contaminated groundwater by filtration and will also reduce hydraulic pressure thereby 
eliminating the need for a costly and inefficient groundwater pump and treat network in 
Kreher Park. Ground surface capping and stormwater controls, in combination with the 
barrier walls, will essentially encapsulate Kreher Park and minimize the amount of new 
groundwater contamination created by the downward percolation of precipitation, and 
will capture contaminated groundwater from migrating off-site to the bay. 

Sediment Wet Dredging 

For the sediment portion of the Site, to the extent that any sediment remedy is needed, the 

prefened remedy should be the SED-4 remedy altemative - wet dredging of sediments to the PRG of 

2,295 pg tPAHs/g OC, but to depths appropriately reflecting biological activity [i.e., 0-0.5 ft below 

sediment surface (bss)] and the presence of organic carbon unrelated to the presence of NAPL, followed 

by restoration with appropriate habitat {e.g., "fish mix"). Whether and how NAPL in sediments poses a 

"Principal Threat" must be defined by EPA in the ROD. This PRG will be practically achieved through 

Performance Standards (currently under development - see April 3, 2009 Work Plan, Attachment C, and 

comments above), which will reflect "realistic expectations" (NSPW, 2008) and incorporate such 
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concepts as surface-weighted averaging techniques, and attenuation provided by the final post-dredge 

habitat restoration. Performance Standards should be defined before the ROD is issued. 

To ensure that these remedy elements are implemented cortectly, NSPW proposes the following: 

Conduct additional sediment characterization in 2009 on the nature and extent of NAPL, 
including its physicochemical properties (density, viscosity, solubility, etc.). 

Develop appropriate Performance Standards for sediments per NSPW's April 3, 2009 
Work Plan before the ROD is issued. 

Perform a Wet Dredge Pilot Project in 2010 to refine the correct application of this 
remedial technique. 

Perform a PRB pilot study to optimize the implementation and performance of the final 
PRB groundwater remedy. 
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Figure 7.1. NSPW's Preferred Soil and Groundwater Remedy 
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8 The PRAP Mischaracterizes the Sources of Site Contamination 

NSPW has undertaken the following actions to help address contamination at the Site, including, to-

date: 

• Conducting comprehensive environmental studies since 1995, culminating in the RI/FS 
and accompanying human health and ecological risk assessments for the entire Site; 

• Performing several removal actions, including the removal of a tar well from the former 
MGP Site, installing and operating a NAPL and groundwater extraction system for the 
Copper Falls aquifer, and removing NAPL-impacted soil and installing/operating a 
NAPL extraction system at the former ravine's mouth; and 

• Reimbursing EPA and WDNR for oversight and response costs. 

However, there are other parties who have CERCLA PRP status due to their status {e.g., as owners, 

operators, arrangers, transporters) and their contribution to Site contamination {i.e., release of hazardous 

substances). Statements in the PRAP such as those listed below overstate the role of former MGP 

operations in Ashland site contamination and, although mention, do not fully acknowledge other 

significant sources of NAPLs and PAHs at the Site, such as wood treating, rail operations, and City 

releases. 

"The former manufactured gas facility...created much of the pollution on the site" (p. 1, 
photo caption). 

"The site is contaminated with waste tar from a former manufactured gas plant (MGP)..." 
(p.l) 

"Contamination at the site was primarily generated by the former MGP..." (p. 4) 

"Possible wood treatment at local sawmills...may have transported contamination to the 
bay" (p.4). 

"Expansion of the former municipal wastewater treatment plant...may have transported 
contamination to the bay" (p. 4). 

"Some contaminated areas also contain wood debris and other solid waste from former 
lumber mills and an open dump that once operated on what is today Kreher Park" (p. 1). 

"Later, after Kreher Park was filled in, additional pipes and a ditch may have conveyed 
waste from the "coal tar dump" to the bay" (p. 4). 
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These statements also conflict with statements made elsewhere in the PRAP as well as the 

position advanced by the State of Wisconsin and Wisconsin Department of Natural Resources (WDNR) 

on this subject (Paragraph 3(e), Stipulation and Order for Judgment - Ashland County Circuit Court Case 

No. 04-CV-l 18, March, 2009): 

"[T]he State and WDNR acknowledge to the public and to the United States 
Environmental Protection Agency that NSPW, or its predecessor, affiliated companies or 
parent company, are not responsible for all of the discharges of hazardous substances 
detected at the NSP/Ashland Lakefront Site and that a portion of those discharges was 
caused by the activities of others." 

As detailed in NSPW's June 20, 2006 Asldand/NSP Lakefront Site PRP Investigation Report and 

its Addenda (May 30, 2007 and July 9, 2008; incorporated herein by reference), these PRPs include, but 

are not limited to, the following (see also Figure 8.1, below): 

Schroeder Lumber Company 

Schroeder Lumber Company owned and operated the Kreher Park portion of the Ashland 
site from 1901 to 1939 as a large wood processing facility that included a sawmill, a kiln, 
oil houses, and an unpressurized wood treatment tank. Other wood mills preceded 
Schroeder Lumber here dating back to c. 1884. The chemicals used for wood treating, 
such as creosote, diesel fuel, and tar, are consistent with the Site impacts {e.g., NAPL and 
PAHs) that are at issue here. The presence of a significant amount of wood waste in the 
bay sediments alone exacerbates cleanup costs. 

Citv of Ashland 

The City of Ashland has owned and operated Kreher Park from 1942 to the present. 
Actions by the City or its agents that caused contamination include the following: 

Maintained an open dump starting in the 1940s; 

Dumped tar on-site from 1980s Ellis Avenue extension work; 

Pumped contaminated groundwater to the bay in the 1990s; 

Drained the "coal tar dump" to the bay during the 1950s construction of the 
former WWTP; and 

Maintained a discharge network, including an open sewer, to the bay. 
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Canadian National Railway Company/Soo Line Railroad 

Canadian National Railway Company/Soo Line Railroad owned and operated a rail line 
running along the southeast boundary of Kreher Park. This rail line historically 
transported tar, and releases of tar during transfer occurred. Railroad ties were treated by 
dipping at Schroeder Lumber Co., possibly in joint venture with these railroad 
companies. 

NSPW's further comments on these PRPs' roles in Site contamination are provided below. 

Additionally, 104(e) responses and attachments that have not yet been fully reviewed may contain 

additional information about these other PRPs and other sources of contamination. 
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Figure 8.1 - Other Sources of PAH and NAPL 
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8.1 The PRAP does not Fully Acknowledge Schroeder Lumber's Wood Treating 

Operations as a Contamination Source 

In the PRAP (p.4), EPA notes the possibility that wood treatment at local sawmills "may have 

transported contamination to the bay." The existence of wood treatment operations is indisputable and 

the role that these operations played in causing Site contamination is a reality—not simply a possibility. 

The surviving factual record (NSPW, 2006, 2007, 2008) confirms the John Schroeder Lumber 

Co. ("Schroeder Lumber") treated wood in the Kreher Park area as part of its large" wood mill 

operations. Forensic studies (NewFields, 2006) of Kreher Park and Bay sediments revealed the presence 

of environmental contamination diagnostic of wood treating. Throughout the nation, EPA has identified 

many wood treatment sites for remediation,"" and EPA guidance recognizes that wood treating 

operations, such as those performed by Schroeder here, can cause significant and distinct patterns of 

environmental contamination, which include NAPL and PAHs. The City's own environmental 

consultants (SEH, MSA, Northern Environmental) described wood treatment as a source of Kreher Park 

contamination. 

The Schroeder Lumber owned and operated its wood processing facility in the Kreher Park 

portion of the Site from 1901 to 1939, including a sawmill, planing mill, lathmill, a wood treatment 

facility, oil houses, a kiln, a refuse burner and other facilities associated with its wood processing facility 

(NSPW, 2006). Schroeder Lumber's operations were extensive and responsible for the significant 

volume of wood waste debris present in the sediments of the bay inlet portion of the Site. Schroeder 

Lumber produced finished lumber and treated railroad ties, commercial dock pilings, roof shingles and 

cedar posts. 

Schroeder's articles of incorporation clearly stated that wood treating was part of its business, 

"...manufacture and deal in preservative chemicals, to own and operate wood 

preservation plants and plants for the manufacture and utilization of wood byproducts, to explore 

and develop lands for gas, minerals, ores and oils, and to collect, work, use, and treat any timber 

and all forest and other vegetable products" (NSPW, 2006, emphasis added). 

19 The Ashland mill's average annual output was 75 inillion board feet of lumber valued at two million dollars (Bell, 1999). 
"" By December 1996, EPA had listed 71 wood preserving sites on the Superfund National Priorities List (US EPA, 1997). As of 
the early 1990s, EPA was evaluating another 85 sites for RCRA corrective action and had estimated that hundreds of other 
abandoned wood preserving sites existed (US EPA, 1992, 1990). 
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Eyewitness accounts and deposition testimony describe the wood treatment operations and 

numerous anecdotal accounts indicate that wood treatment activities occurred (NSPW, 2008). These 

accounts confirm that a creosote pit(s) and/or aboveground storage tank(s) were used for treating railroad 

ties and poles at Schroeder Lumber. This was area was described by the City's engineers, Greeley and 

Hansen, as a "coal tar dump" on a 1951 engineering drawing, and is referred to as such in the PRAP, but 

it is more accurately described as a wood treating tank or pit: 

Accounts of the 1920s and 1930s described an aboveground wooden plank structure 
approximately 4 ft deep used for dipping railroad ties (Parent, 1995; Roy, 1999; Seiner, 
1999). 

A wood treating pit, described alternately as an "ankle-to-knee" deep "pond"/"large 
area"/"low spot", was present in the wooden tank's location in the 1940s and 1950s 
(Walters, 1995; Boyle, 2005, pp. 33-7; Larson, 2005, pp. 20-1; Parent, 2001, pp. 10-1; 
Kabasa, 1995; Veno, 1995). 

During Schroeder Lumber's operations, railroad ties and shingles were treated in creosote 
troughs and finished lumber was stacked throughout the lowland Kreher Park area 
(Boyle, 2005, p. 30; Kabasa, 1995; Kucinski, 1998; Nelson, 1995; Parent, 1995; Parent, 
2000). 

• By 1952, a decade after Schroeder Lumber went bankrupt and the City acquired Kreher 
Park, "the structure was gone, but...the creosote was still there" (Parent, 2001, pp. 21-2). 

Additional historical documentation of wood treating operations is provided in the PRP Investigation 

Report and its Addenda. 

WDNR's documentation generated throughout its investigation of the Site confirms the anecdotal 

references to historic wood treatment activities at the Site (NSPW, 2006). EPA's Hazard Ranking System 

("HRS") scoring packet also refers to the historic wood treatment activities as a source of contaminants at 

the Site. EPA's NPL Characteristics Data Collection Form for the Site identifies former "wood 

preserving/treatment" as an activity at least partly responsible for the principal contamination at the Site. 

Additionally, "Wood/ Lumber Treatment" is identified on the form as a source of waste disposal resulting 

in the principal Site contaminants (Ibid). 

In its review of wood treating sites, the US Office of Technology Assessment (OTA, 1995, p. 10) 

observed that "[tjhe preservatives PCP and creosote are found as contaminants, alone or in combination, 

at nearly all abandoned wood treated sites in the United States." The primary contaminants associated 

with wood treating sites include (OTA, 1995; US EPA, 1997, 1995, 1992): 
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• PAHs, which comprise up to 85% of creosote; 

• Pentachlorophenol (PCP) and other chlorophenols; 

• Dioxins and/or furans, found as impurities in PCP; 

• LNAPL (PCP with its carrier oils) and DNAPL (mixtures of creosote and PCP); and 

• Various metals, especially arsenic, chromium, copper, and zinc. 

EPA guidance recognizes that wood treating operations, such as that performed by Schroeder 

Lumber here, generated a large number of solid-, liquid-, and vapor-phase wastes that "often left behind 

widespread soil, sediment, sludge, and water contamination" (OTA, 1995, p. 5). 

After [wood] treatment, the wood was removed from the pressure chamber and allowed 
to drip dry outside, resulting in large volumes of contaminated soil. Other treatment 
wastes include wastewater and sludges. Wastewater was generated as a condensate in the 
treatment process and also by rinsing tanks and equipment... wastewater was often spread 
onsite or stored in evaporation ponds. An oily sludge gradually accumulates in 
wastewater evaporation areas and also in treatment cylinders and storage tanks. This 
sludge was historically dumped into unlined pits onsite. Sludge pits found at wood 
treating sites can contain very high concentrations of the preservative chemicals, which 
may limit treatment options for these areas. (OTA, 1995, p. 10, emphasis added) 

Drips and spills during the oil borne preservative process may occur during chemical 
delivery, chemical storage and mixing, freshly-treated wood storage on bare ground (if 
RCRA guidelines are not followed), and dry-treated wood storage on ground...Wood 
preserving facilities generate wastewater during the conditioning of the...Rainwater, spills 
collected from the area around the treatment cylinder, and drip pad wash down water also 
contribute to wastewater volume. (US EPA, 1995, p. 32, emphasis added) 

Sludges containing sawdust, wood chips, sand, soil, stones, tar, and emulsified or 
polymerized oils accumulate in the bottom of wood treatment cylinders and tanks. 
Similar materials accumulate in holding, work, storage, or inixing tanks. Drippage, 
spillage, accumulations of debris in sumps, and residues from treatment processes that 
employ filtration can generate solid wastes. Historically, these solid wastes were 
dumped in unlined, earthen pits. These pits have become major sources of 
groundwater contamination, since the wastes migrate through the soil into aquifers. 
After wood is treated, some unabsorbed preservative adheres to the wood surface. 
Excess preservative from pressure-treated wood will exude slowly, dripping from the 
wood. Rain can carry off preservative from treated wood. Large volumes of soil in 
storage areas have been contaminated by drippage from treated wood. (US EPA, 1992, 
p. 2-9, emphasis added) 

The types and patterns of soil and groundwater contamination found at Kreher Park and in Bay 

sediments confirm wood treating occurred at Kreher Park. While the former MGP may have supplied 
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feedstock tar for wood treating,'' there are multiple lines of environmental forensic evidence that confirm 

releases from wood treating occurred: 

1. Treated Wood Was Found in the Lumber Yard/Wood Treating area - A high 
proportion (2-19%) of tar-impregnated {i.e., treated) wood was found frequently in samples 
collected from this area (10 of 12 samples) and within a buried pipe (4 of 4 samples) which 
may have drained this area. This confirms this area was used for wood treatment. 

2. Wood Treating Additives, including diesel, pentachlorophenol, and creosote, were 
found in Kreher Park 

• Diesel, which is often used as carrier for wood treatment, was found frequently in Kreher 
Park mixed with tar. Raw diesel was also found in the Lumber Yard/Wood Treating 
area. 

• PCP was frequently detected in Kreher Park (23/62 samples). PCP was used in wood 
treatment for its antiseptic virtues. The concentration of PCP increased proportionally 
with tar-derived PAHs, especially in the "Coal Tar Dump" and within the buried pipe. 
This is consistent with its use as a wood preserving fluid additive. 

• Creosote, commonly used as a wood preservative, was found within the City Dump area. 

8.2 The PRAP Fails to Acknowledge Former Rail Operations as a Contamination 

Source 

EPA recognized the presence of railroad operations - "a railroad corridor owned by Wisconsin 

Central, Ltd., part of Canadian National Railway (CN)" (US EPA, 2009, pp. 2-3) - but not its role in Site 

contamination. The predecessors to CN owned and operated a rail corridor along the base of the bluff 

face at the Site, as well as rail sidings that serviced the Lakefront industrial area, including Schroeder 

Lumber. These rail lines and sidings are depicted on historic Sanborn maps and recalled by eye 

witnesses. As described in the PRP Investigation Report and Addenda (2006, 2007, 2008), there is 

evidence that the railroad may have been in business with or engaged in some other financial arrangement 

with Schroeder Lumber. 

There are also eye witness accounts that confirm the linkage between the railroad operations and 

those of Schroeder Lumber and depict how these operations contributed to the contamination at the Site. 

' ' Carbureted water gas tar was used in wood treatment at the time Schroeder operated, as documented in contemporaneous 
literature, such as Mathers, 1913 "Water Gas Tar as a Wood Preservative," published in The Journal of Industrial and 
Engineering Chemistry. This is consistent with chemical fingerprinting results (New Fields, 2006), which showed that most of 
the tar in the "Coal Tar Dump" was derived from a single source. 
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These accounts describe historic railroad activities at the Site as transporting and releasing tar, oils and 

other hazardous substances at the Site and in the course of servicing the lumber mill operations (NSPW, 

2006). These witnesses observed: 

1. The railroad dumping oil, tars or tar-like materials and other hazardous substances across the 
shoreline area where the tracks ran; 

2. The presence of a rail tank car periodically parked near a housing/manifold system to support 
product delivery lines at the bluff face; 

3. Tar present within and at times overflowing tank cars; and 
4. The railroad utilizing portions of the Site as a dump area during the City's operation of an open 

dump (described in Section 8.3, below). 

Notwithstanding these historic operations and evidence of releases caused by the railroad, the 

PRAP does not specifically identify the railroad activities as a source of contamination at the Site. 

8.3 The PRAP Fails to Acknowledge the City's Contribution to Site 

Contamination 

The City of Ashland, the current owner of Kreher Park, acquired much of the property by 1942 

(NSPW, 2006). Starting in the late 1800s and continuing throughout the 1940s and 1950s, the western 

portion of Kreher Park was used as an uncontrolled dump for wastes including solid, municipal, 

construction and demolition, and industrial materials. The City of Ashland's waste disposal practices 

consisted of open dumping of waste materials directly into the bay of Lake Superior or into the ravines 

that transected the lakefront area running south to north. Evidence of these historic operations includes 

historic Sanbom maps, photos, witness recollections, an 1890 lithographic depiction of the Ashland 

Lakefront, and WDNR documents referring to the area as an old landfill (see Exhibit 8 of the PRP 

Investigation Report). Test pitting in the City dump area during the RI encountered debris and fill, as 

well as NAPL-derived sheens and PAH contamination (NSPW, 2006). 

The City's activities at its WWTP also contributed to the contamination. Beginning in 1951, the 

WWTP was constracted and operated as the City's sewage treatment facility until 1989. The City 

constructed a significant expansion of the facility in 1973. The City's construction and expansion 

activities resulted in the discharge of tars from the former wood treatment operations. Those familiar 

with these activities stated that wood debris, creosote, and creosote-saturated materials were excavated for 

the projects and disposed of just outside the perimeter of the WWTP (NSPW, 2008). Others recalled the 

55 



pumping of contaminated groundwater, which collected in the basement of the former WWTP, directiy 

into the bay without any treatment (NSPW, 2006). 

The initial construction of the WWTP also led to the City constructing a culvert from what was 

labeled by the City's engineers in the eariy 1950s as "Coal Tar Dump," but most likely contained wood 

treatment residuals from wood treatment conducted over the prior decades, to the bay. Sediments near the 

former WWTP and the depicted culvert outfall are heavily impacted with PAHs and NAPL. A steel 

culvert was found in this general area during test pitting investigations (NSPW, 2006). Although EPA 

acknowledges in the PRAP that "construction and expansion of the former municipal treatment plant in 

what is now Kreher Park, may have transported contamination to the bay" (p. 4), EPA does not elaborate 

on this significant conduit of contamination and the City's responsibility for it. 

There is also evidence that the City disposed of tars in Kreher Park. During the mid-1980s, the 

northern extension of Ellis Avenue was completed. During excavations associated with that project, the 

City encountered tar contaminated soils, which it excavated, loaded, transported to and dumped at Kreher 

Park (Exhibit 8 of the PRP Investigation Report). 

Use of the Bay as a marina with boat slips and fuel and dock facilities also likely contributed 

PAHs and NAPL to the Bay. As noted by the US Army Corps of Engineers with respect to the Ashland 

Harbor: "Ships and recreational boats contribute oils, greases, organic material, nutrients and heavy 

metals to the waters of the harbor. These materials can settie to the bottom and become mixed with and 

incorporated into the bottom sediment" (NSPW, 2006). 

To summarize, the City's action/inaction caused or contributed to an actual release of hazardous 

substances at the Site by: 

1. Operating an uncontrolled dump at the Site beginning in the 1940s; 
2. Constructing in the 1950s and expanding in the 1970s the former WWTP at the Site; 
3. Transporting to and disposing contaminants at the Site excavated during the extension of Ellis 

Avenue in the mid-1980s; 
4. Pumping contaminated water from the WWTP to the bay as late as 1997; and 
5. Installing and maintaining surface and subsurface drainage features and transport mechanisms, 

such as open sewers and culverts, the result of which was to transmit contaminants from Kreher 
Park to the Bay. 

Notwithstanding these historic operations and evidence of releases caused by the City, the PRAP does not 

elaborate on the City's activities as a source of contamination at the Site. 
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Attachment A 

Comparison of Occupational Fatality and Injury 
Risks for Sed-6 vs. Sed-4 

.Attachment A doc 



Methods for estimating the occupational risks of worker fatalities and injuries have been 

published by Leigh and Hoskin (1999), Hoskin et al. (1994), and Cohen et al. (1997). These methods 

rely upon actuarial statistics of worker fatalities and injuries published by the Bureau of Labor Statistics 

(BLS). In contrast, the baseline human health risks are the hypothetical health risks associated with 

exposure to site-specific contaminants.' 

To estimate the occupational risks for the sediment remedial alternatives Sed-4 and Sed-6, it is 

necessary to estimate the labor (hours) required for each alternative. For each of the remedy components 

for these alternatives, URS prepared estimates of the labor required based on the cost estimates presented 

in the Feasibility Study (FS) report (also prepared by URS). Note that each of these remedial alternatives 

has a "contingency" cost of 20% applied to the remedial costs to account for uncertainty in the costs 

(excluding engineering and oversight, which are separate line item costs). To account for this 

contingency, the labor associated with the "base" cost of each alternative was increased by a total of 20% 

and added to the respective "base" labor allocation to each line item in proportion to the fraction of 

overall labor for each individual cotnponent. Table A.l summarizes the labor estimates for Sed-4 versus 

Sed-6. 

Occupational fatalities and injury rates vary depending on occupational labor categories. The 

labor categories we used cortespond to the Means Labor categories and parallel those used by Hoskin et 

al. (1994) and Leigh and Hoskin (1999). Occupational fatalities, injuries, and employment statistics were 

obtained from the BLS (2009). 

Fatality and employment job categories were matched by occupation code to obtain an annual 

fatality rate per 10,000 workers by job category as follows: 

Fatality Rate [per 10,000] = Total Fatalities ^ ^ ̂ ^^^^ 
Total Employed 

Occupational fatalities and employment by labor categories were based on BLS 2003 data (which 

contain data for both components). 

The BLS typically publishes injury statistics by industry, rather than occupational categories. A 

2004 BLS Report published injury statistics by broad occupational categories, as well as those 

occupational categories with the leading injury rates, some of which are those required for the Record of 

Note that this is the risk of contracting cancer, not mortality from cancer. In contrast, the fatality risk is the chance of mortality 
due to a work-related accident. 
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Decision (ROD) remedy. Using these data, injury rates by job category were calculated in a manner 

similar to the fatality rates: 

Injuiy Rate [per 10,000] = '̂ "^ '̂ '"-'"""' x )0.000 
Total Employed 

The fatality and injury rates are summarized in Table A.2. As this summary shows, the incidence 

rates vary by job category, with the transportation and construction laborer categories cartying the highest 

risks. 

Following the method of Hoskin et al. (1994), multiplying the annual fatality or injury rates for 

each job category by the percentage of labor hours required for each, gives the weighted average fatality 

or injury rate. This total weighted fatality rate was 2.5 per 10,000 workers per year, which is similar to 

the value of 3.5 per 10,000 developed by Hoskin et al. (1994). Hoskin's value is higher primarily due to 

the fact that the Hoskin et al. estimate is based on a hypothetical remedy involving a far higher percentage 

of hours associated with transportation, 80% compared to the estimate here of 18%. 

Injury rates are nearly 100-fold higher than death associated with accidents, which is not a 

surprising result. Some fraction of the injuries is considered "disabling," whereas others are associated 

with sickness or other health-related issues. The BLS statistics do not separate disabling injuries, so it 

was not possible to quantify the distinction between disabling and non-disabling injuries. 

A summary of the short-term risks associated with Sed-4 versus Sed-6 is provided in Table A.3. 

Following the method of Leigh and Hoskin (2000), the probability of at least one fatality (P) is estimated 

using a Poisson distribution, where the probability is given by P = 1 - e"̂  where p is the risk of fatality. 
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Table A.I 
Labor Hour Estimate Summary Sheet 

Ashland/Northern States Power Lakefront Superfund Site, WI 

Alternative Sed-4 Cost Labor Labor Contingency Totals Labor Category assigned 

Mob/Demob & Miscellaneous 
Dredge & Sediment Handling 
Water Treatment 
Transport and Disposal 
Long-Term Monitoring 

Engineering (£̂  15%*" 

Oversight @ 15%'"' 

Contingency @ 20%'" 
Totals 

Subtotal 

($) 
$2,400,000 

$19,500,000 
$10,100,000 

$4,400,000 
$700,000 

$5,500,000 

$5,500,000 

$7,300,000 
$55,300,000 

(hrs) 
32,100 
92,500 

6,000 
52,000 
17,500 

200,100 

48,500 

61,800 

310,400 

(% of total) 
16% 
46% 

3% 
26% 

9% 

(hrs) 
7,780 

22,420 
1,454 

12,604 
4.242 

(hrs) 
39,880 

114,920 
7,454 

64,604 
21.742 

11.1% Construction Laborer/Equip Operator 
32.0% Construction Laborer/Equip Operator 

2 .1% Chemist 
18.0% Trucking 
6.1% Chemist 

48,500 13.5% Engineer 

61,800 17.2% Foreman 

48,500 
48,500 358,900 100% 

Alternative Sed-6 Cost Labor Labor 

Mob/Demob & Miscellaneous 
Dredge & Sediment Handling 
Water Treatment 
Transport and Disposal 
Long Term Monitoring 

Engineering® 15%*" 

Oversight (g) 15%*"' 

Contingency @ 20%'" 

Totals'^' 

Subtotal 

($) 
$2,600,000 

$28,100,000 
$9,600,000 
$5,200,000 

$700,000 

$6,800,000 

$6,800,000 

$9,100,000 

$69,000,000 

(hrs) 
41,900 

109,700 
14,100 
63,100 
17,500 

246,300 

60,700 

77,400 

384,400 

(% of total) 
17% 
45% 

6% 
26% 

7% 

Contingency 

(hrs) 
10,326 
27,035 

3,475 
15,551 
4,313 

60,700 

60,700 

Totals Labor Category assigned 

(hrs) 
52,226 

136,735 
17,575 
78,651 
21,813 

11.7% Construction Laborer/Equip Operator 
30.7% Construction Laborer/Equip Operator 

3.9% Chemist 
17.7% Tnicking 
4.9% Chemist 

60,700 13.6% Engineer 

77.400 17.4% Foreman 

445,100 100% 

Notes: I = 67% of the cost was assumed to be labor at $75'hour for the Engineering labor hour estimate 

2 = 85% of the cost was assumed to be labor at $75. hour for the Oversight labor hour estimate 

3 = 50% of the cost was assumed to be labor at $75-hour for the Contingency labor hour estimate 
4 = Option 6 work items that account for the higher cost and labor hours as compared lo Option 4 includes installing land-side sheet pile walls, constructing and operating the groundwater 
collection trench system, installing Ihe wa\'e attenuator, and excavating the near-shore sediments in a relatively dry stale. 
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Table A.2 
Comparison of Occupational Fatalities and Injuries for Sediment Remediation Alternatives 

Ashland/Northern States Power Lakefront Superfund Site, Wl 

Labor Remedy'"' 

Occupational Category'**' 

SED-4 

Civil Engineer 

Field Chemist (technician) 

Foreman 

Construction Laborer 

Equipment Operator 

Truck Driver (heavy/trucks) 

Totals 

Equivalent Worlter Years 
(8 hr/day, 250 days/yr) 

Estimated 
Labor Hours 

Percentage 
distribution 

of hours 

0) 

46,657 

25,123 

61,013 

78,958 

82,547 

64,602 

3S8.90a 

13% 

7% 

17% 

22% 

23% 

18% 

100.0% 

179 

General Construction and Extraction Occupations 

Transportation and Material Moving Occupations 

SED-6 

Civil Engineer 

Field Chemist (technician) 

Foreman 

Construction Laborer 
Equipment Operator 

Truck Driver (heavy/trucks) 

Totals 

Equivalent Worker Years 
(8 hr/day, 250 days/yr) 

46.657 

25,123 

61,013 

78,958 

82,547 
64.602 

445,100 

13% 

7% 

17% 

22% 

23% 

18% 

100.0% 

223 

General Construction and Extraction Occupations 

Transportation and Material Moving Occupations 

Fatal 

Occupation 
Code'-' 

Occupational Inj 

Total 
Employed 

iries in US (2003) 

Annual 
Fatalities 

Annual 
Fatality 

Rate 
(per 10,000) 

(2) 

17-2051 

19-4031 

47-1011 

47-2061 

47-2073 

53-3032 

211,280 

61,870 

518,660 

845,890 

343,600 

1,520,740 

3,502,040 

4 

4 

112 

290 

63 

722 

1,195 

0 19 

065 

2 16 

3,43 

1 83 
4.75 

3.41 

47-0000 

53-0000 

17-2051 

19-4031 

47-1011 

47-2061 

47-2073 

53-3032 

6,099,360 

9,361,690 

211,280 

61,870 

518,660 

845,890 

343,600 

1,520,740 

3.502,040 

1,038 

1,393 

4 

4 

112 

290 

63 

722 

1,195 

1 7 

1 5 

0 19 

065 

2 16 

3.43 

1.83 

4,75 

3.41 

47-0000 

53-0000 

6,099,360 

9,361.690 

1.038 

1,393 

17 

I 5 

Non-Fatal Occupational Injuries in US (2004) 

Occupation 
Code 

Total 
Employed 

Annual 
Injuries 

Annual Injury Rate 
(per 10,000) 

(3) 

17-0000''' 

19-0000''' 

47-0000''' 

47-2061 

47-0000''' 

53-3032 

2,385,680 

1,144,240 

6,303,180 

892,940 

6,303,180 

1,594,980 

18,624,200 

6,960 

3,130 

144,050 

37.930 

144,050 

63,570 

399,690 

29.2 

274 

228,5 

424.8 

228 5 

398 6 

214.61 

Expected Fatalities/Injuries for 
Remedy; 

47-0000 

53-0000 

17-0000''' 

19-0000''' 

47-0000''' 

47-2061 

47-0000''' 

53-3032 

6.303.180 

9,597,380 

2,385,680 

1,144,240 

6,303,180 

892,940 

6,303,180 

1,594,980 

18,624,200 

144,050 

257,210 

6,960 

3,130 

144,050 

37,930 

144,050 

63,570 

399,690 

228 5 

268,0 

292 

27.4 

228 5 

424.8 

228 5 

398,6 

214.61 

Expected Fatalities/Injuries for 
Remedy: 

47-0000 

53-0000 

6,303,180 

9,597,380 

144,050 

257,210 

228,5 

268 0 

Fatalities / Injuries 
By ROD Labor Category 

Fatalities 
(per 10,000) 

o)^m 

0.0246 

00453 

0 3671 

0,7542 

04217 

0.8546 

2.5 

0.044 

0 031 

O027 

0.0246 

0.0453 

0 3671 

0.7542 

0 4217 

0.8546 

2.5 

0.055 

0038 

0 033 

Injuries 
(per 10,000) 

( l ) x ( 3 ) 

379 

1.91 

38.85 

93 45 

52 56 

71 74 

262.31 

4.71 

4 101 

4 809 

3.79 

1.91 

38 85 

9345 

52 56 

71 74 

262.31 

5.84 

5 086 

5 964 

Notes, (aj Overall Labor estimates proviJeU hy tJRS. 
[b] Ocviipalional (.'ulegones adopted based on those in Hoskin el al. 1994. 
[cj Occupational codes from Bureau of Labor Statisrics annual employment tables. 
[d] No injury data available for particular labor category - values used are for the occupation as a whole. 

Occupation 2-digil prefix: 17 - Architecture and Engineering; 19 - Life, Physical, and Social Sciences: 33 - Protective Services; 47 -
Construction and Extraction, 53 - Transportation and Material Moving. 
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Table A.3 
Summary of Worker Fatality and Injury 

Risk Category Sed-4 
Risk of Fatality 4.4 x |0" 
Probability of at Least One Fatality 4.3% 
Estimated Number of Injuries 4.7 
Baseline Human Health (Chemical) Risk 

Risks for Sed-4 vs 
Sed-6 

5.5 X 10--
5.3% 
5.8 

1 X 10"'(adult 

. Sed-6 
Inc 

wader) 

reased Risk 
23% 
23% 
23% 

For perspective, the human health risk of exposure to sediment-relateiJ contamination presented 

in the PRAP is I x 10' . Thus the actuarial risk of incurring a fatality during the remedy far exceeds the 

potential cancer risk associated with chemical exposure. Furthermore, chemical risks represent the risk of 

cancer, not death. If these risks are weighted by the "Years of Potential Life Lost," or YPLL, then the 

actuarial risks associated with worker fatalities are even more severe than the hypothetical cancer risks. 

In a paper by Cohen et al. (1997), a worker fatality is expected to result in 32.4 years of lost life (this is a 

function of the age distribution of workers), whereas cancer risks are expected to yield approximately 15 

years of lost life {e.g., cancers typically manifest themselves later in life). Thus, when viewed from the 

standpoint of which risk carries with it the largest decrease in expected lifespan, the worker fatality risk 

projected for the project, on average, is associated with a greater decrement in life expectancy (twofold 

decrease) relative to the risk of mortality from cancer. 

The NCP requires an evaluation of alternatives relative to short-term effectiveness {e.g., risks), 

yet no such analysis was performed in the PRAP. The PRAP indicates that both the Sed-4 and Sed-6 

remedies are protective of huinan health and the environment, and both satisfy the NCP Threshold 

Criteria. Yet on the basis of the short-terin effectiveness Balancing Criteria, the Sed-4 is clearly superior 

to the Sed-6 alternative. Thus, the selection of Sed-6 as the recommended remedy is contrary to the NCP 

and CERCLA. 

.Attachment .A doc A-5 



References 

Cohen, JT; Beck, BD; Rudel, R. 1997. "Life years lost at hazardous waste sites: Remediation worker 
fatalities vs. cancer deaths to nearby residents." Risk Anal. 17(4):419-425. 

Hoskin, AF; Leigh, JP; Planek, TW. 1994. "Estimated risk of occupational fatalities associated with 
hazardous waste site remediation." Risk Anal. 14(6): 1011-1017. 

Leigh, JP; Hoskin, A. 1999. "Hazards for nearby residents and cleanup workers of waste sites." J. Occup. 
Environ. Med 41:331-348. 

Leigh, JP; Hoskin, AF. 2000. "Remediation of contaminated sediments: a comparative analysis of risks 
to residents vs. remedial workers." Soil and Sediment Contamination 9(3):291-309. 

US Department of Labor, Bureau of Labor Statistics (BLS). 2009. "Bureau of Labor Statistics Web Site." 
Accessed at http://www.bls.gov/. 

US Department of Labor, Bureau of Labor Statistics (BLS). 2003a. "Census of Fatal Occupational 
Injuries (revised data). Table A-5: Fatal occupational injuries by occupation and event or exposure. All 
United States, 2003." Accessed at http://www.bls.gov/iif/oshwc/cfoi/cftb0191.pdf 

US Department of Labor, Bureau of Labor Statistics (BLS). 2003b. "Occupational Employment and 
Wage Estimates National Cross-Industry Estimates." Accessed at 
http://www.bls.gOv/oes/oes_dl.htm#2003_n. November 

US Department of Labor, Bureau of Labor Statistics (BLS). 2004a. "Lost-Worktime Injuries And 
Illnesses: Characteristics And Resulting Time Away From Work, 2004." Accessed at http://www.bls.gov/ 
news.release/pdf/osh2.pdf 

US Department of Labor, Bureau of Labor Statistics (BLS). 2004b. "Occupational Einployment and 
Wage Estimates National Cross-Industry Estimate." Accessed at 
http://www.bls.gOv/oes/oes_dl.htm#2004_n. November. 

US Department of Labor, Bureau of Labor Statistics (BLS). 2004c. "Table 3. Number of nonfatal 
occupational injuries and illnesses involving days away from work by major occupational group and 
major industry sector, 2004." 

US Department of Labor, Bureau of Labor Statistics (BLS). 2004d. "Table 4. Number of nonfatal 
occupational injuries and illnesses involving days away from work by selected worker occupation and 
major industry sector, 2004. 

US Environinental Protection Agency (US EPA). 1990. "National Oil and Hazardous Substances 
Pollution Contingency Plan; Final Rule." Fed Reg. 55 (46):8666-8866. 

AHachinent_A doc A - 6 

http://www.bls.gov/
http://www.bls.gov/iif/oshwc/cfoi/cftb0191.pdf
http://www.bls.gOv/oes/oes_dl.htm%232003_n
http://www.bls.gov/
http://www.bls.gOv/oes/oes_dl.htm%232004_n


To conduct an evaluation of the potential for dispersion of volatile contaminants during sediment 

remediation, bench scale air emission testing and dispersion modeling were conducted on sediment 

samples collected from the Ashland/NSP Lakefront Superfund Site (Site). The testing protocol followed 

the United States Environmental Protection Agency (EPA)-approved Treatability Study Work Plan (URS, 

2007). Results of this evaluation were presented in the Feasibility Study (FS) Report and considered in 

the selection of the preferred remedial alternative for sediment (URS, 2008). Emissions testing on the 

sediment samples were designed to simulate potential emission rates associated with dredging operations, 

sediment dewatering, and exposed sediment stockpiling. 

The results of the bench scale emissions testing were used in air dispersion modeling to evaluate 

how volatilized contaminants would be dispersed under simulated remedial alternatives. In particular, 

modeling was conducted to determine whether human receptors outside of the immediate Site work zones 

would be exposed to volatile emissions that exceeded odor thresholds and/or risk-based air quality criteria 

during remedial activities. The EPA AERMOD model (version 07026) was used for this modeling 

assessment. 

Since the dry excavation altemative (Alternative Sed-6) was added at the request of EPA later in 

the FS review process, air dispersion modeling of Sed-6 was not included in this initial evaluation in the 

FS. Under Alternative Sed-6 the area within approximately 200 ft of shore would be dewatered and dry 

excavated; areas further offshore would be dredged. Air dispersion modeling based upon the Sed-6 

scenario has now been conducted following the same protocol as in the EPA-approved Treatability Study 

(TS) in Appendix B2 of the FS. This evaluation compares benzene emissions and odor dispersion for 

Sed-4 and Sed-6 alternatives. 

Volatilization directly from exposed saturated sediment has been found to have a faster rate than 

volatilization that could occur froin first dissolving volatile organic compounds (VOCs) from the 

sediment to the water and then from the water to air boundary. Dewatering a portion of the bay exposes 

the sediments and contaminants to the air and volatilization can occur as long as the area is exposed even 

if not actively being excavated. In addition for Sed-6, removing the overlying water for excavation does 

not dry out the sediments, which remain saturated during the excavation. A significant increase in 

emissions between saturated sediment and dredge area suspension was also measured in the Data Gap 

Report for the St. Louis River/lnterlake/Duluth Tar Site (SERVICE, 2002) from sediments contaminated 

by coal tars that also contained benzene. Emissions data were tested for sediments with 45% solids 

representing in situ conditions of exposed sediment and 1% solids slurry representing the conditions 
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around a wet dredge. The benzene emission results were 307 pg/m^-hr for the dredge simulation 

compared to 1,920 pg/m"-hr for exposed sediment or approximately a sixfold increase in the short-term 

emissions rate. This increase is also apparent in the Ashland site sediment air tunnel testing in the TS 

when comparing the 1% mixed sediinent einission benzene results that simulate the wet dredging activity 

to the exposed sediment emissions benzene test results. The results froin the TS measured the emission 

rate for representing the wet dredging activity at 83,213 pg/m'-hr compared to the exposed sediment 

emission rate of 141,457 pg/m^-hr in Area 2/2A, a nearly twofold increase. 

Emissions Modeling Methodology 

In the FS, the modeling conducted for Alternative Sed-4 (dredging) was based on successive 

dredging of 100 ft x 100 ft "cells" at a rate of froin one to four days for each cell. The portion of the bay 

to be remediated was divided into 42 cells and cell 15 (where benzene concentrations in sediment were 

greatest) was used as the active cell for the model. The model simulated active dredging in cell 15; the 

remaining 41 cells assumed that emissions were occurring at a background rate. In addition, in the initial 

evaluation of the emissions in the TS from the onshore work areas were included. 

Modeling for the Sed-6 Alternative was based upon siinilar assumptions for the 42 cells in the 

remedial area. However, under the Sed-6 Altemative, 24 of those cells would be dewatered by removing 

the overlying water to facilitate dry excavation tnethods. Figure B.l depicts the 24 dewatered cells in 

yellow/orange and the remaining 18 cells where sediinents would be dredged in light green. 

In this updated evaluation, modeled benzene emissions from each of the cells were calculated in a 

similar fashion as was originally done for Alternative Sed-4 in that the active cell (assumed to be cell 15) 

was used to simulate emissions from ceils that would actually be dredged, 42 cells under Sed-4 and 18 

cells under Sed-6. For the reinaining 24 cells in the dewatered areas under Sed-6, einissions were based 

on volatilization from wet sediment not covered by water, a rate similar to what had previously been used 

for wet stockpiles onshore. Einissions from onshore activities, i.e.. dewatering and stockpile areas, were 

not included in this evaluation as they were assumed to be similar. The objective here is to compare the 

two different sediment removal methods and not to include the uncontrolled emissions on shore that may 

include some type of controls and different sediment treatment options. However, additional model runs 

were made to determine the aggregate impact to all receptor points within the model with similar 
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sediment treatment that excludes the on-site thermal treatment option. The modeled benzene emission 

rates for Altemative Sed-4 and Alternative Sed-6 are summarized in Table B.l. 

This simulation was based upon modeling for benzene for both Sed-6 and Sed-4 alternatives and 

run for the maximum construction period of activity (May - October) so that maximum predicted 

concentrations could be calculated and compared. Additional model runs were made for the period of 

August to October to examine seasonal variability. Only the dredging and excavation operations were 

initially modeled to show a direct comparison. All of the modeling used the same five-year 

meteorological record from 2002 to 2006 for Ashland airport that was used in the TS. 

To assess the potential impact from odors released during Alternatives Sed-4 and Sed-6, the 

results of the odor testing from the TS were applied to the modeling conducted for the two different 

remediation alternatives. These odors may be directly associated with the contaminants, i.e., the 

volatilized contaminants cause the odor, or the odors may result from the release of natural materials such 

as hydrogen sulfide. Odor prediction is difficult given the tenuous nature of the scent and the differences 

in population perception to any given odor. Odor typically has a very short duration response time and 

therefore can be difficult to model with standard steady-state approximations, such as those used in 

AERMOD. However, modeling can identify the likelihood that detectable recognizable odors will be 

associated with certain remedial activities and this was the intent of the comparison. Values 

corresponding to the odor detection threshold (DT) were not used for this modeling effort and only the 

recognition threshold (RT) values were used. During the odor testing from the wind tunnel test in the TS, 

the odor testing assessor panel was required to select one of three forced responses - "guess," "detection." 

or "recognition." Since the greatest response to nuisance odors by the public will be from recognition, 

only the RT values were modeled for this comparison. A value of 1.0 odor unit (OU) RT represents the 

threshold when most people will recognize the odor. A value of 2.0 OU represents a concentration that is 

twice the RT. The maximum 1-hour OU values were modeled for the two remediation alternatives by 

converting to OU and using benzene dispersion modeling with a correction factor. This correction factor 

is based on the test results in the TS for Area 2A sediinents for 10% mixed sample during the 2- to 6-hour 

timeframe for both benzene and RT OU. The RT value of 100 OU and benzene value of 80,519 pg/m'-hr 

from this testing were used for calculating a ratio that was then used as the correction factor. The 

modeling results represent the odor plume areas for the alternatives without any onshore activities to 

allow direct comparison of wet dredging and dry excavation. 
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Results 

Isoconcentration lines for 24-hour benzene concentrations were developed for both Sed-4 and 

Sed-6 Alternatives. A direct comparison of the 1/10* TLV' value of 160 pg/m' for these two alternatives 

is provided in Figure B.2 showing the larger extent of the Sed-6 vs. Sed-4 Alterative impacts. As 

discussed above this comparison does not include the onshore activity emissions. 

The inclusion of onshore activities in this evaluation is expected to increase both the magnitude 

and extent of the impacts. When emissions from onshore activities are included, the maximum 24-hour 

average benzene concentrations associated with the Sed-6 Alternative increase about 

13% over the maximum 24-hour average Sed-4 Altemative benzene concentrations for all points within 

the modeled grid for the May to October modeled timeframe (five years of simulations). An even greater 

increase is found for running the model with a shorter period from August to October, during which 

timeframe there is an increase of nearly 45% in Alternative Sed-6 versus Alternative Sed-4 maximum 24-

hour benzene concentrations. The reason for the difference in these two periods is that during the early 

summer months of May to July when air is warmer, there is more air mixing than during the cooler 

temperatures of August to October. Increased atmospheric mixing results in lower concentrations of 

benzene through dilution during the early summer period when compared to the August to October period 

of less mixing. 

Odor levels were calculated for the 1-hour averaging periods as odor is more transient in nature 

and subject to shorter duration fluctuations. This modeled run excludes the onshore dewatering and 

related sediment processing to compare the odor plumes of the wet dredging and dry excavation options. 

The odor recognition threshold levels are graphically displayed in Figure B.3 for both Sed-4 and Sed-6. 

Only the 1 OU and 2 OU values are plotted in this figure. As can be seen. Alternative Sed-6 has a greater 

potential to cause odor dispersion over a larger area for both the 1 OU and 2 OU RT values. Considering 

the large and lengthy exposure of the sediment for the Sed-6 altemative. more frequent odor incursions 

are likely within the Ashland area versus the likely odor effects associated with Sed-4. The additional 

time of remediation of one to two or more years required for Sed-6 increases this potential for more odor 

incursions. 

Benzene does not have a specific ambient threshold value; however, it does have an annual averaging period listed in the 
WDNR regulation (Table A, NR 445.07). The WDNR air to.xic rule discusses the possibilit) of using a 10% adjustment to a 
Threshold Limit Value (TLV; benzene TLV is 1,600 pg/m') for a chemical listed with a 24-hour averaging period. Even 
though benzene is listed with an annual averaging period, because the activit> periods are of a shorter-term nature it was 
thought that using 10% value of the TLV. or 160 |ig/m\ would be an acceptable approach at defining an impact threshold. 
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Conclusions 

Based upon this evaluation, air quality impacts from Alternative Sed-6 are predicted to be more 

extensive than those from Alternative Sed-4. The impacts will likely affect a larger area and longer 

periods due primarily to the dewatered area where dry excavation will be conducted. In addition, 

engineering and performance controls needed to control emissions from a large dewatered area are much 

more complex. As an example, einissions from dredging can be controlled substantially by stopping or 

modifying dredging activities; however, stopping excavation activity will not stop volatile emissions from 

a large area of exposed saturated sediment. Under some conditions the only recourse for controlling 

exposure to elevated levels of volatilized contaminants or odors under the Sed-6 Alternative may be 

temporary evacuation of area residents and businesses. The potential for more exposure to benzene and 

odor incursions are also greater due to the increase in Site schedule for Sed-6 of one to two or more years. 

References 

SERVICE. 2002. "Data Gap Report, Appendix A2 Sediment Sampling and Analysis for Air Emissions, 
St. Louis River/lnterlake/Duluth Tar Site." Service Engineering Group. December. 

URS. 2007. "Treatability Phase 1 Treatability Study Work Plan and Sampling and Analysis Plan-
Ashland/NSP Lakefront Site." URS Corp., Ashland Wisconsin. Approved February. 

URS. 2008. "Feasibility Study-Ashland/NSP Lakefront Superfund Site." Ashland Wisconsin, URS Corp., 
December 5. 

.Anachment B doc L j - 5 



Table B.l 
Ashland/NSP Lakefront Site - Modeled Benzene Emission Rates -

Alternative SED-4 and Alternative SED-6 

IModeled Source ID Alternative SED-4 Wet Dredge 
Benzene Emission Rate (g/m^s) 

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
dewater 
stockpile 
dewater2 

2.05E-05 
2.05E-05 
8.59E-06 
4.58E-05 
2.82E-05 
2.82E-05 
4.09E-06 
6.38E-05 
1.38E-04 
4.94E-05 
2.15E-07 
1.74E-05 
I.77E-05 
1.76E-05 
1.31E-04 
5.80E-05 
2.37E-05 
2.37E-05 
3.40E-05 
1.68E-05 
3.59E-07 
2.40E-07 
8.92E-06 
9.17E-06 
2.21E-07 
1.73E-06 
8.42E-07 
7.98E-05 
8.59E-05 
I.86E-05 
1.13E-07 
3.89E-06 
I.35E-05 
I.72E-05 
8.86E-05 
9.50E-07 
5.16E-05 
4.33E-06 
3.87E-05 
2.79E-05 
8.84E-08 
2.76E-07 
2.13E-04 
3.93E-05 
1.14E-04 

Alternative SED-6 Drj 
Excavate 

Benzene Emission Rate (g/m^s) 

2.85E-05 
2.85E-05 
1.20E-05 
6.39E-05 
3.93E-05 
3.93E-05 
5.70E-06 
8.90E-05 
1.93E-04 
6.90E-05 
3.00E-07 
1.74E-05 
I.77E-05 
1.76E-05 
1.59E-04 
8.09E-05 
3.31E-05 
3.31E-05 
4.74E-05 
2.34E-05 
5.01E-07 
2.40E-07 
8.92E-06 
9.17E-06 
2.21E-07 
2.41E-06 
1.17E-06 
l . l lE-04 
1.20E-04 
2.59E-05 
1.13E-07 
3.89E-06 
1.35E-05 
I.72E-05 
8.86E-05 
I.33E-06 
5.16E-05 
4.33E-06 
3.87E-05 
2.79E-05 
8.84E-08 
2.76E-07 
2.13 E-04 
3.93E-05 
1.14E-04 
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Figure B.l. Ashland/NSP Lakefront Site - Alternative Sed-6 Dry Excavate Cell and Activity Areas 
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Figure 8.2. Ashland/NSP Lakefront Site - Comparison of Alternative Sed-6 and Alternative Sed-4-Benzene 1/10"" TLV Concentration 
Lines of 160 ^g/m^ 
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Figure B,3. Ashland/NSP Lakefront Site - Threshold Recognition Odor Units - Alternative Sed-4 and Sed-6 
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#F6th 
Manomonia, Wisoonnn 

Memorandum 

April 3, 2009 

TO: Scott Hansen, U.S. EPA 
Jamie Dunn, Wisconsin DNR 
Bill Fitzpatrick, Wisconsin DNR 
Omprakash Patel, Weston Solutions 

FR: Jerry Winslow, Northern States Power Company 
Steve Laszewski, Foth 
Nick Azzolina, Foth 
Scott McCurdy, Cedar Corporation 
Mitch Evenson, Cedar Corporation 

RE: Proposed Technical Approach Summary - Performance Standard and Cover 
Specifications for the Ashland/NSPW Lakefront Site 

This memorandum outlines the proposed technical approach for the conservative design strategy 
used to develop the post-dredge Performance Standard and cover specifications at the 
Ashland/Northern States Power Company (NSPW) Lakefront site. This memorandum 
supplements the proposed approach outlined in the March 6, 2009 memorandum, and expands 
upon the Dredge Performance Decision Tree (Decision Tree) and Attachment A of that March 
2009 document. 

Design Basis 

The Performance Standard is based on: removal of sediment to a specified target elevation, 
corresponding to the 9.5 mg/kg Preliminary Remediation Goal (PRG), and post-dredge sediment 
total PAH concentration protectively managed with backfill cover/habitat material placement. 
Ultimately, the goal is to develop numerical ranges in the Performance Standard and to design 
residual cover specifications that are protective of the benthic macroinvertebrate community. 

The development of the Performance Standard and the design of the residual cover specifications 
relies upon published guideline documents from the U.S. Army Corps of Engineers, U.S. EPA, 
and the peer-reviewed scientific literature. This design process has been used successfully by the 

The information contained in this memorandum is considered privileged and confidential and is 
intended only for the use of recipients and Foth. 

2737 S. Ridge Rd.. Ste.600 PO Box 12326 Green Bay. WI 54307-2326 (920) 497-2500 Fa.x: (920) 497-8516 
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WDNR, U.S. EPA and Responsible Parties (RPs) at other locations within Region V (ERDC-EL 
2008a, 2008b, GW Partners 2007, NRC 2007). 

The following sequence of eight primary tasks summarizes the individual design elements being 
used to develop the Performance Standard and cover specifications (Figure 1). The remaining 
text provides details regarding the technical approach and references for a particular tasks. 

Figure 1. Sequence of design tasks for Performance Standard and Cover. 

1. Analyze RI/FS data in a 3-D Model 

2. Determine Groundwater Advective Flux 

3. Develop Sorption Isotherms for PAHs 

4. Calculate Sediment PAH Flux/Mass Transport 

5. Assess Cover Gradation and Filter Criteria 

1 

6. Derive Wind-Wave Bed Shear 

' 

7. Research Potential for Ice Scour 

' 
8. Establish Numerical Ranges for Site-Specific 

Performance Standard and Cover Specifications 

A full design document summarizing the remedial design work will be submitted as part of the 
U.S. EPA Superfund process. This memorandum provides a summary of the design tasks. 
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1. Analyze RIIFS data in a 3-D model 

Accurate 3-D delineation of sediments is crucial for sediment assessment and remediation. 
Therefore, sediment data from the complete Remedial Investigation/Feasibility Study (RI/FS) 
database, consisting of 531 total PAH measurements (tPAH) and other data such as boring logs, 
grain size, percent solids, etc., were entered into GMS-SED 6.5.2 software (Aquaveo, LLC). 
GMS-SED is a commercially available finite-element mesh model. The GMS-SED package of 
stratigraphy modeling and geostatistics tools can be applied for modeling contaminated sediment 
deposits, and ultimately for delivery or communication of the sediment removal prism to a 
dredging contractor. Figure 2 depicts the Ashland GMS-SED model triangulated irregular 
network (TFN) domain, which consists of nearly 2,300 nodes. 

Figure 2. Ashland GMS-SED model domain. 

The sediment RI/FS tPAH data were then interpolated throughout the 3-D model domain using a 
geostatistical kriging routine in GMS-SED. Concentrations of tPAH are therefore known within 
the full 3-D model domain (areal and vertical extent), which can subsequently be used to 
determine dredge surfaces, post-dredge water depths and post-dredge or residual tPAH 
concentrations. The GMS-SED 3-D model provides the framework within which the sediment 
remedial design is developed. 
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2. Dete rmine g roundwa te r advec t i ve f l ux 

An analysis of groundwater advection is important to provide an estimate for the potential for 
upward migration of PAHs through the Chequamegon Bay. Output from the advection analysis 
is subsequently used as input into the sediment PAH flux/mass transport calculations (Task 4). 

Contour maps of potentiometric surfaces were taken from Figures 3-8 to 3-13 of the Rl report 
dated August 31, 2007. The figures do not provide details for the stratigraphy of the sediment 
bed, particularly how a clay confining unit interacts with the beach sediments (sands). However, 
there was a very shallow hydraulic gradient (at depth) identified towards the bay for reviewed 
periods (June 15, 2005 and November 3, 2005). The water table map (June 15, 2005) showed 
only a 1% slope in the water table near the shoreline. Therefore, the groundwater discharge to 
the bay is likely minor. 

It would be impractical to develop a model to estimate upfiow through the sediment bed at this 
stage. If significant upfiow is present, it is likely localized in areas of more permeable base 
materials. Therefore, direct measurement of hydraulic conditions beneath the impacted 
sediments is recommended during future stages of work. 

While upfiow was found to be minor, some assessment of the impacts of upfiow of varying 
magnitudes will be incorporated when evaluating sediment PAH flux/mass transport (Task 4) 
through post-dredge cover material. 
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3. Develop sorption isotherms for PAHs 

The sorption of sediment-bound PAHs is an important component to understanding the potential 
transport of post-dredge residual PAH concentrations through the cover material. The process by 
which organic compounds such as PAHs distribute themselves between solid and solution phases 
is called partitioning. Sorption isotherms describe this relationship, and a general equilibrium 
isotherm for PAHs is the nonlinear Freundlich sorption isotherm 

q = KF(CPW)" 

Equation 1 

Where: q 
KF 

c pw 

= Total sediment PAH (mg/kg); 
= Isotherm coefficient (slope); 
= Porewater concentration (mg/L); and 
= Isotherm coefficient (power) 

The Freundlich sorption isotherm can be linearized, as shown in Equation 2: 

log(q) = logKp + nlog(Cpw) 
Equation 2 

A linear regression was used to determine the relationship between sediment total PAH and 
porewater measurements to derive an MGP Freundlich isotherm (i.e. Kp and n values). A data 
set of 91 sediment samples collected from four different MGP sites was used in the analysis. 

The results of the regression fit and the 90 percent confidence interval for the slope and intercept 
were then used to develop the range in Freundlich isotherm coefficients (Kp and n). A plot of the 
regression fit is shown in Figure 3. These estimates were then directly input into Task 4. 

Figure 3. Regression used to develop the Freundlich sorption isotherm. 
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4. Calculate sediment PAH fluxlmass transport 

Modeling for the post-dredge cover chemical isolation was done using numerical modeling for a 
diffusion-only case and for an advection-dispersion case to evaluate the maximum fiux estimate 
of PAHs over time. Given that the PAH sediment-porewater partitioning is nonlinear, an 
analytical solution was not available. Instead, analytical solutions for linear partitioning were 
used to provide order-of-magnitude checks of the numerical solutions. 

The diffusion-only model is a one-dimensional model, and was used to evaluate how different 
post-dredge cover thicknesses (e.g. 0.5 ft, 1 ft, 2ft, 3ft, etc.) provided a diffusive barrier, limiting 
the mass fiux of the underlying sediment PAHs into the active benthic layer. Diffusion 
coefficients for the individual PAH compounds were taken from Eek et al. (2008). The mass 
diffusing is proportional to the gradient, and can be expressed using Pick's first law, in one 
dimension (Equation 3). 

F = -D*(dC/dx) 
Equation 3 

Where: F = mass fiux of solute per unit area per time 
D = effective diffusion coefficient (cmVyr) 
C = solute concentration (g/cm^) 
dC/dx = concentration gradient (g/cm^/thickness in cm) 

The selection of the effective diffusion coefficient (D ) was first based on conservative selection 
of a molecular diffusion coefficient and consideration of tortuosity effects. The effective 
diffusion coefficient for the sediment was estimated to be 107 cm'/yr. 

Numerical modeling was conducted with Hydrus-2D software (PC Progress, Inc.). The Hydrus-
2D program is a finite element model for simulating the movement of water, heat, and multiple 
solutes in variably saturated media (Simunek et al. 1999). 

Numerical model estimates for PAH fiux through a residual cover were made for various input 
levels, for initial sediment PAH concentrations of 10, 40, 80 and 150 mg/kg, and for cover 
thicknesses of 0, 1.0, 3.0, and 12.0 inches of sand. The maximum PAH mass fiux from an 
uncovered (0-inch sand thickness) sediment with a PAH concentration of 10 mg/kg was 
considered a reference fiux. Residual sand covers significantly reduced the modeled PAH mass 
fiux relative to the reference condition. The effects of sand cover on the diffusion fiux are shown 
in Figure 4. The model results show that the maximum fiux from a 3-inch sand cover over 
residual sediment with a PAH concentration of 50 mg/kg is roughly equivalent to the flux from 
uncovered sediment with a PAH concentration of 9.5 mg/kg. For a 12-inch sand cover, residual 
sediment with a PAH concentration of 100 mg/kg is roughly equivalent to the flux from 
uncovered sediment with a PAH concentration of 9.5 mg/kg 

A significant reduction in PAH mass fiux as a result of sand covers is consistent with recent 
literature on the subject. For example, Eek et al. (2008) showed that 1 cm (0.4 in) of sand 
effectively reduced PAH mass fiux from an Oslo Harbor sediment to only 3.5 - 7.3% of the 
uncapped sediments. Herrenkohl et al. (2001) provided a survey of field and lab studies which 
show effective chemical isolation, and, with the results of a lab study of consolidation over a 
PAH and NAPL-contaminated sediment from the Wyckoff / Eagle Harbor Superfund site, 
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showed that the sand effectively isolated PAH contamination away from the top 10 cm (the zone 
of sand normally considered the biologically active or bioturbation zone). 

It is important to note that the results of modeling are conducted not to cover undredged 
sediment with high PAH concentrations, but to appropriately manage residual sediments that are 
likely to result from dredging using current best practices. In addition, considerations of 
effective isolation from advection and residual concentrations are best reviewed with respect to 
site specific conditions and effective implementation of the overall remedy. 

Figure 4. Effects of Sand Cover on Diffusive Mass Flux from Residual Sediment 
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Summary of sediment PAH fiux/mass transport evaluation: 

• Sand cover effectively reduces sediment PAH fiux to the benthic layer; 
• Different sand cover thicknesses address variable post-dredge residual concentrations; 
• Since sand cover effectively protects the benthic layer, the engineering design challenge 

is to insure that residual cover remains in place by assessing post-dredge bathymetry, 
cover gradation and filter criteria (Task 5), and accurately deriving wind-wave bed shear 
(Task 6). 
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5. Assess cove r g rada t ion and f i l te r c r i te r ia 

Gradation and filter details are necessary to insure that residual cover remains stratified over time 
and to prevent erosive losses from poorly matched post-dredge sediment and cover media. 

The RI/FS sediment grain size distributions were evaluated using the method of moments 
th th 

(McBride 1971) to determine the 50 and 85 percentile values (dso and dgs, respectively) in 
millimeters. The dso and dgs for sediment samples collected at depths greater than 1 foot were 
determined to range from 0.1 to 0.2 mm and 0.2 to 0.4 mm, respectively. 

Given these characteristics of the material at depth, it was determined that a sand cover with a dso 
of approximately 0.8 mm would remain sufficiently stratified by the underlying sediment and 
could therefore be used for post-dredge cover material (Cedergren 1989). 

Depending on the results of the wind-wave sediment bed shear stress (Task 6), armoring of the 
post-dredge cover may or may not be necessary. If large stone (3 to 3.5 in) armor is necessary, 
then an intennediate gravel layer will be required between the sand cover and the armor stone to 
both allow for adequate filter and provide the necessary strength to support annor. The specifics 
of the final cover specifications will therefore ultimately depend upon final water depth and the 
location of any armored cover. 
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6. Der ive w ind-wave b e d shear 

Numerical modeling and analyses to estimate peak bed shear stresses at the Ashland/NSPW 
Lakefront Site using the MIKE21 model in order to derive estimates of shear stresses due to 
wind-generated waves and circulation is underway. The goal of the wind-wave modeling is to 
evaluate a projected post-remedy bathymetric condition and estimate shear stresses under 
conservative wave and water depth conditions. Wind-wave bed shear estimates provide 
additional confidence in residual cover specification and placement. 

MIKE21 is a commercial modeling system developed by the Danish Hydraulic Institute that has 
been widely applied by Baird at project sites both on the Great Lakes and worldwide. The 
specific modules to be applied will include the M1KE21 Spectral Wave (M21SW) model to 
simulate wind-wave growth, transformation and dissipation, and the M1KE21 Flexible Mesh 
Hydrodynamic (M21FM) model to simulate wind-induced current fiow. 

The numerical models will be run for the various test cases identified using the GMS-SED 3-D 
model using various post-dredge/cover bathymetric scenarios. Inputs to the M21SW model will 
consist of the bathymetric grid, and a steady-state wind speed and direction. The model will 
provide as output estimates of wave height, period and direction, as well as lakebed shear stress, 
throughout the model domain. The identical inputs will be provided to the M21FM model, 
which will produce as output estimates of water level variation, current speed and direction, and 
current-induced bed shear stress. 

A scenario representing conservative wave and water depth conditions will be identified from the 
various test cases for use in subsequent modeling. These conditions will be checked relative to 
known site conditions, so the selected conditions are indeed appropriately conservative. Results 
of the wind-wave modeling will be used to evaluate selection of residual cover specifications 
determined through Tasks 1 through 5 above. 
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7. Research potent ial for ice scour 

Seasonal freeze and thaw cycles of bay water can produce ice that may contact the post-dredge 
residual cover/habitat restoration layer. The probability of contact between ice and the 
remediated surface will be assessed in conjunction with determination of final water depth. 
Assessment will incorporate historical climatic variation and resulting ice thickness. Shoreline 
effects will be considered separately and used in design of final shoreline construction. 
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8. Estab l ish numer i ca l ranges for s i te-spec i f ic Per formance Standard and 
cover spec i f i ca t ions 

The March 6, 2009, memorandum provided a proposed Dredge Performance Decision Tree, 
shown below as Figure 5 with the addition of the design element. 

Figure 5. Proposed Dredge Performance Decision Tree 

Dredge 

Total PA 1 above a 
Performance Standard (TBD) 

yes 

Re-dredge additional 
(6 to 12 inches - one pass) 

no 

* 
Total PAH above a 

Performance Standard (TBD) 

yes 

Design 

Residual cover-Habitat restoration 
(TBD) 

Sand/'Armor/Other Physical. 
Chemical, or Biological Approach 

no ^ Residual cover/Habital restoration 
(6 inches of sand) 

A key component of the Decision Tree is the link between the post-dredge tPAH Performance 
Standard and subsequent residual cover/habitat restoration or design decision. An adaptive 
management strategy which allows for a numeric range in the Performance Standard, derived 
using site-specific information and the rigorous, scientifically based methodology described 
above, is integral to selecting the appropriate sequence of steps within the Decision Tree. 
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Proposed next steps 

The proposed next steps include: 

• Meeting or call of a Work Group consisting of Agency and NSPW representatives to 
evaluate developing the March Technical Memorandums, this April Memorandum, the 
Performance Standard, and elements of the 2010 Pilot Project. 

• Consensus between the Agencies and NSPW on the above technical approach for 
developing the Performance Standard. 

• Conductance of specific work items to supplement the approaches. 
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ATTACHMENT B 

\. DNR/EPA CORRESPONDENCE 

Note: 
Northem States Power Company Wisconsin, d/b/a Xcel Energy, is herein referred to as "NSP" 
Dames & Moore ("D&M"), n/k/a URS Corporation ("URS") 
Michael Best & Friedrich LLP ("MBF") 

Date 

3/2/1995 

3/24/1995 

4/4/1995 

4/5/1995 

4/24/1995 

4/26/1995 

7/14/1995 

7/27/1995 

8/4/1995 

9/22/1995 

9/25/1995 

9/26/1995 

9/29/1995 

10/19/1995 

10/30/1995 

1/10/1996 

3/1/1996 

3/4/1996 

4/15/1996 

4/30/1996 

5/9/1996 

5/30/1996 

10/7/1996 

4/2/1997 

5/13/1997 

To 
Musso, NSP 

Meyer, DNR 

MBF 

Dunn, DNR 

Musso, NSP 

Dunn, DNR 

Musso, NSP 

Dunn, DNR 

Dunn, DNR 

Musso, NSP 

MBF 

MBF 

Musso, NSP 

MBF/NSP 

dohnson, DNR 

Mayor, Ashland 

Dunn, DNR 

Dunn, DNR 

Musso, NSP 

Dunn, DNR 

Musso, NSP 

Dunn, DNR 

Musso, NSP 

Johnson, DNR 

Stokstad, DNR 

Prepared By 

Dunn, DNR 

MBF 

L. Meyer, DNR 

Musso, NSP 

Dunn, DNR 

Trainor, D&M 

Dunn, DNR 

DAC & LHB, MBF 

Trainor, D&M 

Dunn, DNR 

Johnson & Meyer, 
DNR 

Johnson, DNR 

Dunn, DNR 

Johnson, DNR 

MBF 

LeRoy, DNR 

Musso, NSP 

Musso, NSP 

Dunn, DNR 

Musso, NSP 

Dunn, DNR 

Wilson, NSP 

Dunn, DNR 

Wilson, NSP 

Wilson, NSP 

Document Description 
Notice of Potential Responsibility for Soil and Groundwater 
contamination found on Kreher Park and NSP property. 

Response to Responsible Party letter. 

Re:NSP RP letter 

Response to 4/3/95 letter 

Conditional Approval of proposed scope of work requested by the RP 
letter. 

Conditional Approval Response 

Comments to Site Investigation Report and Remedial Action Plan 

Response to 7/14/95 letter 

Alternative Containment Design proposal. 

DNR's comments to proposed interim remedial action. 

Response to 9/22/95 DNR letter 

Confirms meeting agreements 

Conditional approval of proposed interim action. 

Re: work by NSP's consultant 

Re: construction of the interim action 

Update re: DNR's activities at Kreher Park 

Re: sediment sampling 

Project on hold as a result of sampling conducted in 1995 which 
discovered additional contamination. 

Further investigation needed surrounding the NSP property portion of 
the site. 

End. Supplemental Site Investigation Work Plan and schedule and 
providing key considerations. 

Conditional approval of Supplemental Investigation Work Plan. 

End. NSP's comments on SEH Draft Remediation Action Options 
Feasibility Study (D&M letter 5/28/96). 

Approval of Proposed Work Plan - Deep Aquifer Investigation. 

SEH report available about 5/1/97; requests copy. 

Re: Partnering relationship. 



Date 

5/16/1997 

11/20/1997 

12/3/1997 

1/20/1998 

1/27/1998 

2/4/1998 

3/3/1998 

3/20/1998 

3/24/1998 

3/25/1998 

3/30/1998 

4/28/1998 

5/4/1998 

5/20/1998 

6/22/1998 

7/15/1998 

7/20/1998 

11/6/1998 

12/7/1998 

12/8/1998 

1/4/1999 

2/24/1999 

3/1/1999 

4/12/1999 

4/20/1999 

4/30/1999 

6/5/1999 

6/8/1999 

6/16/1999 

To 
Kulibert, DNR 

Musso, NSP 

Kazda, DNR 

Musso, NSP 

Musso, NSP 

Musso, NSP 

Dunn, DNR 

Musso, NSP 

Musso, NSP 

Michaelsen, DNR 

Dunn, DNR 

Dunn, DNR 

Musso, NSP 

Wilson, NSP 

DNR 

Meyer, DNR 

Musso, NSP 

Dunn, DNR 

Dunn, DNR 

MBF 

Meyer, DNR 

DNR 

DNR 

EPA 

Wilson, NSP 

Fennessey, DNR 

Wilson, NSP 

Ashland Lakefront 
Oversight Team 

EPA 

Prepared By 

Musso, NSP 

Kazda, DNR 

Wilson & Musso, 
NSP 

Stokstad, DNR 

Stokstad, DNR 

Dunn, DNR 

Musso, NSP 

Michaelsen, DNR 

Dunn, DNR 

Wilson, NSP 

Muss, NSP 

Musso, NSP 

Dunn, DNR 

Druckenmiller, 
DNR 

NSP 

LHB, MBF 

Dunn, DNR 

Musso, NSP 

Musso, NSP 

Meyer, DNR 

Wilder, NSP 

NSP 

NSP; D&M 

Bay Area North 
Guard! ("Bang") 

Fennessey, DNR 

Wilson, NSP 

Fennessey, DNR 

Ashland Lakefront 
Technical Team 

Bang 

Document Description 
NSP's comments to SEH Draft Comprehensive Environmental 
Investigation Report. 

RP notification. Continued involvement in project is appreciated. 

NSP's response to 11/20/97 RP letters 

Re: negative reaction to RP notifications 

Re: multi-party settlement 

Response to info submitted re: potential liability of City, WCL and 
Schroeder Lumber. 

Re: summary of allocation team meeting 

Notice of Violation 

Re: Supplemental Investigation; definition of site. 

Response to Notice of Violation. 

Response to 3/24/98 letter re: technical and legal conclusions. 

Enclosing technical comments to SEH Supplemental Investigation 
Report dated 3/98. 

Receipt of Remedial Action Plan dated 4/9/98. 

Re: Spill Response Agreement 

Signed Spill Response Agreement 

Enclosing documents pursuant to Spill Response Agmt. 

Approval of seep area fence. 

End. pipe analysis report performed by Crane Engineering. 

NSP's preliminary comments on DNR Ecological Risk Assessment. 

Spill Response Agmt. deadline for NSP's Supplemental Remedial 
Options Report changed to 3/1/99. 

NSP completed installation of additional fencing as required by Spill 
Response Agreement. 

Settlement proposal by NSP 

Submittal of Ecological Risk Assessment, Remediation Action Options 
FS, Supplemental Facility Site Investigation, Remedial Action Options 
Evaluation Report as required by the Spill Response Agreement. 

Ranking request for superfund consideration (Petition for Preliminary 
Assessment) 

Enclosing draft copies of DNR's Communication and Remedy Selection 
Plans for review and comment. 

Comments to draft DNR Communication and Remedy Selection Plans. 

NSP's comments to draft WDNR Remedy Selection White Papers. 

Draft DNR Remedy Selection "White Paper" re: free product 
recommendation. 

Second Request for Superfund consideration 



Date 
6/30/1999 

7/6/1999 

7/29/1999 

8/5/1999 

8/10/1999 

10/15/1999 

11/12/1999 

1/14/2000 

1/25/2000 

2/2/00 

2/9/2000 

2/10/00 

2/17/2000 

3/28/2000 

3/31/00 

4/11/2000 

5/5/2000 

5/19/2000 

5/31/2000 

6/5/2000 

6/13/2000 

6/26/2000 

6/27/2000 

7/7/2000 

8/16/2000 

11/26/2000 

12/1/2000 

1/26/2001 

1/30/2001 

To Prepared By 
Musso, NSP 

Bang 

Dunn, DNR 

Musso, NSP 

Daniels, DNR 

Griffin, EPA 

Musso, NSP 

Musso, NSP 

Dunn, DNR 

EPA 

Dunn, DNR 

EPA 

Dunn, DNR 

Gov. Thompson 

EPA 

Musso, NSP 

Musso, NSP 

Musso, NSP 

EPA 

Musso, NSP 

Musso, NSP 

Gov. Thompson 

Dunn, DNR 

Gordon, DNR 

EPA 

Gordon, DNR 

Federal Register 

Dunn, DNR 

EPA 

Dunn, DNR 

EPA 

D&M 

Dunn, DNR 

Musso, NSP 

Amerson, DNR 

Dunn, DNR 

DNR 

D&M 

MBF 

Wilson, NSP 

MBF 

D&M 

EPA 

MBF 

Dunn, DNR 

Dunn, DNR 

Dunn, DNR 

Gov. Thompson 

Dunn, DNR 

Dunn, DNR 

EPA 

MBF 

Musso, NSP 

Gov. Thompson 

Winslow, NSP 

EPA 

URS 

Winslow, NSP 

Document Description 
Draft Remedy Selection criteria. 

Response to Petition for Preliminary Assessment. EPA will assess the 
site for inclusion on the Superfund National Priorities List ("NPL"). 

1999 Supplemental Site Investigation ("SSI") work plan submitted to 
DNR. 

Conditional approval of SSI work plan. 

NSP's comments to DNR conceptual matrix for remedial option 
selection 

DNR Preliminary Assessment/Screening Site Inspection Equivalent 
document submitted to EPA for Ashland site. 

Conditional Approval for Conceptual Interim Measure and further 
investigation. 

Information requested to complete HRS scoring for EPA Preliminary 
Assessment for NSP listing of Ashland site. 

Concurrent Sediment Sampling Work Plan at same location as DNR. 

Enclosing handouts from 2/1/00 meeting. 

Objections and responses to DNR's 1/14/00 information request. 

Enclosing copies of witness affidavits. 

Data validation for analytical results for all environmental media 
samples by D&M since 1995 at the Ashland site. 

Requests concurrence of State of Wl on listing Ashland site on NPL. 

Enclosing IGT report. 

Conditional Approval for Coal Tar Recovery Interim Remedial Action to 
remove free product MGP waste beneath NSP property. 

DNR's response to IGT's Feb. 2000 report re: Comparative Analysis of 
NAPL Residues from the MGP site and Ashland Lakefront property. 

Conditional Approval of Interim Coal Tar Remediation Plan. 

Re: concurrence to NPL listing of Ashland site 

Compliance Notice of Violation 

DNR's comments to IGT proposal for estimating volume of coal tar 
present at the Ashland Lakefront site. 

Approval of state lead for all cleanup activities al the site. 

Response to 6/15/00 compliance violations letter. 

Providing IGT's response to DNR's comments concerning IGT's 
proposal for estimated volume of coal tar. 

Agrees to concur on listing of Ashland site on NPL. 

Enclosing IGT (GTI) report re: Volumetric Estimates of DNAPL in the 
environment and total tar production from the MGP. 

Proposed listing of Ashland site on NPL. 

Request for additional sediment samples; Request for URS to conduct 
concurrent sediment sampling. 

Comments re: proposed listing of Ashland site on NPL. 



Date 
3/22/2001 

3/28/2001 

5/4/2001 

5/25/2001 

5/30/2001 

6/14/2001 

7/6/2001 

7/18/2001 

8/13/2001 

8/21/2001 

9/5/2001 

10/17/2001 

10/18/2001 

12/6/2001 

1/3/02 

2/5/2002 

2/28/2002 

5/17/2002 

6/14/2002 

9/3/2002 

9/5/2002 

9/10/2002 

9/24/2002 

10/4/2002 

10/16/02 

11/12/2002 

11/21/2002 

To 
Winslow, NSP 

Dunn, DNR 

NSP 

Dunn, DNR 

EPA 

Winslow, NSP 

Dunn, DNR; 
Peterson, EPA 

Winslow, NSP 

Dunn, DNR 

Winslow, NSP 

Winslow, NSP 

Dunn, DNR 

Winslow, NSP 

EPA 

WIDOH 

Dunn, DNR 

Stakeholder 

Peterson, EPA 

EPA CSTAG 
Advisory Committee 

Federal Register 

D. Johnson, DNR 

Peterson, EPA 

Peterson/Melodia, 
EPA 

Peterson, EPA 

EPA & CSTAG 
Advisory Committee 

Winslow, NSP 

Prepared By 
Dunn, DNR 

Winslow, NSP 

DNR 

Winslow, NSP 

Bazzel, DNR 

Dunn, DNR 

Winslow, NSP 

Dunn, DNR 

Winslow, NSP 

Dunn, DNR 

Dunn, DNR 

Winslow, NSP 

Dunn, DNR 

US Dept. of Health 
& Family Services 

MBF 

NSP 

Winslow, NSP 

EPA 

NSP 

Peterson, EPA 

EPA 

MBF 

Winslow, NSP 

NSP 

Dunn, DNR 

Winslow, NSP 

Dunn, DNR 

Document Description 
RP Letter - DNR requests additional work at the site. 

Response to DNR 3/22/01 RP letter 

Response to NSP's 3/28/01 letter 

Response to DNR 5/4/01 letter. 

Cooperative Agreement Application requesting the Superfund Program 
fund DNR state lead activities. 

Comments to NSP/URS Box Culvert Investigation work plan. 

Comments re: TOSC's review of the SEH and D&M Ecological Risk 
Assessment reports. 

Re: clay pipe investigation 

Providing GTI report to DNR re: update of volumetric estimate of 
DNAPL in bay area. 

Response to GTI update on volumetric estimates of DNAPL in the 
environment. 

Approval of URS work plan for investigation of clay tile pipe. 

Enclosing GTI responses to DNR comments re: volumetric estimate 
update. 

Conditional approval of URS Courtyard Pipe Investigation workplan for 
additional site investigation on NSP property. 

Public Health Assessment "Coal Tar Contamination Associated with a 
former MGP Ashland/NSP Lakefront". 

Enclosing deposition transcripts. 

Comments to 12/6/2001 Public Health Assessment. 

Submitting URS Clay Title Investigation report to DNR. 

Invitation to participate in EPA Contaminated Sediments Technical 
Advisory Group ("CSTAG") meeting regarding issues of concern 
related to cleanup of contaminated sediments at the Ashland site. 
Meeting will be held on 7/16/02. 

CSTAG Position Paper: NSP is most proactive stakeholder at the site. 
Paper describes the Ecological Risk Assessment issues and evaluation 
of management principles accomplished to date. 

CSTAG Recommendations regarding the Ashland site. 

Final listing of Ashland Lakefront site on NPL. 

Summary of numerous settlement attempts with DNR. 

Proposal for meeting to discuss how CSTAG recommendations can be 
implemented. 

Response to NPL listing of Ashland Lakefront site. 

DNR's comments to CSTAG recommendations. 

NSP's proposal and response to selected CSTAG recommendations 
for the site. 

Summary of 10/22/02 meeting between EPA, NSP and DNR. 



Date 

3/5/2003 

3/11/2003 

3/14/2003 

4/6/2003 

8/5/2003 

8/26/2003 

,9/8/2003 

9/25/03 

10/9/2003 

10/21/2003 

11/14/2003 

12/15/2003 

4/2/04 

4/14/04 

12/7/04 

1/12/05 

6/14/05 

6/27/05 

7/27/05 

1/23/06 

3/21/06 

6/20/06 

8/16/06 

8/30/06 

9/1/06 

9/1/06 

10/18/06 

10/18/06 

10/25/06 

10/27/06 

10/27/06 

11/10/06 

To 
MBF 

Melodia, EPA 

Dunn, DNR 

EPA 

MBF 

EPA 

MBF 

NSP 

MBF 

EPA 

MBF/NSP 

Jaffess, EPA 

EPA 

City of Ashland 

NSP 

NSP 

NSP 

MBF 

NSP 

NSP 

NSP 

EPA 

NSP 

NSP 

NSP 

NSP 

NSP 

NSP 

EPA 

EPA 

EPA 

EPA 

Prepared By 

EPA 

MBF 

URS 

MBF 

EPA 

MBF 

EPA 

EPA 

EPA 

MBF 

EPA 

Newfields 

NSP 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

MBF 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

NSP 

NSP 

NSP 

NSP 

Document Description 
Proposed Administrative Order on Consent ("AOC") and Scope of Work 
("SOW") for Ashland Lakefront Site. 

Summary of concurrent sediment sampling issues. 

"Strawman" Baseline Problem formulation submitted to DNR. 

NSP's proposed revisions to AOC and SOW. 

General Notice of Liability for Ashland Lakefront Site. 

NSP's Good Faith Offer to conduct the RI/FS work at the Ashland/NSP 
Lakefront site. 

Acknowledges NSP's Good Faith Offer and extends the AOC and 
SOW negotiation period for 30 days. 

Granting conditional approval of the QAPP dated 8/22/03. 

Revised AOC & SOW 

NSP's suggested revisions to AOC & SOW. 

Final Executed AOC and SOW 

Technical Letter Report comparing SEH (8/22/03) and URS (11/13/03) 
work plans, pursuant to the AOC. 

Request to complete well installation 

Access agreement between City and NSP for collection of data from 
Kreher Park. 

Conditional Approval of 10/18/04 version of the RI/FS Work Plan 

Billing for recovery of costs incurred by EPA oversight activity. 

Approval of sampling schedule for sediment program 

Cost documentation for State Cooperative Agreement. 

Conditional approval of QAPP Addendum #3 

EPA Oversight Cost bill 

Rl schedule approved 

NSP/Ashland Lakefront Site PRP Investigation Report 

Comments to HHRA 

Comments to Rl report 

Comments to SSA and BERA 

Comments to Draft BERA 

Re: outstanding issues and proposed alternative FS schedule. 

Letter re: RI/FS schedule modification 

Response to EPA's 10/18/06 letter re: RI/FS schedule modification 

Response to EPA comments dated 8/30/06 

Response to EPA's Rl Report comments, SSA comments, BERA 
comments and HHRA comments and transmittal email 

Submitted historical bioassays 



Date 

12/20/06 

12/22/06 

12/22/06 

2/20/07 

3/13/07 

3/15/07 

3/28/07 

3/30/07 

4/25/07 

4/25/07 

4/25/07 

4/25/07 

4/26/07 

5/15/07 

5/30/07 

7/9/07 

7/9/07 

7/10/07 

8/17/07 

8/17/07 

8/23/07 

8/23/07 

8/30/07 

8/31/07 

9/7/07 

9/10/07 

9/19/07 

9/24/07 

9/26/07 

9/26/07 

10/26/07 

2/5/08 

2/15/08 

2/29/08 

To 
NSP 

NSP 

NSP 

NSP 

NSP 

NSP 

EPA/DNR 

NSP 

NSP 

NSP 

NSP 

NSP 

NSP 

EPA 

NSP 

NSP 

NSP 

NSP 

NSP 

NSP 

NSP 

EPA 

EPA 

NSP 

EPA 

NSP 

EPA 

EPA 

EPA 

EPA 

NSP 

NSP 

NSP 

Prepared By 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

NSP 

DNR 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

MBF 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

URS 

URS 

EPA 

Newfields 

EPA 

NSP 

Newfields 

URS 

Newfields 

EPA 

EPA 

EPA 

Document Description 
Approval of treatability studies; required work plan to be submitted 
within 30 days 

Comments to NSP's 10/27/06 response to draft Rl report comments. 

EPA comments to NSP re: draft HHRA, SSA and BERA 

Comments to proceed with treatability studies workplan. 

EPA Oversight Cost bill 

Comments to 1/22/07 draft ASTM report 

Re: confined disposal facility (CDF) and lakebed filling. 

Response to 3/28/07 letter 

Comments to RAO 

EPA's final revisions to RAO Document and Appendix A 

PRG Technical Memo discussing sediment PRG with Attachments 1-5 

EPA PRG Technical Memos Attachment 1-5 

Comparative Analysis of Alternatives Technical Memo due within 30 
days 

Comments to draft ASTM 

Addendum A to Ashland/NSP Lakefront Site PRP Investigation Report 

Comments to 1/25/07 revised draft Rl report. 

Comments to 5/9/07 revised draft ASTM. 

Comments to NSP's revised draft BERA. 

Final revisions to Rl report. 

Final revisions to ASTM report. 

Final revisions to BERA report. 

Final revisions to HHRA report. 

Final BERA 

Final Remedial Investigation Report, including Conceptual Site Model 
report 

Comments to CAA. 

Final Alternatives Screening Technical Memo and Final HHRA 

Additional comments to Rl Report and HHRA. 

Letter to EPA re: BERA 

Rl and HHRA reports cover letter to EPA 

Final HHRA 

Enclosing 3™ and final Treatability Test report prepared in accordance 
with EPA's approval of the 2/23/07 Treatability Studies Work Plan. 

EPA comments to BERA 

Comments to draft FS 

104(e) Request 



Date 
3/31/08 

4/22/08 

7/9/08 

8/1/08 

8/31/08 

9/20/08 

9/25/08 

10/4/08 

12/5/08 

1/5/09 

1/13/09 

3/19/09 

3/24/09 

5/5/09 

5/21/09 

6/12/2009 

7/8/09 

7/10/09 

To 
NSP 

EPA 

EPA 

EPA &DNR 

EPA 

NSP 

NSP 

EPA 

NSP 

MBF 

NSP 

NSP 

NSP 

EPA 

EPA 

Prepared By 
EPA 

NSP 

MBF 

NSP 

URS 

NSP, City of 
Ashland, DNR 

EPA 

EPA 

URS 

EPA 

EPA 

EPA 

WIDOJ 

EPA 

EPA 

EPA 

MBF 

NSP 

Document Description 
EPA Oversight Cost bill 

Response to 104(e) Request with supporting documentation 

Addendum B to Ashland/NSP Lakefront Site PRP Investigation Report 

Final Groundwater Sampling Plan incorporating EPA review comments. 

Final Remedial Investigation (Rl) report 

Framework Document between NSP, City of Ashland and DNR 

Final revisions and comments to revised FS 

Approval of Final FS 

Final Feasibility Study (FS) 

Notice of Violations re: RCRA compliance 

Responses from City of Ashland and Soo Line Railroad to EPA 104(e) 
request 

EPA Oversight Cost bill 

Stipulation and Order for Judgment for settlement of DNR cost 
recovery case 

Comments to Proposed Technical Approach to Performance Standards 

EPA NRRB Recommendations and NRRB Attachment 1 

EPA Proposed Plan for Ashland/NSP Lakefront Site 

Request for Extension of Public Comment Period to Proposed Plan 

Request for Notification of Completions of work required by AOC 

i i . CONSULTANT REPORTS & COiVliVIENTS SUBIWiTTED TO EPA/DNR 

Date 

1/31/94 

8/94 

1/23/95 

2/27/95 

3/17/95 

4/19/95 

Consultant/Author 

Northern Environmental 

SEH 

Cedar Corp. 

SEH 

Dames & Moore 

Dames & Moore 

Report / Comment Description 

Environmental Assessment Report (8/1989) 

Draft Remedial Investigation Interim Report 

Data from field work conducted 12/94 at the 
NSP facility 

Existing Conditions Report — Ashland Lakefront Property 

Final Report — Ashland Lake Fronf NSP Project 

Proposed Work Plan for Remedial Action Plan 



4/20/95 DNR Conditional Approval of D&M Proposed Work Plan for 
RAP 

4/26/95 

7/14/95 

Dames & Moore 

DNR 

Response to DNR Conditional Approval of D&M 4/19/95 
Proposed Work Plan for RAP 

Comments re: Draft D&M Site Investigation Report and 
RAP 

8/1/95 

8/4/95 

Dames & Moore 

Dames & Moore 

Final Site Investigation Report and 
Remedial Action Plan 

Alternative Containment Design 

8/24/95 

9/22/95 

9/29/95 

Dames & Moore 

DNR 

DNR 

Design Report, Bidding Documents, Plans and 
Specifications for Interim Remedial Action 

Comments re: 8/1/95 D&M Site Investigation Report 
proposing interim action 

Conditional Approval of 8/1/95 D&M Site Investigation 
Report 

10/26/95 Dames & Moore Data summaries for VOCs and SVOCs from samples 
collected 

2/16/96 SEH Draft Remediation Action Options Feasibility Study — 
Ashland Lakefront Property 

2/21/96 SEH 

4/15/96 

4/96 

5/9/96 

5/28/96 

DNR 

Dames & Moore 

DNR 

Dames & Moore 

Sediment Investigation Work Plan — Ashland Lakefront 
Property 

Requesting further investigation 

Supplemental Site Investigation Wori< Plan and Schedule 

Conditional Approval of 4/96 D&M 
Supplemental Site Investigation Work Plan 

Draft SEH Remediation Action Options Feasibility Study -
Review Comments for NSP 

7/22/96 SEH Sediment Investigation Report — Ashland Lakefront 

8/7/96 

9/27/96 

Dames & Moore 

Dames & Moore 

Supplemental Groundwater Investigation 
Final Report 

Proposed Work Plan — Deep Aquifer Investigation 
Copper Falls Formation 



9/27/96 Dames & Moore 

10/28/96 DNR 

Response to Comments - Supplemental Groundwater 
Investigation and Comments - SEH Sediment 
Investigation Report, Ashland Waterfront Site 

Comments to D&M 8/7/96 Supplemental Groundwater 
Investigation Final Report 

12/11/96 Dames & Moore Response to WDNR Comments on D&M Supplemental 
Groundwater Investigation Final Report 

2/27/97 Dames & Moore Copper Falls Aquifer Groundwater Investigation 

5/97 

5/16/97 

7/18/97 

7/24/97 

10/20/97 

1/15/98 

1/27/98 

3/16/98 

3/24/98 

3/26/98 

4/9/98 

4/9/98 

4/23/98 

4/27/98 

6/29/98 

7/10/98 

SEH 

NSP 

Dames & Moore 

Dames & Moore 

Dames & Moore 

Dames & Moore 

DNR 

SEH 

Dames & Moore 

SEH 

Dames & Moore 

Dames & Moore 

SEH 

Dames & Moore 

SEH 

Dames & Moore 

Comprehensive Environmental Investigation Report 

Comments to 5/97 SEH Draft Comprehensive 
Environmental Investigation Report 

Scope of Work & Schedule for Installation of Monitor Well 
and Extraction Well; Conduct Aquifer Performance Test; 
Sample Copper falls Formation Wells 

Comments on Proposed Ecological Risk Assessment 

Aquifer Performance Test and Groundwater Monitoring 
Results for NSP facility 

Proposed schedule for RAP submitted to DNR 

Conditional Approval of NSP schedule for RAP Submittal 
for Copper Falls Aquifer. 

Supplemental Investigation Report 

Exploration Trench Activities and Findings (2 inch pipe 
report) 

Human Health Risk Assessment Exposure Assumptions 

Remedial Action Plan — Lower Copper 
Falls Aquifer 

Comments to SEH Human Health Risk 
Assessment Exposure Assumptions 

Ecological Risk Assessment 

Comments to SEH Supplemental Investigation Report 

Baseline Human Health Risk Assessment 

Fencing Plan 



7/23/98 

10/7/98 

10/15/98 

12/4/98 

12/7/98 

Dames & Moore 

SEH 

Crane Engineering 

Dames & Moore 

Dames & Moore 

12/10/98 SEH 

12/18/98 Dames & Moore 

3/1/99 

3/1/99 

3/1/99 

3/30/99 

4/2/99 

Dames & Moore 

Dames & Moore 

Dames & Moore 

Allen Hatheway 

Dames & Moore 

Supplemental Site Investigation Work Plan 

Ecological Risk Assessment 

Examination of excavated pipe 
sample 

Gas & Tar Production & Release Estimates 

Comments to SEH Ecological 
Risk Assessment 

Remediation Action Options 
Feasibility Study 

Supplemental Investigation 
Analysis Results 

Ecological Risk Assessment for the Ashland Lakefront 
Property 

Supplemental Facility Site Investigation and 
Remedial Action Options Evaluation Report for NSP 
facility 

Remedial Action Options Feasibility Study 
- Final Report - for the Ashland Lakefront Site 

Peer Review of MGP Tar Calculations 

PCB Testing Work Plan 

4/17/99 Lee Gjovik/ Gjovik Consulting Report on the Use of Water Gas Tar as a Wood 
Preservative 

7/2/99 

7/29/99 

Dames & Moore 

Dames & Moore 

Supplemental PCB Site Investigation Results for 
NSP facility 

Supplemental Site Investigation Work Plan for NSP facility 

10/15/99 Wl Department of Health Fish Tissue Exposure Investigation 

10/22/99 Dames & Moore 1999 Supplemental Site Investigation for NSP facility 

11/18/99 IGT 

1/2000 Wl Department of Health 

Fingerprint Analysis of Free Product Samples from MS-15 
and MW-7 

Health Information for Hazardous Waste Sites, 
Ashland/NSP Lakefront Site 

10 



2/21/00 

3/00 

3/8/00 

5/00 

IGT 

IGT 

Dames & Moore 

IGT 

5/5/00 

6/13/00 

6/23/00 

6/28/00 

DNR 

DNR 

EPA 

NSP/IGT 

7/7/00 

9/7/00 

11/1/00 

NSP/IGT 

Dames & Moore 

IGT 

1/4/01 

2/01 

2/01 

2/01 

2/01 

2/01 

4/10/01 

5/01 

Meta Environmental 

Dames & Moore (n/k/a 
URS) 

URS 

URS 

SEH 

URS 

IGT (k/n/a GTI) 

GTI 

Proposal for review of volumetric calculations and tar 
estimates. 

Comparative Analysis of NAPL Residues from the NSP 
Ashland Former MGP and Ashland Lakefront Property 
(Kreher Park) 

Interim Design - Plans & Specifications at NSP facility 

ADDENDUM to the IGT Report: Comparative Analysis of 
NAPL Residues from the NSP Ashland Former MGP and 
Ashland Lakefront Property (Kreher Park) - Comparative 
Analysis of Sediment Samples from the Chequamegon 
Bay near the Kreher Park Shoreline 

Response to IGT's Comparative Analysis Report. 

Comments re: IGT 2/21/00 Tar Estimate Proposal. 

Dr. Plumb's 5/8/00 Comments re: IGT's Comparative 
Analysis Report. 

Response to DNR 5/5/00 Comments re: Comparative 
Analysis Report. 

Response to DNR 6/13/00 comments re: IGT Tar Estimate 
Proposal. 

Interim Action Groundwater Monitoring Plan for NSP 
Facility 

Report: Volumetric Estimate of DNAPL in the Environment 
and Total Tar Production from MGP Facility (11/1/00) 

Response to Dr. Plumb's 5/8/00 Comments re: IGT 
Reports. 

Interim Action Progress Report - Coal Tar 
Recovery System 

Interim Action O&M Report - Coal Tar Recovery System 

Interim Action Construction Documentation 

Seep Investigation Work Plan 

Interim Action Progress Report #1 - Coal Tar Recovery 
System 

2"° ADDENDUM Comparative Analysis of 2 Samples 

3"° ADDENDUM Comparative Analysis of 10 Sediment 
Samples from Bay 



5/01 SEH 

5/01 Wl Department of Health 

Pipe Source Investigation & Fingerprint Sampling - DNR 
workplan & contracts (5/01 & 4/00) 

Fact Sheet - History of Ashland/NSP Lakefront Site 

5/14/01 Technical Outreach Services 
for Communities ("TOSC") 

6/01 URS 

6/7/01 URS 

7/01 URS 

8/3/01 

8/17/01 

10/01 

10/01 

GTI 

URS 

MSA 

SEH 

10/22/01 

12/6/01 

12/7/01 

12/20/01 

1/10/02 

1/15/02 

1/22/02 

2/19/02 

URS 

MSA 

URS 

URS 

GTI 

URS 

Battelle 

URS 

Review of SHE and Dames & Moore Ecological Risk 
Assessments of Contaminated Offshore Sediments 

Response to EPA Comments on SHE Contaminated 
Sediments Ecological Risk Assessment and Response to 
TOSC Comments to Dames & Moore Ecological Risk 
Assessment 

NSP/Ashland Lakefront Sediment Sample Results - Final 
Report 

Interim Action Progress Report #2 - Coal Tar Recovery 
System 

Revised Estimation of Tar (DNAPL) in Bay Sediments 

Work Plan to Perform Pipe Investigation - Buried Ravine 
- Clay Pipe 

Phase I Environmental Site Assessment 

Investigation, Interim Remedial Action Options & Design 
Report 

Interim Response Progress Report #3 - Coal Tar 
Recovery System 

Final Phase II ESA Work Plan 

Air Monitoring Results from Pipe Investigation conducted 
9/17/01 

Interim Response Progress Report #4 - Coal Tar 
Recovery System 

4'̂  Addendum: Analysis of 11 Liquid Samples and 1 Soil 
Sample from Lakefront Site 

Work Plan for Piezometer Installations 

Environmental Forensic Investigation of Subsurface Pipes 
containing tar residues near a former MGP in Ashland, Wl 

Clay Tile Investigation Report 

2/19/02 

2/28/02 

SEH 

URS 

Ecological Risk Assessment Supplement 

Interim Progress Report #5 - Coal Tar Recovery System 

12 



3/2/02 

4/10/02 

4/24/02 

URS 

URS 

DNR 

Contingency Plan for Interim Coal Tar Recovery System 

Seep Area Interim Action Workplan and Report 

Scope of Work for RI/FS Contractors 

4/29/02 GTI Comments to 1/22/02 Battelle Environmental Forensic 
Investigation report 

5/6/02 

5/13/02 

6/02 

6/6/02 

6/24/02 

8/5/02 

URS 

NSP 

DNR 

MSA 

URS 

GTI 

Former Gas Holder Work Plan - Additional Piezometer 
Installation 

Critique of SEH Ecological Risk Assessment submitted to 
DNR and EPA 

Public Outreach and Education Scope of Work 

Phase II Environmental Site Assessment Report (for area 
east of Prentice Ave.) 

Interim Progress Report #6 - Coal Tar 
Recovery System: Mar. 2002 groundwater results 

5'*̂  Addendum: Comparative Analysis of 4 liquid samples 
from NSP/Ashland Lakefront Site. 

8/19/02 

9/02 

9/25/02 

12/02 

1/8/03 

URS 

CSTAG (Ellis & McCulley) 

URS 

URS 

Battelle 

Seep Area Interim Action Construction 
Documentation Report 

CSTAG Recommendations on Ashland/ 
NSP Lakefront Site 

Interim Progress Report #7 - Coal Tar 
Recovery System: June 2002 groundwater 
results 

Quality Assurance Project Plan - Ashland 
Lakefront Project 

Target Analyte Recommendation 

1/16/03 

1/18/03 

2/5/03 

URS 

URS 

SEH 

AOC Work Plan #1 - Supplemental Site 
Investigation & Piezometer Installation 

Interim Progress Report #8 - Coal Tar 
Recovery System: Sept. 2002 groundwater 
results 

Quality Assurance Project Plan (QAPP) Task Specific • 
OU #4 Winter 2003 Sediment Sampling 

13 



2/27/03 URS 

3/14/03 URS 

4/03 SEH 

5/15/03 

8/5/03 

URS 

URS 

8/22/03 

8/22/03 

9/25/03 

10/9/03 

URS 

URS 

US Dept. of Health 

URS 

10/31/03 SEH 

Quality Assurance Project Plan Addendum -
0U4 Winter Sediment Split Sample 
Collection 

"Strawman" Baseline Problem Formulation 

Proposal for Limited Investigation Problem Formulation 
Study Design Field Verification Workplan 

Interim Progress Report #9 - Coal Tar 
Recovery System 

Interim Progress Report #10 - Coal Tar 
Recovery System 

Draft RI/FS Work Plan 

Quality Assurance Project Plan Vol. 1 & 2 - Ashland 
Lakefront Superfund Site 

Public Health Assessment Report 

Interim Progress Report #11 - Coal Tar Recovery System 
- includes June 2003 Groundwater monitoring results. 

Remedial Investigation Work Plan 

11/6/03 

12/12/03 

12/15/03 

1/15/04 

2/04 

URS 

Newfields 

Newfields 

Newrfields 

URS 

2/04 - 7/09 Newfields 

4/14/04 Newfields 

10/18/04 URS 

Quality Management Plan submitted to EPA 

AOC Monthly Progress Report #1 

AOC Technical Letter Report to EPA comparing RI/FS 
work plans by SEH and URS along with a Supplemental 
Report 

AOC Monthly Progress Report #2 

The following Reports: 
1. RI/FS Workplan (2/2004) 
2. QAPP (2/2004) 
3. Project Mgmt. Plan (2/2004) 
4. Health & Safety Plan (2/2004) 
5. Field Sampling Plan (2/2004) 

AOC Monthly Progress Reports #3 to #65 

Addendum Work Plan for collection of 
Smelt, Osmerus Mordax at Ashland/NSP 
Lakefront Superfund Site 

RI/FS Work Plan - Rev. 2 
The following reports: 

1. RI/FS Workplan (10/2004) 

14 



2/1/05 

5/5/05 

10/30/06 

URS 

URS 

5/2/05 

6/3/05 

9/24/05 

10/5/05 

2/16/06 

3/15/06 

4/7/06 

5/30/06 

6/5/06 

6/20/06 

9/22/06 

URS 

URS 

URS 

URS 

Mattingly/URS 

Newfields 

Newfields 

Newfields/URS 

Newfields/URS 

MBF 

Newfields 

NSP 

11/22/06 

1/19/07 

1/22/07 

1/25/07 

Newfields 

Newfields 

Newfields 

URS/Newfields 

2. QAPP (10/2004) 
3. Project Mgmt. Plan (10/2004) 
4. Health & Safety Plan (10/2004) 
5. Field Sampling Plan (10/2004) 

Final RI/FS Work Plan 
including the following reports: 

1. RI/FS Workplan 
2. QAPP 
3. Project Mgmt. Plan 
4. Health & Safety Plan 
5. Field Sampling Plan 

Contract with OSI and workplan for May 
2005 Reconnaissance Survey 

QAPP Addendum #2 to Original RI/FS Workplan QAPP 

QAPP Addendum #3 to Original RI/FS Workplan QAPP 

RI/FS Work Plan Revision - Addendum Work Plan for 
Clay Pipe Investigation 

Revised QAPP Addendum #3 

Environmental Forensic Investigation Report 

Sediment Stability Assessment Report ("SSA") 

Draft Human Health Risk Assessment Report ("HHRA") 

Draft Baseline Ecological Risk Assessment Report 
("BERA") 

Draft Remedial Investigation Report ("Rl") 

Ashland/NSP Lakefront Site PRP Investigation Report 

Candidate Technologies and Testing Needs Technical 
Memo and QAPP Addendum #4 

Responses to draft Rl Report Documents - NSP's 
responses to EPA Comments re: Rl Report, SSA, HHRA 
and BERA 

Treatability Study Technical Memo 

Treatability Study Work Plan 

Alterntives Screening Technical Memo 

Revised Rl Report 
Revised BERA report 
Revised HHRA report 
Revised SSA report 

15 



2/23/07 

4/25/07 

5/9/07 

5/16/07 

5/25/07 

5/30/07 

10/29/07 

1/9/08 

7/9/08 

9/20/08 

URS/Newfields 

EPA 

URS 

URS 

Newfields 

MBF 

7/30/07 

7/31/07 

8/16/07 

8/30/07 

8/30/07 

8/31/07 

9/6/07 

9/7/07 

9/18/07 

9/26/07 

10/5/07 

10/26/07 

Newfields 

Newfields 

Newfields 

URS/Newfields 

URS 

URS/Newfields 

URS/Newfields 

URS/Newfields 

URS 

URS/Newfields 

URS/Newfields 

URS 

URS/Newfields 

URS 

MBF 

NSP/City/DNR 

QAPP Addendum #4 and work plan 

EPA PRG Technical Memo re: derivation of Sediment and 
PRG Technical Memo Attachments 1-5 

Draft ASTM and Remedial Action Objectives ("RAO") 
Memorandum 

Revised Draft RAO Memorandum 

Draft Comparative Alternatives Analysis ("CAA") Technical 
Memo 

Addendum letter to Ashland/NSP Lakefront Site PRP 
Investigation Report. 

Revised Ri Report 
Revised draft ASTM 

Final BERA report 
Final HHRA report 

Draft Bench Scale Air Emissions Treatability Study Report 

Final revised HHRA Report 

Final BERA 

Final Rl Report 

Final HHRA report 

Final ASTM report 

Draft Cap Flux Test Treatability Study Report 

Final HHRA report - revised 

Revised Draft CAA technical memo 

Multiphase Flow and Consolidation Testing Treatability 
Study Report - 3"̂  Treatability Test Report prepared in 
accordance with EPA's approval of the 2/23/07 Treatability 
Studies Work Plan 

Draft Feasibility Study ("FS") report 

Draft Addendum 1 to Cap Flux Test Treatability Study 
Report 

Addendum B to Ashland/NSP Lakefront Site PRP 
Investigation Report 

Framework Document for Cooperative Approach to 
Remediation and Redevelopment 
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10/17/08 

12/5/08 

4/22/08 

10/17/08 

5/21/09 

6/12/09 

EPA 

URS 

MBF 

EPA 

EPA 

EPA 

Final NRRB Package 

Final Feasibility Study (FS) 

EPA 104(e) Request Response with supporting 
documentation 

Final NRRB Package 

NRRB Recommendations and NRRB Attachment 1 

EPA Proposed Plan for Ashland/NSP Lakefront Site 
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iii. DNR Administrative Record Index (December 1987 - December 2003) 

Ashland Lakefront Property 1 
0««mbor19«T-D.c.mber1994 1 

Pag«» «pgs Data TlUa Author RKiplani DocTyp* 

2 
3 

11 

1S 

17 
44 

48 

49 

51 

64 

66 

69 

71 
77 
87 

98 

113 

114 

tie 

118 

119 

121 

123 
124 

139 
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155 
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1 
8 

4 

2 

27 
4 

1 

2 

13 

2 

3 

2 

6 
10 
11 

15 

1 

2 

2 

1 

2 

2 

1 
15 

4 
12 
2 

2 

12/3/87 
12«2/87 

6/27/88 

7/25/88 

6/1/90 
lofflzrao 

6«1/91 

8/21/91 

9/24«1 

9rao/9i 

10/21/91 

3/10/94 

3/21/94 
4/18/94 
5W94 

5/6/94 

5I23IBA 

10/25/94 

10/25/94 

8/25/94 

11/18/94 

11/23/94 

12/1/94 
12/7/94 

12/7/94 
12K0/94 
12ffi7/94 

12ffi8/94 

SaM Waste Manaaement Facilitv Contact Form 
NSP Coal Tar Removal 
Doril letter F<e: Review & Approval of Phase 1 - Initial 
Survey S Removal ol Coat Tar 
Final Letter Re: Review & Approval of Phase 1 - Initial 
Survey & Removal of Coal Tar 

Wis. Ref summary, ranldna sheet 
Letter Re: Intarmadiale cover 4 MW Placement 

Letter re: Telephone conversation confinnatlon concerning 
the Facilities Plan Amendment Bavftont Sewer Exoansion 

Comment letter reganjing conversat'on on proposed 
bavfront sewer extension 

Preliminary Lab results 8S8/91 WWTP test pits 
letter concemina problems wilh the main 
sewer 
letter re: conditional approval of plana and spaciTicaliona 
for Bay Front area sewer Improvements 

InvBsHqation 

(Minutes from SOW (Scope of Wori<) meeting ONR and 
SEH 
CaseTracklnaFomi 
AoDllcation for RIPRAP 
Scope of Work (SOW) Ashland Creosote Pit 

Copies received regarding signed agreement for Cieosote 
Pit l/T Study 

Memo noUlicalion of greater contamination at WWTP 

Memo notification requesting approval to form a group to 
handle Rl 

Notification 1st Phase Investiqation finished on the WWTP 
Request for Change Order tor WDNR requested Addl 
Services 

Change Order Issued and slaned 

Letter conlirmlna Chanqe Order received 
Project Status Meeting Remedial Investiqation summary 
Pw iK i Status Meeting Development of Remedial 
AllsmalWes 
Analytical Results from Samples received 11/29/94 
Brietina Memo on Ashland Laltefront 
Thank you response letter regarding meeting and 
requesting add'l work to further detemilne Ihe extent of 
contamination 

WDNR-Nancy Alzen 
NSP-LeRoy WHder 

WDNR - Mar* Glesfeldl 

WDNR - Marie Giesfeldt 

Kathleen McConneH 
Michael Rayford 

WDNR - Gerald Novotny 

WDNR-Jamie Dunn 
Noithem Environmental -
Bruce RehwaUt 

WDNR - Jamie Dunn 

WDNR-ChariesBumoy 

WDNR - Paul Didier 

WDNR-Jamie Dunn 
WDI^-Karen Venmilion 
WDNR-Amy MIzIa 

S.E.H. - Cynis Innraham 

S.E.H. - Cyrus Inoraham 

WDNR • Jamie Dunn 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 

SEH 
WDNR - Jonathan Young 
Eaqte 
WDNR-Jonathon Young 
Eagle 
SEH 

SEH 
SEH 
WDNR - Jamie Dunn 

NSP - J.A. Musso 

NSP-LeRov Wilder 
WDNR-Dennis Kuole 

NSP - LeRov Wilder 

NSP-URov Wilder 

FUe 
WDNR-Tom Kendziorski 

Michael Lynch S Assoc. 
Stephen Bnand. 
City of Ashland Water 
UUIity 

WDNR - Jamie Dunn 

Michael Lynch & Assoc. 
Jane Smith, Clerk, 
City of Ashland 

WDNR - Don Erikson 

File 
FHe 
File 

WDNR. Jamie Dunn 

WDNR-Davis Behn 
WDNR-Duane Uht l& 
Nancy Larson 
WDNR-Gary Leroy. Tom 
OeWitt. John OozdIalskI, 
Ted Smith 
City of Ashland - Mayor 
Miller 

WDNR-Jamie Dunn 

File 

S.E.H. - Cvnis Ingraham 
Rie 

file 
WDNR - Jamie Dunn 
WDNR-Gary LeRov 

WDNR-Gary LeRoy 

Fomn 
letter 

letter 

Letter 

Ref. summary 
Letter 
Letter Re: 
telephone 
conversation 

Letter 

Letter 

Letter 

Letter 

Memo 
Memo minutes 
of 
meetina 
letter 
Aoolicatton 

SOW 

Letter 

Memo 

Memo 

Letter 

Memo 

Letter 
f^eport 

Report 
Report 
Memo 

letter 



Pg# 

3 

16 

25 

80 
83 

69 
92 
96 

98 

101 

104 

105 

106 

108 

109 

111 

113 

114 

120 

122 

124 

125 

131 

133 

136 

139 

143 

145 

#Pgs 

13 

9 

55 

3 
6 

3 
4 
2 

3 

3 

1 

1 

2 

1 

. 2 

2 

1 

6 

2 

2 

1 

6 

2 

3 

3 

4 

2 

2 

AshlaDd Lake f roo t Proper ty -BBRT's #02-02-000013 

January 1995 

Date Description 

1/16/95 

1/19/95 

1/23/95 

2/17/95 
2/20/95 

3/2/95 
3/7/95 
3/7/95 

3/8/95 

3/13/95 

3/16/95 

3/17/95 

3/24/95 

3/24/95 

3/27/95 

3/30/95 

4/3/95 

4/4/95 

4/4/95 

4/5/95 

4/20/95 

4/21/95 

4/21/95 

4/24/95 

4/24/95 

4/26/95 

4/26/95 

4/27/95 

Citizen Interview list/sumaries 
Request for Change Order #2 for WDNR 
requested Add'l Services 

data from ravine project 

Memo on recommendations for sampling 
Update letter 

NSP Notice of (PRP) PotenMal Responsible Party 
News release 
NSP Executive Summary 

NSP's Response to PRP letter 

Harmful Chemicals Found on Bay Edge 
Memo re: Agenda for upcoming moating between 
NSP and DNR in Eau Claire 

Letter Re: 3/21/95 PRP meeting 

Comment on the 3/21/95 PRP meeting with 
WDNR and S E N . 

NSP's File Document Request 
NSP's PRP Letter re: Indiana Mich. Power and 
Souttieastem Ml Power 
Response letter to PRP (PotenUal Responsible 
Party) letter 
Response letter to PRP (Potential Responsible 
Party) Report 3/18/95 
City of/Vshiand Ordinance #196 pertaining to the 
Historic MGP 
CiartficaUon letter in response to RP letter 
discussed at the meeting held March 21 
Response letter confinning April 3rd's response 
letter and things discussed via phone 

phone conversation record 

Proposed Site Investigation (SOW) Worit Plan 

Proposed Boring Locations 

letter re: ad ran in Ashland paper 
Conditional approval of proposed (SOW) Scope 
olwork 

Charge Order approval 

Conference Caii Conditional approval response 
Follow-up on Conference Call Conditional 
approval of (SOW) Scope of work 

Author 

Veritas Associates for NSP 

SEH Cyrus ingraham 

Cedar Co.-Mack VinaH 
WDNR-Xiaochun Zhang, 
WR/2 
NSP - James Musso 

WDNR-Jamie Dunn 
WDNR-Jamie Dunn 
NSP 
Michael Best & Friedrich-
Charies Sweeney 
Governor Thompson 
Northem Office - Donna 
Somervilie 

WDNR - Jamie Dunn 
Michael Best & Friedrich -
Charies Sweeney 

Charies Sweeney, 
Michael Bests Friedrich 
Michael Best & Friedrich -
Charies Sweeney 
Michael Best & Friedrich -

City Attorney - Scott Claris 

WDNR - Jamie Dunn 

Ashland City Hall 

WDNR - Linda Meyer 

NSP - James Musso 

DCOM - Shanna Laube 
Dames & Moore - David 
Trainor 
Dames & Moore - David 
Trainor 
Michael Best & Friedrich -
Charles Sweeney 

WDNR - Jamie Dunn 
WDNR - Jonathon Young 
Eagis 
Dames & Moore - David 
Trainor 

WDNR - Linda Meyor 

Recipient 

File 

WDNR - Jamie Dunn 

NSP-LeRoy Wilder 

WDNR-Jamie Dunn 
WDNR-Gary LeRoy 

NSP - James Musso 
News 
File 

WDNR - Jamie Dunn 

WDNR-Bill Smitti 
WDNR-Linda Meyer & 
Gary LeRoy 

WDNR - Jamie Dunn 
Tony Murphy, City 
of Ashland and Thomas 
Ksewig, County of Ashland 

WDNR - Jamie Dunn 

WDNR - Linda Meyer 
Michael Best & Friedrich -
Charies Sweeney 

NSP - James Musso 

WDNR - Jamie Dunn 
Michael Best & Friedrich-
Charies Sweeney 

WDNR-Jamie Dunn 

LeRoy Wnder, NSP 

File 

WDNR-Jamie Dunn 

WDNR-Linda Meyer 

NSP - James Musso 

SEH Cyms Ingraham 

WDNR - Jamie Dunn 

NSP - James Musso 

J 
1 Item 

Interviews 

Letter 
letter, lab analysis, 
maps, 
abandonment 
fomns, data shts 

memo 
letter 

RP Letter 
News Release 
Letter 

letter 

News Article 

memo 

letter 

letter 

letter 

letter 

letter 

letter 

letter 

Letter 

letter 

record 

Work Plan 

Fax 

letter 

letter 
letter, change 
order, invoice 

letter 

letter 
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147 
148 
193 
19S 
197 

206 
207 
209 

1 
45 
2 
Z 
9 

1 
2 
1 

5/1/95 
5/1/95 
5/9/95 

5/10/95 
5/15/95 

5/18/95 
5/30/95 
5/30/95 

cover letter of report Survey of Tar Waste 
Disposal and Locations of Town Gas Producers 
Regulations & Rate for NSP 
Memo re: fence construction 
Change Order #2 issued and signed 
Request for Bid to InstaD Fence Constiuction 

Letter regarding MW-2 substitute Sampling 
Fax Re: Railroad Right of Entry 
cities Access Peimlsslon Form 

Renee Exum, Michael Best 
& Friedrich 
NSP 
WDNR • Jamie Dunn 
SEH Cynjs Ingraham 
Jamie Dunn, WDNR 
Dames & Moore - David 
Trainor 
WDNR-Jamie Dunn 
City of Ashland 

WDNR-Jamie Dunn 
File 
contractors 
WDNR 
contractors 

WDNR-Jamie Dunn 
WCRR-Geoff Noices 
WDNR 

letter 
Report 
Faxed Memo 
Form 
bid request 

letter 
fax 
forni 
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1 Ashland Lakefront Property-BBRT's #02-02-000013 J 
1 June 199S-December 1995 1 

PG# #Pgs Date Description Author Recipient Item 

3 

5 
7 

72 

76 

77 
78 

79 
81 

B6 

1 87 
91 

92 

93 
97 
99 

100 

110 

117 

120 

121 

122 
123 
127 

146 
147 

149 

150 
152 
154 

156 

1 157 

2 

2 
65 

4 

1 

1 
1 

2 
5 

1 

4 
1 

1 

4 
2 
1 

10 

7 

3 

1 

1 

1 
4 
19 

1 
2 

1 

2 
2 
2 

1 

4 

6/2/95 

6/20/95 
6/21/96 

6/30/95 

7/5/95 

7/10/95 
7/12/95 

7/14/95 
7/14/95 

7/25/95 

7/27/95 
7/31/95 

7/31/95 

8/4/95 
8/9/95 
8/15/95 

8/15/95 

815/95 

8/15/95 

8/18/95 

9/1/95 

9/1/95 
9/4/95 
9/13/95 

9/13/95 
9/25/95 

9/25/95 

9/26/95 
9/28/95 
9/29/95 

9/29/95 

10/4/95 

Follow-up on Conference Call (>}ndltlonal 
approval of (SOW) Scope of Work 
WCRR (Wl Central Railroad) Access 
Pemilssion Form 
Internal Review of Draft Guidance - MGP 
Follow-up letter regarding Conference Call 
5/25/95 

Request for copy of Report on Sampling 
Removal 

Memo Request Change Order #3 
Memo groundwater/ surface water results 

Change Order #3 Issued 
Comments on Draft submittal S/l Report 
Memo notification regarding "project name 
change" 
Response Comments on Draft Submittal S/l 
Report 
Memo Phone Contact with Vemon Zak 
Memo notification NSP to finance fence 
construction at Kreher Park 

Altemative Containment Design 
Navigation Exclusion zones letter 
Chain of custody record 

NSP & LSDP MGP Merger 
Manufactured Gas Plants (MGP's) Owned by 
NSP 4/8/93 Letter 

Proposed Interim Action - Notice of Removal 
Action & Public Comment Session 

Change Order #3 Receipt Letter 
Memo Info related to Beaver Dam coal gas 
.site 
Gukjence memo regarding the Sediment 
Isampling results on the bay 
PAH CaculaUon Results 
Sediment Sample investigatton results 

Review of Site Investigation (S/l) Report and 
Remedial Action (R/A) Plan 
Proposed Interim Remedial Action 

Response Letter regarding 9/25/95 Letter 

Response Letter regarding 9/25/95 Letter 
Site Survey Map 
IConditional Approval Interim Action 
Memo: Further Conditions for the Interim 
Action 

Letter of Professional Experience 

WDNR - Linda Meyer 

WCRR - Gene TImm 
Coal Gas Tech Team 
Michael Best & Friedrich-
Linda Bochert 
Bad River Band of 
Chippewa Indians -
Elizabeth Drake 

WDNR-Jamie Dunn 
WDHSS - Kenneth Bro 
WDNR-Jonathon Young 
Eagle 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
Michael Best & Friedrich -
Linda Bochert 
WDNR-Jamie Dunn 

WDNR - Jamie Dunn 
Dames & Moore - David 
Trainor 
WDNR-Ted Smith 
WDNR - Jamie Dunn 
Public Service 
CommmisslonofWI 

NSP - James Musso 

NSP - John Wilson 

SEH Cynjs Ingraham 

WDNR-Steve Ales 

WDNR - Jamie Dunn 
WDNR - Xiaochun Zhang 
WDNR - Xiaochun Zhang 
Natural Resource 
Technology, Inc.-Robert 
Karnauskas 
WDNR - Jamie Dunn 
Michael Best & Friedrich -
David Crass 

WDNR - Deb Johnson 
iNSP - LeRoy WikJer 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
Atlantic Environmental -
Thomas Helfrich 

NSP - James Musso 

WDNR-Jamie Dunn 
WDNR-Unda Meyer 

WDNR - Linda Meyer 

WDNR-Jamie Dunn 
WDNR-Jonathon Young 
Eagle 
WDNR-Jamie Dunn 

SEH Cytus Ingraham 
NSP - James Musso 

WDNR-Tom Kendzlerski 

WDNR - Jamie Dunn 
file 

WDNR-Chris Wilmot 

WDNR - Jamie Dunn 
WDNR - Scott Redman 
file 

file 
Wl Public Servtee 
Commlsion - H. Meyer 

WDNR - Jamie Dunn 
Jonathon Young 
Eagle, WDNR 

WDNR - Deb Johnson 
WDNR-Staff (6 
members) 
WDNR - Jamie Dunn 
WDNR - Jamie Dunn 

Michael Best & Friedrkih -
David Crass 
NSP - James Musso 
WDNR - Deborah 
Johnson & Linda Meyer 
Michael Best & Friedrich -
Linda Bochert 
WCRR - Scott Roberts 
NSP - James Musso 
WDNR - Deb Johnson & 
Rich ReidI 

NSP - John Wilson 

letter 

fomi 
draft reports 

letter 

letter 

itjomo 
memo 

letter 
letter 

memo 

letter 
memo 

memo 

letter 
memo 
foim 

court record 

letter 

letter 

letter 

memo 

memo 
Faxed Results 
Draft Reports 

letter 
letter 

letter 

letter 
Letter 
letter 

memo 

letter 
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161 

164 

165 

184 

190 

191 
195 

203 
204 

209 

214 

215 

225 

226 

227 
237 
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3 

1 

19 

6 

1 

4 
8 

1 
5 

5 

1 

10 

1 

1 

10 
1 
1 
2 
37 

2 
1 

15 

10/10/95 

10/13/95 

10/18/95 

10/18/95 

10/19/95 

10/19/95 
10/23/95 

10/26/95 
10/26/95 

10/26/95 

10/30/95 

11/8/95 

11/16^5 

11/29/95 

11/29/95 
12/4/95 
12/6/95 
12/8/95 
12/9/95 

12/13/95 
12/15/95 

12/26/95 

Boring togs 

Well nest installation 

letter re: City of Ashland Liability Issues 

Letter proposed agenda for meeting 10/23/95 
Confirmation Letter RE: telephone 
conversatk)n 

Memo: Site Investigation (S/l) report & 
Remedial Action (R/A) Plan recommendation 
Health Consuttation on exposure to coal tar 

Copies of Healttt Consultation sent 
1995 Sediment Sampling Dunn & Redman 

Data Summaries for VOCs and SVOCs 
Interim Action Construction: Notice - put on 
hold 
Ground Water (GW) Samples Analytical 
Results 
Conflmiatton Letter RE: 10/18/95 Copy 
Request 
Memo: Conlimiatton on Method Used for 
Sediment Sampling 
Scope of Wori< (SOW) for Sediment 
Sampling 
Memo: SCOOT process 
re: Thank you SCOOT 
Proposals for smart demonsttation 
NSP Remedial Investigation Briefing 

Comments on scope of woric 
Site Contiois for Sediment Sampling 

Draft-Sediment Investigation Scope of Woric 

Dames & Moore - David 
Trainor 

WDNR-Terry Koehn 
Michael Best & Friedrich -
Unda Rnrhert & DavM 
Crass 

Michael Best & Friedrich -
Unda Bochert 

WDNR - Deb Johnson 

WDNR - Rfeh Riedl 
WDHSS - Kennetti Bro 

WDHSS - Kenneth Bro 
WDNR-lDonn& Redman 
Dames & Moore - David 
Trainor 
Michael Bast & Friedrich -
Unda Bochert 

SEH - John Guhl 

WDNR-Deb Johnson 
WDNR - Soott Redman & 
Xiaochun Zhang 

WDNR-Jamie Dunn 
WONR-Jamie Dunn 
WDNR - Greg Hill 
WDNR - Scott Redman 
NSP - James Musso 
WDNR-S<»tt Redman 4 
Xiaochun Zhang 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
Dames & Moore - Davk) 
Trainor 

WDNR - Deb Johnson 

WDNR - Deb Johnson 
Michael Best & Friedrich -
Unda Bochert 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
City of Ashland-Tony 
Murphy 
File 

WDNR - Jamie Dunn 

WDNR - Deb Johnson 

WDNR - Jamie Dunn 
/tehland City Attorney-
Scott Clarii 

WDNR - Jamie Dunn 

WDNRDist5 
WDNR-Greg Hill 
WDNR-Jamie Dunn 
WDNR - Lee Lolbenstein 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
WDNR - Bill Smith 

file 

fax results 

Phone Record 

letter 

letter 

letter 

memo 
memo 

letter 
Sampling 

memo 

letter 
analytical 
results 

letter 

memo 

memo 
memo 
emai l 
memo 
Report 

memo 
memo 

report 
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Ashland Lal(efront Property 
_Januaj3[J99gjMa^J99^ 

Pg# #pgs Date Description Autlior Recipient Item 

3 
5 

6 

16 

17 

19 
20 

22 
23 

24 

25 

27 

36 

40 

41 

43 

45 

46 

48 

50 

51 
62 

63 

66 
67 

69 
70 

71 

2 
1 

10 

1 

2 

1 
2 

1 
1 

1 

2 

9 

4 

1 

2 

2 

1 

2 

2 

1 

11 
1 

3 

1 
2 

1 
1 

1 

1/4/96 
1/4/96 

1/5/96 

1/9/96 

1/9/96 

1/10/96 
1/10/96 

1/17/96 
2/19/96 

2/19/96 

2/19/96 

2/22/96 

2/25^6 

3/1/96 

3/4/96 

3/7/96 

3/13/96 

3/27/96 

4/15/96 

4/23/96 

4/30/96 
4/30/96 

4/30/96 

5/8/96 
5/8/96 

5/8/96 
5/9/96 

5/9/96 

list of questions concerning DNR 
proposal 
sediment investigation 
ground penetrating radar sediment 
survey 

press release re: sediment mapping 
suggested revisions to Ashland 
sediment Inveshgatkjn Scope of 
wori< 
letter Re: Department's activities 
update 
Field Study of Sediments 

Follow up GPR (Ground Penetrating 
Radar) phone conversation 
Cover letter for draft RAOFS 
memo re: purchase requisitions 
procedures 
memo regarding purchase order for 
the feasibility study 

memo re: purchase order 
process/memo from Stair to LeRoy, 
pg. From ERR Procurement 
procedures handbook, copies of 
purchase requisition & invoices 

GPR memo with maps 

letter re: sediment sampling investig^ 
receipt letter re: sediment sampling 
investiq. 
Letter Re: Preliminary results from 
GPR Worit 
memo re: sediment sampling 
cornpleted 
letter re: request for NSP copy of 
prelim, draft report 

letter re; follow up of meeting 3/26/96 
request for preliminary draft SEH 
report 
supplemental site investigation work 
plan and schedule 
navigation safety zone 
Letter Re: Health Consultation, 
Kreher Parte 
suggested language and layout for 
waming sjgns 
WARNING sign example 
memo requesting clarification of 
aqreements between NSP & DNR 
letter re: letter dated 04/30/96 
conditional approval supplemental 
investigation work plan 

Michael Best* Friedrich-
Linda Bochert 
WDNR-Jamie Dunn 
WDNR - Jim Killlan & Jim 
Beal 

WDNR - Jamie Dunn 

WDNR - Scott Redman 

WDNR-Gary LeRoy 
WDNR-Bill Smitti 

WDNR-Mark GiesfekJt, 
SW/3 
WDNR - Jamie Dunn 

VTONR-Jerry Stair 

WDNR-Jamie Dunn 

WDNR-Jamie Dunn 
WDNR - Jim Killlan & Jim 
Beal 

WDNR - Jamie Dunn 

NSP - James Musso 

WDNR - Jim Killlan, WR 

WDNR - Jamie Dunn 
Michael Best & Friedrich -
Linda Bochert 

WDNR - Jamie Dunn 

WDNR - Deb Johnson 

NSP - James Musso 
WDNR - Jamie Dunn 

NSP - James Musso 

WDHSS - Kenneth Bro 

WDNR - Jamie Dunn 
WDHSS - Kenneth Bro 

WDNR - Jamie Dunn 

WDNR - Deb Johnson 
WDNR-Jim Bishop 
WDNR-Dale Patterson, 
Jamie Dunn 

WDNR - Mari( Geisfedt 

WDNR-Jamie Dunn & 
Jonattion Young Eagle 
Mayor of Ashland- Lowell 
Miller 
WDNR - Maryann Sumi 

WDNR-Gary LeRoy 
NSP - James Musso 

WDNR - Gary LeRoy 

WDNR-Chris Wilmot 

WDNR-Tom Kendzlerski 

WDNR-Jamie Dunn 

NSP - James Musso 

WDNR - Jamie Dunn 

SEH - Cy Ingraham 

WDNR- 6 

WDNR - Mar/ann Sumi 

NSP-James Musso 
Michael Best & Friedrich -
Linda Bochert 

WDNR - Jamie Dunn 
WDNR-GaryLeRoy 

WDHSS - Kenneth Bro 

WDNR - Jamie Dunn 
file 
WDNR - Maryann Sumi, 
Deb Johnson, Bill Smith 
NSP - James Musso 

NSP-James Musso 

fax 
menw 

menra 

press release 
memo and 
draft scope of 
worte 

letter 
Email 

memo 
cover letter 

memo 
memo 
(2 copies) 

memow/ 
attchmnts 

memo 

letter 

letter 

letter 

memo 

letter 

letter 

letter 

Workplan 
memo 

letter 

memo 
sign 

memo 
letter 

letter 
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72 

77 
81 

83 
86 

88 

94 

96 

5 

4 
2 

3 
2 

6 

2 

2 

5/15/96 

5/15/96 
5/15/96 

5Q2/96 
5/22/96 

5/29/96 

5/30/96 

5/30/96 

request for preliminary draft SEH 
report 
brief memo re: waming signs, n^ugh 
draft waming sign & private aid to 
navigatkxi 
letter re: wortcplan addendum 
note transmitting soil remediation 
update 
latter re: safety zone designation 
letter and attachments re: the 
waterfront site being designated a 
federal safety zone 

memo & sample sign 

letter re: safety zone designatkjn 

Michael Best & Friedrich-
Linda Bochert 

WDHSS - Kenneth Bro 
D & M - David Trainor 

Steve A. 
WDNR-Jamie Dunn 

NSP-John D.Wilson 

WDNR-Jamie Dunn 
City of Ashland-Tony 
Murphy 

WDNR - Deb Johnson 

WDNR-Jamie Dunn 
WDNR • Jamie Dunn 

WDNR - Jamie Dunn 
Tony Beatrez 

WDNR-Jamie Dunn 

WDNR-6 
U.S. Coast Guard - LL 
Tony Beatrez 

letter 
fax cover sht, 
draft sign & 
info 
letter & map 

note & update 
letter 

note & update 
memoA 
sample sign 

letter 
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1 Ashiand Laltefront Property 1 
1 June 1996-December 1996 1 

PG# #Pg8 Date Description Author Recipient item 

2 

17 

18 
20 

21 

23 

26 

29 

37 

42 

45 
65 

70 

91 

92 
93 

96 

97 

105 

112 

121 

129 

15 

1 

2 
1 

2 

3 

3 

8 

5 

3 

20 
5 

21 

1 

1 
3 

1 

8 

7 

9 

a 

23 

6/5/96 

6/5/96 

6/6/96 
6/6/96 

6/10/96 

6/10/96 

6/14/96 

6/15/96 

6/20/96 

6/27/96 

8/9/96 
8/12/96 

8/22/96 

8/23/96 

8/28/96 
9/4/96 

9/16/96 

9/27/96 

9/27/96 

10/2/96 

10/28/96 

12/11/96 

Health effects of exposure to coal tar & 
creosote compounds 

Safety Zone Response 
Draft News Release: Warning signs of 
contamination 
Synopsis of conference calls this week 

Request to establish a safety zone 

Joint ordinance to create safety zone 
Draft News Release wKh editorial 
comments 
Draft Final Rule: Safety zone faxed to 
Coast Guard 

Boating ordinance #06-1996-18 application 
Letter Re; Waterway mari(er in Lake 
Superior 

NSP'S Direct Testimony 
Change Order Request #4 

Requested Technical Reports 

Change Order Request #4 

Reminder of ttie NSP technical meeting 9/4 
Ashiand Project notes 
Response to infomiation not previously 
provided 
Response to Comments-Supplemental GW 
Investigation Comments-S.E.H. Sediment 
Investigation Report 
Proposed Wori< Plan for extent of GW 
Contaminant Plume within Copper Falls 
Aquifer 
S.E.H. review of "Supplemental 
Groundwater Investigation' 

Response Comments to NSP on 
"Supplemental Groundwater Investigation" 

Response Comments to WDNR on 
"Supplemental Groundwater Investigation" 

WDHSS-Kenneth Bro 
US Coast Guard-A.J. 
Beatrez 

Unknown 
WONR-Jim Bishop 

WDHSS - Kenneth Bro 
City of Ashland-Tony 
Murphy 

WDNR - Linda Pophal 

WDNR - Jamie Dunn 

Ashiand Co. Cleric 

WDNR-Diane Crawford 
Public Service Com of Wl -
Jodee Bartels 
WDNR. Jamie Dunn 

WDNR - Deb Johnson 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
S.E.H. - Cyms Ingraham 

NSP - James Musso 

Dames & Moore - David 
Trainor 

Dames & Moore - David 
Trainor 

S.E.H. - Cyms Ingraham 

WDNR-Jamie Dunn 
Dames & Moore - David 
Trainor, Mari< McColloch, 
David Swimm 

Ashland Co Health-
Judy HKchcock 

WONR - Jamie Dunn 

Unknown 
WDNR - Jamie Dunn 
US Coast Guard - J.M. 

Hartely, 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 
US Coast Guard - Tony 
Beatrez 

WDNR-Jamie Dunn 
US Coast Guard-Keny 
Sprague 

WDNR-Deb Johnson 
WDNR-Gary LeRoy 
Meltonle States, Murphy 
& Maconadty 
WDNR-Jonalhon 
Young Eagle 
Gary LeRoy, Jim 
Musso, Dave Trainor, Cy 
Ingraham 
File 

S.E.H. - Cyms Ingraham 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 

Jim Musso, NSP 

WDNR - Jamie Dunn 

memoi 
attchmnts 

letter 
news 
release 
memo 

letter 
fax trans 8i 
loint ordln. 
Faxed 
Changes 

Final Rule 

Reconl 

letter 

testimony 
memo 

letter 

memo 

memo 
Notes 

letter 

letter 

Wort« Plan 
letter & 2 
diagrams 

letter 

letter 

25 



1 Ashland Lakefront Property-BBRT's #02-02-000013 j 
1 January 19974)ecember 1997 I 

P6# #Pgs Date Description Author Recipient Item 

3 

8 

12 

23 

24 
50 
51 
52 
53 
54 
55 
57 

58 

60 

70 

78 

79 

82 

91 

103 

104 

105 

106 

110 
111 
118 

121 
124 
133 

134 

139 

148 

5 

4 

11 

1 

26 
1 
1 
1-
1 
1 
2 
1 

2 

10 

8 

1 

3 

9 

12 

1 

1 

1 

4 

1 
7 
3 

3 
9 
1 

5 

9 

3 

1/21/97 

02/01/97 

2/28/97 

2/28/97 

3/6/97 
3/13«7 
3/13/97 
3/17/97 
3/20/97 
4/2/97 
4/3/97 
4/4/97 

4/11/97 

4/14ra7 

4/17/97 

4/25«7 

5/13«7 

S/16/97 

5/23/97 

6/13^7 

6/13/97 

6/16/97 

6/23/97 

6/25/97 
7/1/97 
7/2/97 

7/3/97 
7/7/97 
7/17/97 

7/18/97 

7/24/97 

7/25/97 

Memo and Draft (F/S) Feasibility Study (SOW) 
Scope of Woric 
SEH Draft (SOP) Standard Operating 
Procedure 

Sediment Analysis 

Next management steps 
comments on (SIR) Sediment investigatkin 
Reports - other sites 
3/14 conference call items 
3/14 conference call Kems 
Ashland/NSP update meeting 
NSP/Ashland MPG site update meeting 
Request for Draft report from SEH 
Email Re: Tech Teams 
N/\PL Evaluatton 
Response to 4/2 letter Request for Draft 
report from SEH 
Memo and unsoliced info on recycling of coal 
tar residue 

Draft Technical Team Overview 
Sanitary Pumpout Facility answer to request 
for time extension 
Thank you letter and comments on meeting 
held regarding Ashland MPG Site 
Response to SEH Draft Comprehensive 
Environmental Investigation Report 5/97 
SEH Response to NSP's comments on 
(above) CEI5/97 Report 
Notification - Environmental Report Available 
for publk; viewing 
Memo Re: Abandoned Ashland WWTP 
Discharge 
Memo Re: Abandoned Ashland WWTP 
Discharge 

OW wastewater treatment plant discharge 
Memo Re: Feasibility Study Wori< Plan 
Meeting 
Discussion Points tor conference call 
Meeting Agenda July 2,1997 
Memo Re: Sources of info on the Ashland 
Hart)or/Dr. Kurt Smude 
Memo Re: Ecological Risk Assessment 
Letter Re: Meeting on July 2 

Letter Re: Scope of Wort; and Schedule 

Letter Re; comments on proposed ERA 

Memo Re: Possible Ambient Air Emissions 

WDNR-Jamie Dunn 

S.E.H. 
Nickels 8. Bradley, S.C. -
Kennetti Nickels 

WDNR - Mark Stokstad 

WDNR-Tom Janlsch 
WDNR - Mari( Stokstad 
WDNR - Bill SmKh 
WDNR - Gary LeRoy 
WDNR - Jamie Dunn 
NSP-John Wilson 
WDNR - Jamie Dunn 
SEH -JeffC.Steiner 

WDNR - Deb Johnson 

WDNR - Bob Slrous 

WDNR - Jamie Dunn 

WDNR-Phil Wallace 

NSP-John Wilson 

NSP - James Musso 

SEH -CyIngraham 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
WDNR - Tom Janlsch 
SEH - Cy Ingraham 

WDNR - Tom Janlsch 
WDNR - Tom Janlsch 
NSP - James Musso 
Dames & Moore - David 
Trainor 
Dames & Moore - David 
Trainor 
WDHSS - Henry Nehls-
Lowe 

WDNR - Jonathon Young 
Eagle 

File 

WDNR-Steve LaValley 
WDNR-Gary LeRoy, Gary 
Kulibert 

WDNR - Jim Reybum 
WDNR-Bill Smith 
WDNR-Mart; Stokstad 
WDNR - Jamie Dunn 
Team Members 
WDNR-Deb Johnson 
WDNR - Gary Kulibert 
WDNR - Jamie Dunn 

NSP - John Wilson 

Con Eco - Don Kirchoff 

WDNR - Gary Kulibert 
City of Ashland - Tony 
Murphy 

WDNR - Mart( Stokstad 

WDNR-Gary Kulibert 

WDNR - Jamie Dunn 

File 

WDNR - Ted Smith 

WDNR - Ted Smith 

City of Ashland-Tony 
Murphy 

DNR staff 
WDNR - Jamie Dunn 
file 

SEH -Cy Ingraham 
WDNR - Jim /^rtieim 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 

Draft Scope of 
Worte 

SOP 

letter & reports 

email 

memo 
e-mail copy 
e mail copy 
e mail copy 
memo 
Letter 
Email 
letter 

letter 

memo & info 
memo and 
attchmnt 

letter 

letter 

letter 

letter 

News Release 

Memo 

memo 
letter and 
analytical data 
reports 

memo 
Fax 
memo 
memo and 
email 
Memo 
Letter 

Letter 

Letter 

Memo 
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151 

158 
159 
160 
162 
186 

167 
169 

170 

171 
172 

174 

176 

178 

179 

ISO 

184 

186 
189 

7 

1 
1 
2 
4 
1 

2 
1 

1 

1 
2 

2 

2 

1 

1 

4 

2 

3 
3 

8/4/97 

8/21/97 
8/28fl7 

9/3/97 
9/11/97 
9/24/97 

9/25/97 
10/17/97 

11/3^7 

11/13/97 
11/20/97 

11/20/97 

11/20/97 

11/24/97 

11/24«7 

12/3/97 

12/10/97 

12/12«7 
12/16/97 

Final: /Amendment to Proposed RA 

Receipt of Contract for the Feasibility study 
Follow up on fish studies 
Email Re: Daily Projecl StaUis Report 
memo Re: Test well #1 Hodgkins Park 
Coal Gas Oinsistancy Meeting 

Letter Re: Insurance coverage LSDP 
Memo Re: cover for draft letters 

12/97 Round 

September 25 letter and copy request 
(RP| Responsible Party notrfteatksn to NSP 

(RP) Responsible Party nottficatkin to Ashland 

(RP) Responsible Party notification to WCL 
Final (RAO) Remedial Actions Options Report-

Ravine & Aquifer 
Follow up letter regarding 11/19 Insurance 
Conversation 

Response Comments to RP notificatton 

(RP) Responsible Party notification 

Access to W l Central (ROW) Right of Way 
Summary of comments on 9-16-96 

SEH -CyIngraham 

SEH - Cy Ingraham 
WDNR - Tom Janisch 
WDNR-John Guhl 

WDNR-Chr is Saari 
WDNR-Jamie Dunn 
StPaui Fire/Marine Ins. -
Maureen Georgou 
WDNR-Mer i t Stokstad 

SEH -CyIngraham 
SLPaul Fire/Marine Ins. -
Maureen Georgou 
WDNR-Janet Kazda 

WDNR-Janet Kazda 

WDNR-Janet Kazda 

WDNR-Jamie Dunn 
SLPaul Fire/Marine Ins. -
Maureen Georgou 
NSP - James Musso and 
John Wilson 

WDNR • Janet Kazda 

WDNR - Unda Meyer 
SEH - Gloria Chojnacki 

WDNR - Jonattion Young 
Eagle 
WDNR - Jonathon Young 

Eagle 
WDNR - Jamie Dunn 

WDNR-Jamie Dunn 
WDNR-Jamie Dunn 
W D N R - 7 

WDNR - Jamie Dunn 
WDNR - Gary Kuliber 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 
NSP-James Musso 
City of Ashland-Tony 
Murphy 
Wl Cential Ltd. - Geoffrey 
Nokes 

NSP - James Musso 

WDNR-Jamie Dunn 

WDNR - Janet Kazda 
Wl Central Ltd. - Geoffrey 
Nokes 
Wl Central Ltd. - Michael 
Banon 
WDNR-Jamie Dunn 

Letter 

Cover letter 

email 
email 

Memo 
Memo 

Letter 
memo 

Letter 

Letter 
Lettor 

Letter 

letter 

letter 

Letter 

Letter 

letter 

Letter 
Memo 
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Ashland Lakefront Property-BBRT's #02-02-000013 
Januan/1998*0 

PG# 

3 

11 

12 

14 

15 

16 

17 

19 

21 

30 

33 

36 

38 
52 
53 

54 

57 

61 

62 

68 

76 

84 

85 

87 

69 

98 
100 

101 

#Pgs 

8 

1 

2 

1 

1 

1 

2 

2 

9 

3 

3 

2 

14 
1 
1 

3 

4 

1 

6 

8 

8 

1 

2 

2 

9 

2 
1 

21 

Date 

1/1/98 

1/13/98 

1/15/98 

1/16/98 

1/20/98 

1/27/98 

1/27/98 

1/28/98 

2/4/98 

2/5/98 

2/9/98 

2/18/98 

2/18/98 
2/23/98 
2/24/98 

2/24/98 

2/24/98 

2/25/98 

3/2/98 

3/3/98 

3/3/98 

3/6/98 

3/10/98 

3/19/98 

3/19/98 

3/20/98 
3/23/98 

3/24/98 

Description 

Draft-ARARs & Info TBC 

Agenda for Technical Team meeting 1/26/98 
Plan to prepare Remedial Actbn Plan Lower 
Copper Falls Fonnation Aquifer 
Invitatkin to (NRDA) Natl Resources Damage 
Assessment investigatkin 

Response to (RP) Responsible Party Status 
Conditkxial Approval-Plan to prepare (RA) 
Remedial Action Plan 
Agenda for discussion towanj multi-party 
settiement 
Schroeder Lum b̂er Co., Lumber Treatinenl 
Allegation w/ Newspaper article dated 
12/19/36 
Response to 10/18/95 letter & Infomiation 
summital at 10/23/95 meeting 

Brownlield Funding Options 

Ashland Plan Sheets S Plats 
Multi-Party Settlement discussion meeting 
2/16/98 agenda w/ meeting registry 
(ERA) Eco Risk Assessment preliminary 
analytical & macroinvertebrate results 
Technical team meeting setup 
Technical team meeting setup 

Potential Remedlatton Options 
WDNR Response to D&M Coal Tar Production 
Calculations 
Conditional approval-Plan to Prepare a (RA) 
Remedial Action Plan 
Response to WDNR - D&M Coal Tar 
Production Calculations (2/20/96)«(2/24/98) 
Ammendment 
Response to WONR Response letter 2/4/98 
regarding 1995 liability info 

Fish use of area behveen Soo Line & Marina 

Fish tissue testing 
Comprehensive (GW) Groundwater Sampling 
Proposed 3/98 Sampling Round 

clarification of 2/16/98 metting 

Boring Logs & Borehole Abandonment Forms 

Notice of Violation 
Tech Team Meeting & Agenda 

Exploration Trench Activities & Findings 

ril199B 1 

Author 

SEH 

WDNR - Jamie Dunn 
Dames & Moore - David 
Trainor 
Bad River Band - Etvin 
Soulier 

WDNR - Mari( Stockstad 

WDNR - Jamie Dunn 

WDNR - Martt stockstad 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Tenv Koehn 

WDNR-Becky lerace 

SEH - Jeff Steiner 
WDNR - Jamie Dunn 
WDNR - Jamie Dunn 

Earth Fax Engineering 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

Dames & Moore - David 
Trainor 

NSP -James Musso 

WDNR - Dennis Pratt 
WDHSS - Henry Nehls-
Lowe 

SEH - Cy Ingraham 

WDNR - Mark Stockstad 

SEH - John Guhl 
WDNR-Mike 
Michaelsen 
WDNR - Jamie Dunn 

Dames & Moore 

Recipient 

DNR 

All Interested parties 

WDNR - Jamie Dunn 
Governor - Tommy 
Thompson 
NSP - Jim Musso & 
John Wilson 

NSP - Jim Musso 

NSP - Jim Musso 

File 

NSP - James Musso 
WDNR- Martt 
Stockstad 
NSP, WCL, City of 
Ashland 

tile 

WDNR-Tom Janlsch 
NSP -James Musso 
Jim Musso & ottiers 
City of Ashland-Tony 
Murphy 

NSP - James Musso 

NSP -James Musso 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 
EVS Consuttants - Bob 
Stuart 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

NSP -James Musso 

WDNR - Jamie Dunn 

NSP - James Musso 
Jim Musso & others 

Jim Musso & others 

Item 

Table 1 

memo 

letter 

letter 

letter 

letter 

letter 

memo w/ attached 
article 
letter w/ 
attachments 

e-mails 

mailing memos 
meeting 
attndees 

Tables 
Fax 
memo 

letter 

Letter 

letter 

letter w/ 
attachments 

Letter 
letter w/ 
attachments 

memo 

letter 

letter 
abandonment 
forms 

letter 
memo (fax) 
letter w/ 
attachments of 
photos 

28 



122 

126 

130 

131 
146 

150 

151 

152 

161 
162 
163 

170 

176 

4 

4 

1 

15 
4 

1 

1 

9 

1 
1 
7 

6 

1 

3/24/98 

3/25/98 

3/25/98 

3/26/98 
3/30/98 

3/30/98 

4/8/98 

4/9/98 

4/10/98 
4/10/98 
4/24/98 

4/27/98 

4/28/98 

Verification & Clarification of reciept of SEH's 
Supplmental Investigation Report 

Response to Notice of Vtolation 

Kreher park Tech Meeting (3/26/98) 
HHRA-Human Healtti Risk Assessment-
Exposure Assumptnns 
Response to DNR's Letter on 03/24/98 

Client Satisfaction /tesesment Program 
Receipt of Remedial Action Plan Copper Fals 
Aquifer 
Response Comments HHRA Exposure 
Assumption 

Remedial Action Plan Copper falls Aquifer 
Remedial Action Plan (Doppar tails Aquifer 
ERA Problem Formulation report (Fig #3) 

Comments to SEH-Supplemental investig Rep 
Technical comments to (SIR) Supplemental 
investigatkjn Report 3-98 

WDNR - Jamie Dunn 

NSP - John Wilson 
Wl Central Ltd. -
Geoffrey Nokes 

SEH - Cy Ingraham 
NSP -James Musso 

SEH - Yvonne Bergman 
Dames & Moore - David 
Trainor 
Dames & Moore - David 
Trainor 
Dames & Moore - David 
Trainor 
WDNR - Jamie Dunn 
SEH - Cy Ingraham 
Dames & Moore - DavM 
Trainor 

NSP -James Musso 

Jim Musso & others 
WDNR - Mike 
Michaelsen 

WDNR - Jamie Dunn 

Tech Team Members 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

SEH - Cy Ingraham 

WDNR - Jamie Dunn 
NSP -James Musso 
WDNR-Jamie Dunn 

NSP -James Musso 

WDNR - Jamie Dunn 

letter 

letter 

letter 

report 
letter 

Letter 

cover letter 

letter 

letter 
letter 
tables 

letter 

cover letter 
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115 

147 
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1 

1 

9 
5 
6 

1 

2 

2 

7 
1 

9 

1 

2 
1 

11 
3 

1 

2 
1 

2 

3 
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2 

11 

5 
2 

3 

1 

2 

2 
8 

32 

2 

35 

8 

5/4/98 

5/4/98 

5/20/98 
5/22/98 
6122196 

6/29/98 

6/29/98 

Item 

7/6/98 
7/7/98 

7/10/98 

7/15/98 

7/20/98 
7/20/98 

7/22/98 
7/24/98 

7/28/98 

7/28/98 
7/28/98 

7/29/98 

7/29/98 

8/13^8 

8/14/98 

8/18/96 

8/27/98 
9/1/98 

9/1/98 

9/3/98 

9/11/96 

9/14/98 
9/15/98 

9/22/98 

9/21/98 

9/24/98 

9/30/98 

Receipt letter for Remedial Action Plan-
Lower Copper Falls Fonnation Aquifer 
Receipt letter for Supplemental 
Investigation Worts Plan Addendum 

Draft Proposed SpiU response Agreement 
Prellniinary Analytical Results 
Final - Signed Spill response Agreement 

Human Health Risk Assessment Review 

Follow up on phone call (6/23) 
Letter to Ashland Mayor - Signed approval 
for warning signs 
Noliflcaflon - Publk: Health Assess for 
Kreher Parit meeting 7/23/98 
Thanks for news clipping 

Fencing Plan 
Re: Copies of NSP/DNR Spill Response 
Agreement 
Preliminary Comments on (HHRA) Baseline 
Human Health Risk Assessment 
Condittonal Fencing Plan Approval 
Proposed Wortc Plan Supplemental Site 
Investigation 
Interoffice memo & News article 

Public Comment Sheet 
Signed Written Agreement for expansion of 
Seep fencing 
Ashland Shoreline Site Observatnn 
Approval request for add'l fencing for 
"Seep" area 
Fencing Plan /Approval Confirmation letter 
regarding 7/23/98 discussion 

Draft WCL Access Agreement 
Condittonal Aproval for (SI) Supplemental 
Investigation Proposed Wortt Plan 

Copy request for some missing documents 
Addendum to (SI) Supplemental 
Investigation Wortt Plan 
Bouys Approval 
WDNR & NSP meeting confirmation 
(10/22/98) reqanjing responsibility issues 

Ashland County BoanJ Ordinance 

Meetinq Confirmation Letter (or 10/22/98 

Public Records Request 
Public ReconJs Request 

Soil Boring Logs 
Proposed Scope of Worii & Costs for 
collection of soil & water samples for PCB 
Investigation 

Proposed Lease for WCL Property 
ICommenIs on Draft (ERA) Ecological Risk 
Assessment 9/98 

WDNR-Jamie Dunn 

WDNR-Jamie Dunn 
WDNR-Howard 
Dmckenmiller 
En Chem, Inc 
WDNR - George Meyer 

WDHSS - Henry Nehls-Lowe 
Michael Best & Friedrich -
Linda Bochert 

NSP - James Musso 

WDNR - Jamie Dunn 
WDNR-BUI Smith 
Dames & Moore - Dave 
Trainor 
Michael Best & Friedrich -
Linda Bochert 
Dames & Moore - Dave 
Trainor 
WDNR-Jamie Dunn 
Dames & Moore - Dave 
Trainor 
WDNR-Chris Saari 

Ashland Citizen - Alan Ralph 

NSP - James Musso 
WDNR - Mike Michaelson 

NSP - James Musso 
Dames & Moore - Dave 
Trainor 

NSP-LeRoy Wilder 

DNR-Jamie Dunn 
Mkiiael Best & Friedrich -
Renee Exum 
Dames & Moore - Dave 
Trainor 
9tti Coast Guard Dist 
Michael Best & Friedrich -
Linda Bochert 

NSP-LeRoy Wilder 

WDNR - Stan Dmckenmiller 
Michael Best & Friedrich -
Linda Bochert 
AttnyMTF&N 
Dames & Moore - Dave 
Trainor 

SEH - Cy ingraham 
Michael Best & Friedrich -
Linda Bochert 

WDNR - Tom Janisch 

NSP - James Musso 

NSP - James Musso 

NSP, WCL, City of Ashland 
SEH 
NSP - John Wilson 

WDNR - Jamie Dunn 

WDNR-Linda Meyer 
City of/Ashland-Lowe! 
Miller 

File 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR-Linda Meyer 

WDNR - Jamie Dunn 
NSP - James Musso 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 

File 
City of Ashland-Lowell 
Miller 
DNR 
Wl Central Ltd. - Geoffrey 
Nokes 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

NSP - James Musso 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 
NSP-LeRoy Wilder 

WDNR - Stan Dmckenminer 
Ashland Cty Admin - Tom 
Kleweg 
Michael Best & Friedrich-
Linda Bochert 

WDNR - Linda Meyer 
WDNR 

NSP 

WDNR - Jamie Dunn 
Wi Central Ltd - Mike 
Banon 

SEH - Mari( Broses 

Cover Letter 

letter 

letters 
test results 
contract 

letter 

letter 

Letter 

news release 
e-mail 

Proposed Plan 

Cover Letter 

letter 
letter 

letter 
News Artk:la 

Letter 

letter 
Activity Report 

letter 

letter 
letter w/ 
attachments 

letter 

e-mail 

letter 
faxed letter 

letter 

letter 

letter 

letter 
letter 

Boring Logs 

letter 
letter w/ 
attachments 

Memo 
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194 

196 

201 

203 
206 

209 

226 
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252 
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268 

269 

278 
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300 

2 
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2 

3 
3 

17 

7 

2 

17 
2 

7 

7 

1 

9 

1 

21 

38 

10/15ra8 
10/15/98 

10/19/98 

10/22/98 

10/22/98 
10/23«8 

11/2«8 

11/6/98 

11/19/98 

12/1/98 
12/4/98 

12/4/98 

12/7/98 

12/8/98 

12/16/98 

12/18/98 

12/18/98 

12/22«8 

Request for Freedom of Infonnation Act 
"lay-temilnokjqy" of SEH report 
Interviews-Tom Nelson, Ed VanVlack, & 
GonJon Parent 
Draft Summary of Ecotogical Risk 
Assessment 
Draft - 1st Response to 9/14/98 Public 
Records Request 
Significant Impacts & Risks 

WCL (Railroad) Property Lease 

Excavated 2 ' Pipe Analysis 
Update letter Re: Spll Response 
Agreement 
2nd Response to 9/14/98 Publk: ReconJs 
Request 
Public Records Request 
Gas and Tar Production & Release 
Estimates 
PreQminaty Comments on WDNR 
Ecok>gical Risk Assessment 
Notification of delivery of SEH Final (FS) 
Sttidy & (SPA) Schedule change 
Interview w/ John Pero, Clarence Eaton, 
Linda Meyer, & Wayne Carison 
•Study Identifies Optkms for Contamination 
at Kreher Parit" 

Supplemental Investig. Analysis Results 

WDNR Response Comments to 12/98 NSP 
Comments on 10/7/98 Ecolog. Risk Asmt. 

Attny Lord, BIssell, & Brook 
WDNR-Marty Jennings 

WDNR - Randal Falstad 

WDNR-Unda Meyer 
WDNR-Tom Janlsch 
MKhael Best & Friedrich-
Linda Bochert 

NSP-James Musso 
Michael Best & Friedrich -
Unda Bochert 

WDNR - Unda Meyer 
Attny MTF4N 
Dames & Moore - Dave 
Trainor 

NSP - James Musso 

WDNR - Unda Meyer 

WDNR • Randal Falstad 

WDNR-Jamie Dunn 
Dames & Moore - Dave 
Trainor 

WDNR-Tom Janisch 

WDNR 
WDNR-Jamie Dunn 

File 

file 
Michael Best & Friedrich-
Unda Bochert 
Interested Citizens 
Wl Cenb-al Ltd - Mike 
Barron 

WDNR - Jamie Dunn 

WDNR-Unda Mayer 
Michael Best & Friedrich -
Unda Bochert 
WDNR - Jamie Dunn 
Michael Best & Friedrich-
Dave Crass 

WDNR - Jamie Dunn 
Michael Best & Friedrich-
Unda Bochert 

file 

file 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

letter 
lettw 

Activity Report 

summary 

letter 
letter 
letter w/ 
attachments 
letter w/ 
attachments 

letter 
letter w/ 
attachments 
letter 

research report 
letter w/ 
attachments 

letter 

Activity Rep. 

news release 
letter w/ 
aUachmenls 

letter 
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12 
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61 

12 
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34 

17 

6/21/05 

1/4/99 

1/13/99 
1/14/99 
1/15/99 
1/19/99 

1/20/99 

1/20/99 
1/21/99 
1/22^9 
M22199 

1/22/99 

1/25/99 

1/28/99 
1/28/99 
1/29/99 

1/29/99 

2/3/99 

2/4/99 

2/4/99 

216199 

2/16/99 

2/18/99 
2/23/99 

2/25/99 
3/1/99 
3/8/99 

3/22/99 

3/30/99 

3/30/99 
3/31/99 

4/2/99 

4/2/99 

6/21/05 

Ashland Lakefront Project Pamphlet 
Verification of completion of parts of Spill 
Response Agreement 
Review of 12/98 Remediation Action Options 
Foas. Study 
RE: infomiation Request 
Potential for PCB Releases (Draft) 
Potential for PCB Releases (Hard Copy) 

ClonsMerations In deriving Sediment Qualtty 
Objectives for TPAHs to protect Aquatic Eco. 

NSP Prelim. Comments-WDNR Eco. Risk.... 
Fee Rule 
Fish Tissue test results 
PCB Info request 
'Publk: Meeting to Discuss Ecological Risk 

Ashland.." 

#NSD-05644-064 Rnal Data for Samples 

Remediation Actions Options feasibility Study 
Copy wortt Biting 
Work Plan for selecting A Remedy... 

Request for more Infomiation 

Public Records Request 

Public Records Request 

NSP To Update Area on Lakefmnt Pmject 

Public Records Request 
Ckinfinnafion NSP will submit a wori<plari 
(WP) on PCB Analysis 
Interviews of Tom Roy & John Seiner w/ 
maps 
PubRc Participation Plan 

Comments on result of PAH Analysis of fillets 
/Vddittons to 2/25/99 Comment Memo 
Payment letter and copy of check 

Request for more infonnation 
Request for Criteria w/ Baseline Human 
Heatth Risk Assessment attached 
Final report: Peer review of MGP Calculations 
& Resume of /yien Hatheway 
meeting issues 

PCB Testing Worts Plan 

Rebuttal to WDNR Risk Assess. Comments 

Qualifications of Weldon S. Bosworth, Ph.D., 
Danel Jon Lauren, Ph.D., & Rolsert Quinlan 

NSP 

NSP - LeRoy Wilder 

WDNR - Tom Janlsch 
WDNR-Rebecca lerace 
WDNR-Jamie Dunn 
WDNR-Jamie Dunn 

WDNR-Tom Janlsch 

WDNR-Jamie Dunn 
WDNR - Jamie Dunn 
State Lab of Hyg. 
NSP - Jim Musso 

WDNR - Jamie Dunn 

FTS Laboratory 
City of Ashland-Tony 
Murphy 
WDNR-Rebecca lerace 
Gary Kulibert 
Melssner-Christine 
Wittkopp 
Michael Best & Friedrich -
Linda Bochert 

WDNR - Maris Stockstad 
City of Ashland-Tony 
Mun?hy 
Michael Best & Friedrich -
Linda Bochert 
Dames & Moore - David 
Trainor 

NSP - Jim Musso 
WDNR-Jamie Dunn 

WDNR - Tom Janisch 
WDNR-Tom Janisch 
NSP - Jim Musso 
Northland College - Sonya 
Welter 

WONR - Dave Daniels 
Geotogical Eng. - Allen 
Hattieway 
DNR 
Dames & Moore - David 
Trainor 
Dames & Moore - Davk] 
Trainor 

Dames & Moore 

DNR 

WDNR - Unda Meyer 

WDNR-Jamie Dunn 
LB&B-Frank Slepica 
NSP-J im Musso 
NSP-J im Musso 

WDNR - Jamie Dunn 

NSP - Jim Musso 
NSP-Jim Musso 
WDNR-Jamie Dunn 
WDNR-Jamie Dunn 

file 

Dames & Moore - J m Kang 

WDNR-Jamie Dunn 
WDNR-Jamie Dunn 
WDNR-Jamie Dunn 

WDNR - Rebecca lerace 

WDNR-Deb Johnson 
Michael Best & Friedrich-
Linda Bochert 

S.E.H.-Cy Ingraham 

WDNR - Maris Stockstad 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 
DNR-4 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
Ashland NSP/ 
MGP RR Team 
Michael Best & Friedrich-
David Crass 
DNR 

WDNR - Jamie Dunn 

Jamie Dunn & Jim Musso 

file 

Pamphlet 

letter 

letter 
letter 
letter 
letter 

letter w/ 
attachments 

letter 
letter 
tables 
letter 

News Rel. 

letter w/tables 

memo 
letter 
e-mail 
letter w/ 
attachments 

letter 

letter 
newspaper 
articia 

letter 

letter 
letter w/ 
attachments 
inter. Memo 

inter. Memo 
inter. Memo 
letter 

e-mail 
letter & 
Report 
letterw/ 
attachments 
e-mails 
letter w/ 
attachments 
letters 
Report 

Oualificatns 
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226 

274 

285 

286 

295 

48 

11 

1 

9 

1 

4/9/99 

4/12/99 

4/12/99 

4/19/99 

4/29/99 

DRAFT: Project Communications Plan & 
DRAFT Remedy SelecUon Plan 

Billing for copy request 

RE: The Collection of Water Samples 
Review of Potential Chsmical-Spedflc and 
Action-Specific Applicable or Relavent and 
Appropriate Requirements (AR/\Rs) and Info 
to Be ConskJered (TBC) 
Conditional approval of PCB Testing Woris 
Plan 

WDNR - Dave Daniels 
Meissner-Christine 
Wittkopp 

Bay Area North GuardI 

S.E.H. 

WDNR-Jamie Dunn 

Ashland NSP/ 
MGP RR Team 

WDNR-Jamie Dunn 
Geaorge Meyer, 
DNR Secretary 

file 

NSP-J im Musso 

letter w/ 
attachments 
letter w/ 
attachments 

letter 

tables 

latter 
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Ashland Lakefront Property 
Mav1990^uau«t1999 

P6# #Pgs Date Description Author Recipient Item 

2 

90 

92 

104 

111 

123 

129 

139 

142 
165 

169 

179 

181 

185 

187 

194 
199 

211 

213 
216 

88 

2 

12 

7 

12 

6 

10 

3 

23 

4 

10 

2 

4 

2 

7 

5 

12 

2 

3 

3 

5/12/99 

5/18/99 

5/21/99 

5/24/99 

6 t2Sm 

6/30/99 

7/15/99 

7/20/99 

7/21/99 

7/27/99 

7/29/99 

8/4/99 

8/4/99 

8/5/99 

8/6/99 

8/10/99 

8/20/99 

8/20/99 

8/20/99 

8/1/99 

Bureau of Watershed Comments on 5/1/99 
ERA 
Remedial Project Approval Scope 
Recommendation 
Ashland Lakefront Project Draft Criteria 
(including Federal Requirement Charts) 

Policy decisions 

WDNR Remedy Selection "White Papers" 

DRAFT Remedy Selection Criteria 

Following up on Sediment Sampling Results 
off of the CR. Reiss Coal Dock-/iishland 
Assessing Kreher Paris for Superfund 
Funding 
Supplemental PCB Site Investigation Results 
w/tabiss, wells, & ottier figures 

AfTidavits of John Seiner, & Tom Roy 
1999 (SSI) Supplemental Site Investigation 
Worts Plan 
Ranking Request For Superfund 
Consideration 

Comments on Ashiand MGP Contaminafion 
Conditional Approval for (SSI) Supplemental 
Site Investigation Woris Plan 
Fonnal responses to DR/\FT Review 
Comments WDNR Review of NSP 
Supplemental Invest. Report 
Comments on Remedial Option Selection 
Mati-ix 

Notes from conference call (8/20/99) 
Comments on Draft Criteria for Remedy 
Selection 
Enhancing Public Parttelpation in Ashland 
Lakefront Contamination 

Health Info for hazardous waste Sites 

WDNR-Tom Janisch 
Ashland/NSP Tech 
Team 

WDNR - Franc Fennessy 

WDNR-Dave danlels 

NSP-John Wilson 

NSP - Jim Musso 

WDNR - Tom Janisch 
WDHSS - Henry Nehls-
Lowe 
Dames & Moore - David 
Trainor 

WDNR • Deb Johnson 
Dames & Moore - Davkj 
Trainor 
B a y / ^ a North 
Guard! 
City of Ashland - Tony 
Murphy 

WDNR - Jamie Dunn 

Dames & Moore - David 
Trainor 

NSP - Jim Musso 

WDNR - Maris Stockstad 

TOSC 

S.E.H. - Kenneth Bro 

Wl Div of Pub. Hlth 

WDNR - Jamie Dunn 
/Vshland NSP/ 
MGP RR Team 

NSP-John Wilson 
Ashland NSP/ 
MGP RR Team 

WDNR - Franc Fennessy 

WDNR-Jamie Dunn 

WDNR - Nancy Larson 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

NSP - Jim Musso 

WDNR-Jamie Dunn 

WDNR - Dave Daniels 

WDNR - Jamie Dunn 
/tehland NSP/ 
MGP RR Team 

WDNR-Jamie Dunn 

file 

Report 

letter 
letter w/ 
attachments 
letter & 
drafts 

letter 
letter w/ 
attachments 

letter w/ 
attachments 

letter 
letter w/ 
attachments 

affidavits 
letter w/ 
attachments 

letter 

letter 

letter 

letter w/ 
attachments 

letter 

notes 

e-mail 

e-mail 

fad sheet 
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9 

1 

2 

21 

2 
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1 
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1 

3 

9/3/99 

9/14/99 

9/14/99 
9/14/99 
9/24/99 
9/30/99 

10/1/99 

10/6/99 

10/15/99 

10/18/99 
10/21/99 

10/25/99 
10/27/99 

11/3/99 

11/8/99 

11/11/99 

11/12/99 

11/12/99 
11/16/99 
11/17/99 
11/30«9 
12/1/99 

12/1/99 

Naming Of CERCLIS Site 

Dames & Moore Ecological risk Assessment 

Municipal Immunity fronii CERCLA Liab. 
Letter Re: Naming of CERCLIS Site 
Clean up Concern Letter 
Letter requesting a fonnal review 

Reply to letter Re: DHFS Fact Sheet 

Clean up Concem & Opinion Letter 

Submittal of PA/SSI Equivalent Document for Site 

Clean up Concem & Opinkm Letter 
Tfianks to LWV & SOEl 
Copies of letters from 10/19 & 10/21 to Deb 
Johnson & Henry Nehls-Lowe fmni MBF 
Fish Tissue Exposure Investiqation 

Clean up Concem Letter 

St. Louis River/interiake/Dulutti Tar Superfund Site 
Confimiation of Meeting for 11/18/99 & copies of 
interviews 
Conditional Approval for the Conceptual Interim 
Measure & Furthur Investiqation 
Pertinent Agreements & Woris Plans Between LWV 
SOEl & Great Lakes Center aOSC) 
"NSP to Begin Actions to Clean Up Copper Falls.." 
Public Meeting on NSP/Ashland Laksftont Site 
Groundwater monitoring results (tables) 11/99 
Phone Conversation W/ Allen Hattieway PhD 
Establishment of Team Charges & Membership for 
Ashland Lakeficnt Site 

Michael Bests Friedrich • 
DavM Crass 

NSP - James Musso 

USEPA-JenyCllflord 
M&l Bank-James Ogilvie 
M&l Bank-James Ogilvie 
NSP - James Musso 

WDHF-Henry NeWs-Lowe 
Northem State Bank - Gary 
Ellefson 
WDNR - Robert Amerson, 
BrownfieMs 
Russell Korpela, Ashland 
Chamber of Commerce 
WONR - George Meyer 

WDNR-Maris Gordon 
WDHF-Henry Nehls-Lowe 
Ashland Area Development -
Frank Kempf 

WONR - George Meyer 

WDNR - Deb Johnson 

WDNR- Jamie Dunn 

WDNR - Mike Gardener 
NSP 
7 
Dames & Moore 
WONR • Jamie Dunn 

WDNR-Maris Giesfeldt 

WONR-OarsiFoss, 
Brownfields 

WDNR-Dave Daniels 
Regk)nal CouncH - Gail 
Ginsberg 
WONR - Dave Daniels 
WDNR - Dave Daniels 
WDNR- Jamie Dunn 
Michael Best & Friedrich-
Davkj Crass 

WDNR - Dave Daniels 
Jeanne Griffin, Early Action 
Project Manager 

WDNR - Dave Danlels 
LWV&Sig'O 

WDNR-Jamie Dunn 
WDNR- Jamie Dunn 

WDNR - Dave Danieis 
MN Pollution Contiol Agency 
- K. Studders 
Michael Best & Friedrich-
David Crass 

NSP - James Musso 

WDNR- Jamie Ounn 
Media 
file 
DNR 
file 

WDNR - Franc Fennessy 

letter 
letter w/ 
attachments 

letter 
letter 
Letter 
Letter 

letter 

letter 

letter 

letter 
latter 

letters 
Report w/Letter 

letter 

letter 
letter w/ 
attachments 

letter 
letter w/ 
attachments 
news release 
agenda 
tables 
record 

letter 
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Date 

1/1/00 
1/5/00 

1/10/00 
1/11/00 

1/12/00 

1/13/00 

1/14/00 

1/18/00 

1/19/00 

1/21/00 

1/25/00 

1/25/00 

2/1/00 

2/7/00 
2«/00 
2/9/00 

2/14/00 

2/17/00 

2/17/00 

2/17/00 
2/28/00 

3/6/00 

3/8/00 

3/10/00 
3/14/00 

3/14/00 

3/16/00 

3/20/00 
3/24/00 
3/24/00 
3/29/00 

4/1/00 
4/1/00 
4/6/00 
4/8/00 
4/11/00 
4/13/00 
4/20/00 

D e s c r i p t i o n 

TOSC Ecological Risk Assessment 
MGP Artrcle 

EcoSolve 2000^ 1/2000 meeting S fleki test 
Fact Sheets 

Fish Tissue Data 
Results from 1/13/00 Ashland Community 
Meeting "Concerns & Questtons For 
Cleanup". 
#104(e) Information Request for Ashland MGP 
Site 

Tabulated (GW) Groundwater Results 

Revision of Aug-99 fact sheet 

confinn. Of meeting & map to meeting place 

Confirm. & WorisPlan Concunent Sed Sampl. 

Confirmation meeting w/ agenda attached 

Ashland Lakefront Project USEPA Briefing 

letter Re: final version of Comparative Analysis 
of NAPL Residues from NSP MGP Site 
Response to DNR for request of info 
organic test request 
Invitation to public meeting 
Prelim Review of Human Healtti Risk Assess. 
For Ashland NSP MGP Site 
Comparative Analysis of NAPL Residues From 
THE SfTE 

Attesting data validity for analytical results 
Drinking water Analytical Report 
Confimiation Uiat NSP similarily certifies ttie 
data generated by NSP is acceptable 

Interim Design-Plans & Specifications 

copy of test results fi-om June 12,1996 
Executive summary NSP MGP Interim Meas. 
/Announcement of GW (Groundwater) 
Contamination Meeting 
NSP's Proposed Interim Action Copper Falls 
Aquifer Presentation 

Re: March 14 TOSC concerns w/ctty of Ashland 
Sampla Results 
Interim Remedial Action Plans & Specs 
SEH Requisitions-Justifiaction 
Pipe Source Investigation and Sampling Scope 
of Worts 
ERA Fact Sheet 
Foitow up on Pending Items 
Water Seepage Evaluation 
Conditional Approval (Copper Falls Aquifer) 
Sample Results-Flowing Well in Kreher Paris 
List of items that have been sent to EPA 

A u t h o r 

TOSC 

Ranazzo Tech Servk:es -
Joe Ranazzo 
WONR-Maris Gordon 

WDHSS - Henry Nehls-Lowe 

WDNR-Andrew Savaqlan 

WDNR - Marts Gorton 
Dames & Moore - David 
Trainor 

WDHSS - Henry Nehls-Lowe 
Michael Bests Friedrich-
David Crass 
Dames & Moore - Oavid 
Trainor 

NSP-Jim Musso 

NSP 

IGT- Diane Saber 
NSP-John Wilson 
WDNR - Jamie Dunn 
Sig'O Institute 

TOSC 
Institute of Gas 
Technology 
Dames & Moore - David 
Trainor 
Northem Lake Svc 

NSP - John Wilson 
Dames & Moore - David 
Trainor 

WDNR - John Prohaska 
Dames & Moore 
SIg'O Institute - Mike 
Gardner 

NSP - Jim Musso 

WDNR - Bill Smith 
Wl State Lab.. . 
WDNR - Garv Edetstien 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
WDNR 
WDNR • Mark Gordon 
Earth Tech 
WDNR - Jamie Dunn 
Wl State Lab.... 
Robert Amerson 

R e c i p i e n t 

file 
WDNR-Jamie Dunn 

WONR-Jamie Dunn 
WDNR - Jamie Dunn 

WDNR-Jamie Dunn 

file 

NSP - Jim Musso 

WDNR-Jamie Dunn 
Mk:hael Bests Friedrich-
DavkJ Crass 

US EPA - Reiniera Rivera 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

NSP-Jim Musso 
WDNR-Jamie Dunn 
State of Wl 
publk: 

file 

NSP 

WDNR - Jamie Dunn 
file 

WDNR - Marts Gordon 

WDNR-Jamie Dunn 
Ashland City Hall - Dan 
Maderich 
WDNR - Jamie Dunn 

Interested Parties 

file 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
WDNR - Dave Behn,FN/1 

File 
file 
WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
NSP-Jim Musso 
WDNR - Jamie Dunn 
EPA 

Kern 

fact sheet 
article 

letter 
e-mail 
report w/ 
figures 

Notes 

latter 

tables 

fact sheet 

letter w/map 

letter 
letter w/ 
attachments 
agenda/ 
presentation 

letter 
letter 
fomi 
memo 

fact sheet 

Report 

letter 
tables 

letter 

letter 

figures 
letter 

memo 

presentation 

e-mail 
figures 
e-mail 
letter 

Report 

letter 
Report 
letter 
figures 
e-mail 
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1 
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1 
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4 
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3 

3() 

n 
33 

1 

4 

2 
2 

1 

05/00/2000 
05A)0/2000 

5/2/00 

5/2/00 

5/4/00 
5/5/00 

5/8/00 

6/15«)0 

5/18/00 
5/19/00 
5/19/00 

5/26A)0 

5/30/00 

5/31/00 
6/9/0O 

6/13/00 
6/14/00 
6/15/00 

6/20/00 

6/20/00 

d/22m 
6/23/00 
6/26«)0 

6/27/00 

6/28/00 

6/29/00 

7/1/00 
7/1/00 
7/3/00 

7/5/00 

7/6/00 

7/7/00 

7/10/00 

7/10/00 

Human Heatth Risk Assessment 

Selecting a cleanup remedy 

Site data Package 
Superfund Pre-CERCLA Program Sampling 
Report 

EPA Pwds Thompson on Ashland 

ContamlnaUon: Lalteshore Could Go On 

Superfund List SNSP Gains Approval For 

Tivalment Plan 

Response to IGTs Febniary, 2000 Report 
Findings of Fact. Condustons of Law and 
Older 
Product Disposal mettiod options for GW 

Recovery system 

Air dlschaige calculations for pump & treat 
Letter Re: Interim Coal Tar Remediation Plai 
Request for No Further Action Detennlnation 

schedule for interim action consbuction 
Water Seepage Evaluation 

Concunence Memo 
Boaters S Anglers Cautioned to Stay out.... 
WDNR'S Comments on IGTs Proposal for Ei 
tar Quantities 
Pre-props>sal to GLNPO for outieach svcs 
Compliance Issues 

schedule update for interim action consL 
Letter Re: IGT Response to letter from DNR 

Regarting Fingerprinting Analysis 

memo re: railroad info 
Comparitive Analysis of NAPL Resklues 
letter to governor 

Response to Compliance Issues 

Letter responding to ttw WDNR Letter of Ma^ 
Response to Cities Request for No Further 
Action 
Off-Site Discharge Exemption Request 
AppHcation 
Request for No Further Action Detennlnation 
Comparitive /Analysis of HNPL Residues 

memo re: railroad info 

Interim Action Update 
(^mments on IGTs Proposal for Est Tar 
Quant. 

reply to above letter 
Memo re: Chaequamegon Bay Common Ten 
Nesting 

TOSC 
SKfO Institajte 
WDNR-Chariane 
Khazae 

WDNR-Jamie Dunn 

AsNand Daily Press -
Stave Tomasko 
WDNR-Maris Gordon 

PSConim.OfWl 
Dames & Moore-Kris 
McKkdy 
Dames & Moore - David 
Trainor 
WDNR-NelBaudhuin 

Earth Tech 
Dames S Moore - DavM 
Trainor 
Earth Tech 
Governor-Tommy 
Tliompson 
WDNR-Jamie Dunn 

WDNR-Jamie Dunn 
TOSC 
WDNR-Jamie Dunn 
Dames S Moore - David 
Trainor 

IGT-Diane Saber 

WONR-Christine 
Robertson 

USEPA 
Frands X. Lyons 
Michael Best 4 Friedrich 
DavW Crass 

HSP-Jim Musso 
Michael Best & Friedrich 
David Crass 

Wl Central Lid 
Wl Central Ud 
IGT-Diane Saber 
WDNR-Christine 
Robertson 

Dames & Moore - DavkJ 
Trainor 

NSP - Jim Musso 
IGT-Diane Saber 

WDNR-Jamie Dunn 

PubSc 
PubHc 

US EPA-Jeanne Griffin 

USEPA 

Fne 
NSP-Jim Musso 

WDNR-Jamie Dunn 
WDNR - Steve 
Asherbrucker 

WDNR-Jamie Dunn 
NSP-Jim Musso 
WDNR-Jamie Dunn 

WDNR-Jamie Dunn 
WONR-Jamie Dunn 

US EPA-Francis Lyons 
Publk: 

NSP-Jim Musso 
WDNR-Jamie Dunn 
NSP-Jim Musso 

WDNR - Jamie Dunn 

NSP-Jim Musso 

Michael Best S Friedrich 
Davkf Crass 
WDNR - Jamie Dunn 
Governor 

WDNR - Jamie Dunn 

WDNR - Marts Gorton 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 
WDNR-Jamie Dunn 
NSP 
Michael Best S Friedrich 
Oavkl Crass 

WDNR-Jamie Dunn 

WDNR - Marts Gordon 
NSP - Jim Musso 

US EPA-Joanne Griffin 

fact sheet 

tact sheet 

letter 

Report 

artkje 
letter 

letter 

email 

Submittal 
Letter 
letter 

letter 

Report 

letter 
news release 

letter 
letter 
letter 

letter 

Letter 

e ^ a l l 
letter 
letter 

letter 

letter 

Letter 

letter 
letter 

Report 

Memo 

letter 

letter 

letter 

Memo 
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3X 

23-

23< 
24C 
241 
24: 

1 

4 

2 
1 
1 
1 

7/11/00 

7/20/00 

7/25/00 
7/27/00 
7/27/00 
7/28/00 

Phone Conversation, t>. Russell Plumb, Re: 
Fingerprinting NAPLS WDNR-Jamie Dunn 

Copies of Memos to send rep. received Fran WONR - Christine 
WCL Robertson 

copies of documents 
Common Toms 

Fishing In Chequamegon bay 
Case Activity Report - Seiner Inten/lew 

\M3NR-Christine 
Robertson 
WONR-Fred Sttand 

FHe 

FHe 
Michael Bests Friedrich 

Renee Exum 
WDNR-Jamie Dunn 

WDNR - Stephen Schrar WDNR - Jamie Dunn 
WDNR-Jamie Dunn FHe 

Memo 

Memos 

MenxVlnv. 
memo 
memo 
Report 
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Ashland Lakefront Property | 
Auaust2000-De 

PG# 
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8 

14 

15 

16 

18 

19 

21 

41 

44 

45 
46 
48 

49 

109 

115 

117 
118 

119 

169 

172 

176 

192 

194 

20O 

#Pgs 

6 

6 

1 

1 

2 

1 

2 

20 

3 

1 

1 
2 
1 

60 

6 

2 

1 
1 

50 

3 

4 

16 

2 

6 

15 

Date 

a/4/00 

8/4/00 

8/8/00 

8/15/00 

8/16/00 

8/16/00 

8/23/00 

9/7/00 

9/11/00 

9/15/00 

9/29/00 
10/1/00 
10/1/00 

10/5/00 

10/9/00 

10/11/00 

10/12/00 
10/13/00 

11/1/00 

11/6/00 

11/13/00 

11/15/00 

11/17/00 

11/22/00 

12/13/00 

Description 

Infomiation Request for Maps 

Request for Administrative Records 

Letter Re: Requested copies 

Conference call minutes 8/14 

Letter Re: Obtaining Aerial Photograph 

Response to letter 
Reply to atrave letter from Christina 
Robertssxi 

Ashland Groundwater Monitoring Plan 

Access Pennission Fonn 
Update Request for WCL's No Further 
Action Determination 
Proposed Interim Remedial Action to 
Remove Contaminants 
Interim Remedial Actions Publlcatkin 
National Priorities List 
Demonstration S3f a Trial Excavation at 
the McDoll Superfund Site 
Proposal for Consulting Services: 
Investigation of Seep Area 

Great Lakes Protection Funding Request 
Response memo to Jamie Dunn Great 
Lakes Funding 10/11/00 Memo 
Folknv up letter from Oct 5 meeting 
Volumetric Estimates of DNAPL & Total 
Tar Production W/ Attachments 
Identifying (MGP) Residues In Industrial 
Sediments 
Cursory Review of /Ashland lakefront 
property-Contaminated Sediments 
Ecak)qk:al Risk Assessment 
Letter summarizing meeting on Nov 13, 
2000 
Re: Follow-up Oct 13tti regarding Worts 
Plan for Interim action Kreher Paris. 
Volumetric Estimates of DNAPL & Total 
Tar Productfon 

Comments to the EPA Nov 13 comments 

cembar 2000 

Author 

WDNR-Christine 
Robertson 
Michael Best & Friedrich -
Renee Exum 
WDNR - Christine 
Robertson 

NSP-Jeny Winslow 
WDNR-Christine 
Robertson 
Wl Governor - Tommy 
Thompson 

Natl Archives 
Dames & Moore - Dave 
Trainor 
City of Ashland - Tony 
Mun^hy 

STS - Mark Burgeon 

WDNR - Jim Bishop 
DNR 
EPA 

IT Corporation 

SEH - Cy Ingraham 

WDNR - Jamie Dunn 

WDNR-Chuck Ledin 
NSP-Jeny Winskiw 

Diane Saber 
McCarthy,Mattingly, Stout, 
Uhler 

USEPA - Region 5 

USEPA-Region 5 

|NSP-Jerry Winslow 

NSP- Jeny Winslow 

WDNR - Tom Janisch 

1 
Recipient 

USEPA-Josephine 

Williams 
WDNR-Christine 
Robertson 
Mk:hael Bes ts Friedrich' 
Renee Exum 
WDNR,URS,MBF,NSP,I 
GT 
Special media archive 
senrice 

USEPA-Francis X. Lyon 
WDNR-Christine 
Robertson 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 

WDNR-Jamie Dunn 

File 
File 

Fie 

WDNR-Jamie Dunn 

WDNR-A l Shea 

WDNR-Jamie Dunn 
WDNR-Maris Gordon 

NSP-Jeny WInstow 
Soil Sediment & 
Groundwater 

USEPA-Jon Peterson, 
RPM 
WDNR-meeting 
participants 

WDNR-Maris Gordon 

WONR-Maris Gorton 

WONR - Jamie Ounn 

Item 

Memow/attach 

Letter 

Memo 

Letter 

Letter 

Letter 

Letter 

Letter w/Report 

Fax 

Letter 

News Release 
Info 
Info 

Info 

Letter 

Memo 

Memo 
Letter 
Letter/Report 
/Attachment 

Article 

Letter 
Memo 
w/aqenda 

Letter 

Letter/ report 

Letter 
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January 2001 - June 2001 
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13 
8 
3 

2 
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45 

Date 

1/1/01 

1/4/01 

1/12/01 
1/18/01 
1/22/01 

1/23/01 
1/23/01 

1/24/01 
1/26/01 

1/30/01 

1/30/01 
2/2/01 

2/6/01 

2/7/01 

2/13/01 

2/13/01 

2/13/01 
2/14/01 
2/16/01 

2/16/01 

2/19/01 

2/23/01 

2/23/01 

2/23/01 

2/23/01 
2«7/01 
3/2/01 

3/7/01 
3/8/01 
3/2Z/01 
3/28/01 

4,^01 

4/11/01 

Description 

Mlcroinvertebrale & Fish Bk>assay Testing Scope of 
Woris 
Request for Info on water Utility employees' exposure 
(0 hazartous substances 

Letter concerning meeting hekj Jan 11tti 
E-mail concerning letter fifom Tony Mumhy 1-12 
Request for copy of worisplan 
Preliminary Findings of Human Healtti concerns 
regarting cyankle contamination 
Transferring info 

Letter in response to Tony Murphy letter 1-12 
Worts Plan Concurrent Sediment Sampling 

Letter regartkiq "Use of Photovoico' 
Letter Re: AsWand/NSP Lakefront Site (Comments 
regarting Uie proposed listing of tiie Site on ttie Natl 
Priority Ust) 
Woris Plan Supplemental Sediment Investigation 
Commets on WCL's (NFA) No Further Action & 

Response to request for Woris.Healtti S Safety Plans 
Proposal for Consulting Services Supplemental Solid 
Phase Sediment Chemical Analysis & Bbassay 
Testing 
Response to Woris Plan Submittal - Concunent 
Sediment Sampling 
Proposed woris plan - Supplemental Sediment 
Investigation 
Soil Boring Log Info 
Email And Signed WCL Access Agreement 
Digglna begins 1st phase ofAshtand Coal Tar 
Investlaalion 
Request for Info on water & wastewater utility 
empfoyees' exposure to hazartous substances 
Response to 2/13/01 Supplemental Sediment 
Investigation 

Request to place documents into Vaughn recorts 

Response to 2/13/01 Concunent Sediment Sampling 

Leachate FingerprinUng-woris up of past activities 
Sediment Sampling Observation 
EPA Comments on CA Application 
Response to Conversatkxi in Ashland on Febmary 28 
regarding trenching 
Regarting Xcel's sediment sampling 
Seep Area - Interim Measures 
Response to DNR's 3/22/01 letter 

Request lor Ashland Ukefront Site File Review 

2nd /Addendum - Ashland GTI report on the 2 samples 
collected in Ihe seep trenches & META Forensic report 

Author 

WDNR-Jamie Dunn 
City of Ashland-Carol 
Larson 
City of Ashland-Tony 
Murohy 
WDNR-John Robinson 
Xcel-Jeny Wnslow 
WDHSS-Robert 
ThiboMeaux 
WDNR-Tom Janisch 

WDHSS-Tom Sieger 
URS-David Trainor 
City of Ashland-Tony 
Murphy 

Xcel-Jeny Winslow 
URS-DavW Trainor 
Michael Best & Friedrich -
David Crass 

WDNR - Jamie Dunn 

SEH - Cyms Ingraham 

WONR - Jamie Dunn 

WDNR-Jamie Dunn 
SEH-John Guhl 
WDNR-Jamie Durni 

WDNR-Jamie Dunn 

AFSCME-JohnRadkiff 
Mk:hael Bests Friedrich-
Davkl Crass 
Michael Bests Friedrich-
Ranee Exum 
MKhael Bests Friedrich-
DavHt Crass 
Lockheed Tech Service -
Dr. Russell Plumb Jr. 
SEH-John Guhl 

Xcel-Jeny Winslow 
WDNR - Jamie Dunn 
WDNR-Jamie Dunn 
Xcel - Jeny Winslow 
Michael Bests Friedrich-
Ranee Exum 

Xcel - Jeny Winslow 

Recipient 

RIa 

AFSCME-James Mattson 

WDNR-John Robinson 
WDNR. Jamie Dunn 
WDNR-Jamie Dunn 

DNR team 
WDNR-Jamie Dunn 
CNy of Ashland-Tony 
Muiphy 
WDNR-Jamie Dunn 

WDHSS-Tom Sieger 

EPA Hdqre-Docet Good. 
WONR-Jamie Dunn 

WDNR-Jamie Dunn 

Xcel-Jerry Winslow 

WDNR - Jamie Dunn 

Xcel-Jerry Winslow 

Xcel-Jerry Winslow 
WDNR-Jamie Dunn 
Jimmy Chrfstsnson 

File 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 

Vaughn Public Library 

WDNR-Jamie Dunn 

WDNR-Jamie Dunn 
WDNR-Jamie Dunn 
File 

WDNR - Jamie Dunn 
Xcel - Jeny Winslow 
Xcel - Jeny Winslow 
WDNR-Jamie Dunn 

WDNR-JamieDunn 

WONR - Jamie Dunn 

Item 

sow 

Letter 

Letter 
E-mail 
Letter 

letter 
Letter 

Letter 
WorisPlan 

Letter 

Letteni 
Woris Plan 

Letter 

Letter 

Cover Letter 

Letter 

Letter 
Info 
Email 

News Release 

Letter 

Letter 
Letter 
w/attachmenl 

Letter 
Letter 
w/attachment 
Contract 
Letter 

Letter 
Emal 
Letter 
Letter 

Faxed Letter 

Report 
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17f 
177 
178 

189 
208 

213 

230 

255 

258 
262 

278 
279 
281 
286 

287 

288 

1 
1 
1 

11 

20 

< 
17 

25 

3 

4 
16 

1 
2 
5 
1 

1 

« 

4/24/01 
4/24/01 
4/24A)1 
5/1/01 

5|•\I0^ 
5/4/01 

5/7/01 

5/14/01 

5/25/01 

5«5/01 
6/1/01 

6/4/01 
6/14rt)1 
6«1/01 
6/27/01 

6/28A)1 

6/29/01 

CD-ROM of Ashland/NSP Consspondences 
CD-ROM of Ashland/NSP Conespondences 
Tom Janlsh^ Final Commenis Eool Risk Asses. 
Pipe Source Investigation & Sampling 
3rd Arlrlendum - Comparative Analysis ol 10 SedimenI 
Samples, GTI Projecl #: 40453-01 
DNR's response to XceTs March 28 Letter 

Orett -104(0) Requests for infomiation 
Review of SEH's S URS Assessments of 
Contaminated Ofishore Sediments 
Woris Plan to investigate wooden box culverts 
Mentified in recent investigation of seep area 
Response to DNRs 5/4/01 letter S Proposed Worts 
Plan 
Worts/Quality Assurance Project Plan 

Conrad 
Response to excel's letter dated S/2SA)1 
Recort Clarification/ Response to DNR 5/4/01 letter 
Email ttiank you of phone conversation on 6/25/01 

Confimiaflon Letter Re: Direct Contact 
Comments S Receipt acknowledgment of June 14. 
2001 letter 

WDNR-Rhonda Cousins 
Vn)NR-Rhonda Cousins 
WDNR-Rhonda Cousins 
WDNR-Jamk) Dunn 

GTI - Diane Saber 
WDNR-Jamie Dunn 
Michael Bests Friedrich-
DavW Crass 
TOSC-Christopher 
Marwood 
URS-OavU Trainers Marts 
McColtodi 

Xcel-Jerry Winskiw 
Battele 
WDNR-Jonatixm Young 
Eagle 
VWNR - Jamie [}unn 
URS-DavU Trainor 
WDNR-Jamie Dunn 
Michael Best & Friedrich -
Davkl Crass 

Xcel-Jerry WInstow 

Mkhael Bests Friedrich-
Ranee Exum 
AttnyHabuah-JImWeis 
TOSC-KIris Riley 
SEH - O l Ingraham 

NSP Co. 
Xcel-Jeny WInstow 

WDNR-John Robinson 

F«e 

Xcel-Jeny WInstow 

WDNR-Jamie Ounn 
WDNR-Jamie Dunn 

SEH - Cyras Ingraham 
Xcel-Jeny WInstow 
WDNR-Jamie Dunn 
META-Davkt Crak) 

WDNR. Deborah Johnson 

WDNR-Jamie Dunn 

Letter 
Letter 
Letter 
SOW 

Report 
Letter 

Request 

Report 

Letter 
Letters Woris 
Plan 
SOW 

Cover Letter 
Letter 
Letter 
Emal 

Letter 

Letter 
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Ashland Lakefront Property-BBRT'a #02-42.000013 
Juhf 2001 • December 2001 
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48 

91 
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Date 

7/2/01 

7/3/01 

7/6/01 

7/10/01 

7/11/01 
7/16/01 
7/16/01 
7/18/01 
8/1/01 

8/3/01 

8/9/01 

8/13/01 

8/17/01 
8/20/01 

8/21/01 
8/21/01 

8/29/01 

8/30/01 
9/S/01 

9/12/01 

9/12/01 
9/13/01 
9/14/01 
9/18/01 
9/18/01 

9/19/01 

9/21/01 
9/25/01 

9/27/01 
10/15/01 

10/17/01 

10/18/01 

10/22/01 

10/25/01 

10/29/01 

11/1/01 

11/2/01 

Description 

GTI Re: Email from Jamie Dunn to David Craig 
Re: NSP Co. Petition to Perpetuate Testimony by 
Dspositkm 

NSP's Response to Ecokjgfcal Risk Assessment 
Follow-up letter regarts ta 6/27/01 emal by Jamie 
Dunn to META staff Oavid Craig 

State's Notice of Appearance 
Envliomental Forensk; Analyses 
Pipe Source Investigation & Sampling 
Clay tile pipe investigatkin 
Orphan Share Whtte Paper Info 
Revised Estimation of Tar(DN/APL) in ttis Bay 
Area Sediments, Ashland Site 
NoUficatkin of Dept. approval for •Future'SBe'' 
investiqation 

Acceptance Superfund Cooperative Aggreemenl 

Ravine Clay Pipe 
Pipe Source Investigation S Samplinq Report 
Subject: Pipe S Ravine Fill Contaminant 
Discharge- Interim Action 
Subiect: Volumetric Estimate Update 
MgmLof Ambient Air Releases from Investigation 
S Remediation at ttie "SKo" 
Clarification of Envliomental Uability for Property 
Located wittiln "The Site' 
Pipe Investigation Worts Plan approval 
Pipe S Ravine Fin Contaminant Discharge -
response letter to WDNR 8/21/01 letter 
Worts Plan /Approval - Pipe Investigation WDNR 
Letter of 9/5/01 
Pipe Source Tracing 
Xcel Neighborfiood Notice 
Excavation on Xcel Energy Property 
Subject: 9/17/01 Site Visit fiekl notes 

DeposiHon ConSmalion 10/16/01 

Excavation on Xcel Energy Property 
NSP's Buried Pipe Locations S Details 

2nd Request lor Administrative Record CD-Rom 
Re: Courtyard Pipe Investigation woris plan 
Volumetric Estimate Update response letter to 
comment letter from WDNR - Jamie Dunn 
Subject: Courtyart Pipe Investigation-Conditional 
/Approval 
GTI Volumetric Estimate Update WDNR Letter of 
August 21, 2001 
Construction of Interim Remedial Tar Recovery 
System - Fiekl noles, Photos, Plan Sheet-not 
scanned in nie-49 total pages in the file 
10/16/01 Deposltkin Transcripts - Kucinski, 
Parent, G.; Parent R-i Seiner 

Pipe Excavation Observation & Sampling Report 
Courtyard investigation Split Samples for 
Finqerprinlinq 

Author 

GTI - Diane Saber 
Mlchael,BestSFrtedrich-
JonFuriow 

NSP 
Michael, Bests Friedrich-
Oavkl Crass 

WDNR-Shari Eggleson 
WDNR-DavM Behn 
WONR. David Belin 
WDNR-Jamie Dunn 
NSP 

GTl-Dlane Saber 

WDNR-Deb Johnson 

WDNR-DaneilBazzell 

URS-David Trainor 
SEH-Cy Ingraham 

WDNR-Jamie Dunn 
WDNR-Jamie Ounn 
WDHSS-Nehls-Lowe S 
Thiboldeaux 

WDNR-Jamie Dunn 
WDNR-Jamie Dunn 

Xcel-Jeny Winslow 

Xcel - Jeny Winskiw 
Ashland DaHy Press 
Xcel Energy 
WDNR-Deb Johnson 
WDNR-Chris Saari 
Michael, Bests Friedrich-
Jon Furiaw 
Michael, Best & Friedrich -
David Crass 
URS - David Trainor 
Michael, Bests Friedrich-
Renee Exum 
URS - David Trainor 

GTI-Diane Saber 

WDNR-Jamie Dunn 

URS - Davki Trainor 

URS - David Trainor 
Wl Dept of Justice-Shari 
Eggleson 

S.E.H. 

URS - DavM Trainor 

Recipient 

Xoel-Jeny winslow 

Curcult Court Sennce Ust 

WDNR S USEPA-Regfon 5 

WONR-Deb Johnson 

Claris of Curcutt Court 
Battelle-David Sulfivan 
SEH-Cy Ingraham 
Xcel-Jeny Winslow 
WDNR 

Xcel-Jerry WInstow 
MKhael, Best & Friedrich -
David Crass 

U.S.EPAR-5 

WDNR - Jamie Dunn 
WDNR-Jamie Dunn 

Xcel-Jeny WInstow 
Xcel-Jerry WInstow 

WDNR-Jamie Dunn 
Ctty of/Ashland-Tony 
Muiphy 
Xcel-Jeny WInstow 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 
Public 

Michael, Bests Friedrich 
WDNR-Jamie Dunn 

Counoel Service Ust 

WDNR-Deb Johnson 
WDNR - Jamie Dunn 

WDNR-Jamie Dunn 
Xcel - Jeny Winslow 

Xcel - Jerry Winslow 

Xcel - Jerry Winslow 

WDNR-Jamie Dunn 

WDNR - Jamie Ounn 

WDNR-Jamie Dunn 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 

Item 

Letter 
Petition Court 
Hearing 

Letter 
Latter 
w/attachmenfs 
Letter w/notice ol 
appearance 
Contract 
Contract 
Letter 
info 

Report Letter 

Letter 
Letter 
w/attachmenis 
Woris Plan 
Investigation 
Letter Report 

Letter 
Letter 
Advtoe Issues to 
air releases 

Letter 
Letter 

Letter 

Utter 
News Article 
Info Letter 
Letter 
Email 
Faxed Letter 
Confirmation 

Letter 
Pipe Locatnns 

Faxed Letter 
Letter 

Letter 

Utter 
Results Review 
Letter 

Letter w/Copies 
Emailed 
DeposHtons 

Report Letter 

Letter 
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A i k U x i L«k«l^ont r r o i i e c t y - B B R T ' i # « - m - 0 0 « l 3 
J a n 2001 

P G # 

2 

5 

17 

224 
225 

231 

233 

235 

247 
250 
253 
254 

« r i a 

3 

12 

207 

1 

6 

2 

2 

12 

3 
3 

1 
2 

D a l t 

1/3/02 

1/3/02 

1/3/02 

1/11/02 
1/15/02 

1/17/02 

1/24/02 

1/25/02 

1/29/02 
1/30/02 
1/30/02 
1/30/02 

D c K r i p U o a 

C A V975604-01 Ju ty-Smt Ouatterly Report 

Phase I i II E S A S c a p e or W a r k for Fomiei 
Sctiroeder/Kreher lovestiKatioD 

Letter to USEPA with Transcripts 

Re: Fonner Scbroeder/Kreherf h a i e 1 ESA 
& Phase II W o r k P l a « 

Woric Ploo for Pizeomeler ItlsuUation 

W D N R Response lo 1/3/02 USEPA Letter & 
Trascripts 

WDNR Response Work Plan for Pizeometer 
Installarioo 

Interim Guidance oo Air Mgmt at fonner 
M G P Sites 

Clarifit»ttoo of Environinental Liability for 
W.C.L. Property 
Re: Add'l Services 
Re: Request for cbanKe order 
GTt Sample Request 

A u t h o r 

W D N R - Jamie Dunn 

WDNR - Cliris Saari 

Utchml. Bast S Frtodiich . 
Davtd Crass 

WDNR - John Robinson 
URS - David Trainor 

WDNR - Deb Johnson 

WDNR - Jamie Dunn 

WDHSS - Henry Nehls-
Lowe 

WDNR - Jamie Dunn 
SEH - C:y Ulgraham 

S E H - C v Innraham 
( J T I - Diane Saber 

R e d p k i i t 

USEPA - Sue CoU 

Xcel - JenY Winslow 

U S E P A - C r a i K Melodia 

File & Xcel - Jerry Winslow 
WDNR - Jamie Dunn 

USEPA - S>aii! Mekidia 

Xcel - Jerry Winslow 

W D N R - Jamie Dunn 

Wt Central Ltd - Geoff 
Nokes 
W D N R - Jamie Dunn 

W D N R - Jamie Dunn 
W D N R - Jamie Dunn 

Item 

Report 

Letter w/report 

Letter 
W/Tianscripcs 

Letter w/repoit 

Letter 

Letter 

Letter 

Letter 

Letter 
Letter 

Letter 
Lener 
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Ashland Lakefront Property-BBRT's #02-02-000013 

February - December 20O2 

PC« 

3 
6 

12 
31 

M 
36 
41 

42 
47 
67 
69 

71 
74 

76 
77 
79 

81 
85 
86 
91 

116 
119 
122 

123 

140 

145 

151 

153 
162 
163 
166 
178 
182 
185 
187 

189 
191 
196 
198 

199 
204 
205 
244 
245 
246 
248 

249 

# P g . 

3 
6 

19 
3 
2 
5 
1 

5 
20 
2 
2 

3 
2 

1 
2 
2 

4 
1 
5 

25 
3 
3 
1 

17 

5 

6 

2 

9 
1 
3 

12 
4 
3 
2 
2 

2 
5 
2 
1 

5 
1 

39 
1 
1 
2 
1 

1 

Dale 

2/1/02 

2/5/02 

2/14/02 

2/25/02 

2/28/02 

3/1/02 

3/19/02 

2/19/02 

3/1/02 

3/21/02 

3/26/02 

4/2/02 

4/4/02 

4/15/02 

4/18/02 

4/19/02 

4/23/02 

4/24/02 

S/6/02 

5/8/02 

3/14/02 

5/17/02 

3/21/02 

6/5/02 

6/14/02 

6/19/02 

6/21/02 

6/21/02 

6/25/02 

6/28/02 

7/15/02 

7/15/02 

7/23/02 

8/14/02 

8/19/02 

8/26/02 

9/3/02 

9/7/02 

9/9/02 

9/10/02 

9/12/02 

9/16/02 

9/19/02 

9/19/02 

9/19/02 

9/24/02 

9/24/02 

OcscriptiDB 

CA V975604-OI Ocl-tJec Quaiteriy Report 

Work Plan for Additional Pizeometer Installation 

Draft: Riff S Scope of Work 

C:ommeiit5 on Proposed Scope of Work 

Response a the Clay Tile D ixh t rgc 

Superfund Cooperative AggreemenI »V975604-O1 

WDNR - RR Costs thni Jan 2002 

Xcel's Commenis oo Public Health Assessment (PHA) 

Waterfront Elcvclopment Plan 

Seep Aiea "Site Plan - Existing CondiUons" Diawing 

Adtfl backup of Eco-Risk Supplement Review 

Response to request from city of Ashland - Exposure 

Concerns 

Commments on Draft Rl/FS report Scope of Work 

AVDtlSS Comments on Seep Area Interim Action 
Workplan 

Data Quality Update URS Sampling & Analysis 

Data Quality Ccitiflcation 

Request for participation in Remedial Plan Development 

Seep Area Work Plan Approval 

Work Plan - Former Gas Holder 

Xcel's Comments on S.EH. ERA Supplement Report 

CA V975604-01 Jan-Mar Quanerly Report 

CSTAG Invttarion Letter 

Work Plan Approval - Former Gas Holder 

Supplemental Infomiation - SEH Rl/FS Proposal 

(CSTAG) Contaminated Sediment Technical Advisoiy 

Group - Managing Contaminated Sediment Risks 

Notification of 6/14/02 letter to be place in Vaughn Public 
Library's Admin Records 

Commenis on Proposed (SOW) Scope of Work tor Public 

Outreach &• Education 

Consultant Seivices for (Rl/FS) Remedial 
Investigationffeasibility Study 

USEPAs verification letter for 2-20 PAH clean up goals 

CD disliibulion - Background Reports 1989 - 2000 

CSTAG Site Briefing Memo 

CSTAG Attendees - Meeting 7/15/02 - 7/16/02 

CA V9756O4-01 Apr-Jun Quarterly Report 

Substance Release Notification Form 

Ashland Waterfiom Visit 

Contingency Fee Request-Supplemental Solid Phase 

Sediment Chemical Analysis & Bioassay Testing 

CSTAG Recommendation 

Superfund Listing 

Records Request 

Ltr Re: To Document NSPs Attemprs 10 Resolution 

Superfund Listing 

Comments on Diaf^ C:ontaminated Sediments Science Plan 

Ltr sent w/9/3/02 Attachment 

Ltr sent w/9/3/02 Attachment 

Xcel's CSTAG Comments Press Release 

Stakeholders Ltr sent w/9/3/02 Attachment 

Proposed meeting to discuss the CSTAG 

Recommendations 

Author 

WDNR - Jamie Dunn 

URS - David Trainor 

W D N R . Jamie Dunn 

Xcel - Jeny Winslow 

Xcel - I cny Winslow 

Secretary - Danell Bazcll 

WDNR - Jamie Dunn 

Xcel - Jeny Winslow 

City of Ashland 

S.E.H. 

URS - David Trainor 

WDHSS - Henry Nehls -
Lowe 

Ashland City Engineer 

WDHSS - Henry Nehls -
Lowe 

URS - David Tiainor 

Xcel - John Wilson 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

URS - David Trainor 

Xcel - Jeny Winslow 

WDNR - Jamie Dunn 

USEPA - Jon Peterson 

WDNR - Jamie Dunn 

SEH - Cy Ingraham 

Xcel - Jeny Winslow 

Michael Best & Friedrich -
Renee Exum 

Xcel - Jeiry Winslow 

WDNR - David Behn 

USEPA - Brenda Jones 

SEH - Mark Broses 

WDNR - Jamie Dunn 

WDNR - Dick Kainicky 

WDNR 

WDNR - John Robinson 

SEH - Cy Ingraham 

USEPA - Stephen Ells 

Ashland Daily Press 

WDNR - Shelly Klitzke 

Michael. Best S Fnuiidi -
David Crass 

WI SUte Journal 

Xcel - leny Winslow 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

Ashland Daily Picss 

WDNR - Jamie Dunn 

Xcel - Jerry Winslow 

Recipient 

E P A - S u e Coll 

WDNR - Jamie Dunn 

Team Members - Ahland 

WDNR - Jamie Dunn 

W D N R - J a m i e Dunn 

USEPA-Wil l iam Muno 

File 

WDPH-Bureauof 
Environmental Heahh 

WDNR - Jamie Dunn 

file 

WDNR - Jamie Dunn 

Ashland City Clerk & Dept 

of Public Works 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

W D N R - M a r k Gordon 

Red a i f r & Bad River 

Tribes 

Xcel - Jeiry Winslow 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

USEPA - Sue Coll 

Ashland Stakeholders 

URS - David Tiainor 

WDNR-Rober t Strous.Jr 

USEPA - Jon Peterson 

Vaughn Public Libraiy -
Jim Trojanowski 

WDNR - Andrew Savagian 

S E H - C y Ingraham 

WDNR - Jamie Dunn 

Natural Resources Tnistccs 

File 

File 

U S E P A - S u e Coll 

File 

WDNR - Darrell Bazzell 

WDNR - Jamie Dunn 

USEPA - Jon Peterson 

Flic 

Habush Lawfimi-Manlyn 

W D N R - D e b Johnson 

File 

USEPA-Docket ID 

WDHSS - Haniy Nehls-Lowa 

SEH - Cy Ingraham 

File 

Stakeholders 

USEPA - Jon Peterson 

Item 

Letter 

Letter 

Letter w/iepon 

Lener 

Letter 

Letter 

Costs 

Letter 

Plan 

Email Map 

Email 

Letter 

Letter 

Letter 

Letter 

Letter 

Letter 

Letter 

Report 

Letter 

Report 

Letter 

Letter 

Proposal 

Letter 

Lener 
w/attachments 

Letter 

Contract 

Letter 

Distribution List 

Memo 

Sign-in Sheets 

Report 

Foim 

Memo 

Letter 

Report 

News Aiticlc 

Letter 

Letter 

News Article 

Letter 

Lener 

Letter 

NewsAlticle 

Lerter 

Letter 
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230 

232 

255 
262 

266 
270 

281 
282 

283 

293 
294 

301 

302 
306 
310 

313 
314 

316 
318 

321 

323 
326 
332 
333 

335 
339 

345 

11 

9/26/02 

9/29/02 

10/2/02 

10/4/02 

10/15/02 

10/16/02 

10/21/02 

10/22/02 

10/22/02 

10/24/02 

10/24/02 

10/30/02 

11/4/02 

11/4/02 

11/11/02 

11/11/02 

11/12/02 

11/15/02 

11/18/02 

11/19/02 

11/21/02 

11/21/02 

11/26/02 

12/1/02 

12/14/02 

12/20/02 

12/26/02 

Waste Mgmts Waste Profile Sheet for Waste Disposal from 

the Site 

Confirmation sent w/CD Files on Quarterly Repon «007 

Rl'FS - Areas of Polenlia) Add'l Invcsligalion (Task 2.3) 

Xcel Response EPA to Support Document for NPL Listing 

City of Ashland Reliisal letter to Xcel reqarding the 

proposed settlement 

WDNR Conunenis to CSTAG Recommendations 

Notification for Lab Backup Data Validation Sent 

Minutes of 10/22/02 meeting in Chicago 

Xcel Responses to Selected CSTAG Recommendations 

Notification for Lab Backup DaU Validation Sent 

Status Letter »1 7/02 - 9/02 Activities 

Notification for Lab Backup Data Validation Sent 

Supplemental Solid Phase Sediment Chemical analysis & 

Bioassay Testing-PO «9AN<E0000026 - SEH Invoice 

«0093O67 (Jan - Oct Services) 

Summaiy of Upland Site Investiganon Meeting 

CA V975604-01 Jul - Sep Quanerly Report 

Thank you Ltr for coordinating 10/22 meeting regarding 

CSTAG recommends 

Thank you Ltr & proposal to CSTAG lecommend 

RI/FS PO«9CME000O003 - SEH Invoice ((0094032 (Oct 

Services) 

RI/FS Change Order Request ((1 

Summary of Upland Site Investigation Follow-up Meeting 

Minutes 

DNR's response to Xcel's Draft "Meeting 10/22/02 with 

EPA Region 5 

SEH 10/02 Activities Status Report »2 

Pie-QAPP Conference call with USEPA 

Xcel faces big bill for WI Cleanup 

RI/FS PO«9CME0000003-SEH Invoice ((0095100 (Nov 

Services) 

Status Letter #3 11/02 Activities 

WDNR request for RITS Change Older Request K1 

Waste Management 

URS - David Trainor 

SEH - Cy Ingraham 

Xce l - Jeny Winslow 

City of Ashland Mayor-

FredSchnook 

WDNR - Jamie Dunn 

URS - David Trainor 

WDNR - John Robinson 

Xcel Energy 

U R S . David Trainor 

SEH - Gloria Chojnaiki 

URS - David Trsmor 

SEH-GloriaChojnaiki 

Xcel - Dave Donovan 

WDNR - Dick Kalnicky 

Xcel - Jetty Winslow 

Xcel - Jerry Winslow 

SEH - Gloria Chojnaiki 

SEH-Glor ia Chojnaiki 

Xcel - Dave Donovan 

WDNR - Jamie Dunn 

SEH - Gloria Chojnaiki 

URS - David Trainor 

S t a r t Tribune 

SEH-Glor ia a o j n a i k i 

SEH - Gloria Chojnaiki 

W D N R . Jamie Dunn 

File 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

USEPA-Region V 

Public £ Regulatory 

Affairs - John Wilson 

USEPA - Jon Peterson 

Battelle - Stephen Emsbo-

Matlingly 

WDNR - Jamie Dunn 

EPA - Steve Ells 

Battelle - Stephen Emsbo-
Mattingly 

WDNR - Jamie Dunn 

Battelle - Stephen Emsbo-
Mattingly 

WDh/R - Jamie Dunn 

WDNR - Jamie Dunn 

U S E P A - S u e Coll 

WDNR - John Robinson 

USEPA-Steve Ells 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

Xcel - Jerry Winslow 

VrtJNR. Jamie Dunn 

WDNR - Jamie Dunn 

File 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR-Jonathan Young 
Eagle 

Form 

Letter 

Letter 

Letter 

Letter 

w/attachments 

Letter 

Letter 

Minutes 

Letter 

Letter 

Status Ltr 

Letter 

Invoice 

Minutes 

Report 

Letter 

Letter 

Invoice 

Change Order 

Minutes 

Letter 

Status Report 

Email 

News Article 

Invoice 

Status Ltr 

Memo 
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Ashland Lakefninl Froserty-BBRT's 11102-02-000013 
January 2003 - December 2003 

P G » 

3 

6 

8 

12 

13 
18 
24 

31 

41 

43 
44 

48 

50 
59 

66 
71 

72 

73 

82 

83 
88 

130 
135 

156 
157 

170 
172 

175 

183 

188 

206 
209 

210 

212 
217 
220 
230 

233 
239 

242 

244 

257 

239 

263 

268 

#P8S 

3 

2 

4 

5 

6 
7 

10 

2 

1 
4 

2 

9 
7 

5 
1 

1 

9 

3 

3 

62 
5 

1 

I 
13 
2 

3 

8 

5 

18 
3 

1 

2 

5 

3 
10 

3 

6 
3 

2 

13 

2 

6 

3 

2 

Date 

1/2/03 

1/3/03 

1/6/03 

Mm 

1/13/03 
1/13/03 

1/15/03 

1/I6A)3 

1/16/03 

1/22/03 

1/27/03 

2/3/03 

2/13/03 
2/19/03 

2/23/03 

mmi 
3/1/03 

iPJOZ 

3/5/03 

y\2im 
3/13/03 

3/17/03 

3/17/03 

3/27/03 

4/1/03 
4/2/03 
4/8/03 

4/13/03 
4/18/03 

5/13/03 

5/16/03 

5/16/03 

5/22/03 

6/13/03 

6/18/03 
6/25/03 

7/15/03 

7/16/03 
7/22/03 
7/23/03 

7/26/03 

8/5/03 

8/13/03 

8/19/03 

8/20/03 

Description 

Comp FS, RA 4 add'l Inveshgation - SEH Invoice ((0095284 
(Dec Seivices) 

Target Analyte Recommendations 
1/6/03 Meeting Minutes - Add'l Investigation for all Operable 
Units 

Proposed Admin. Order on Consent 
RI/FS PC)#9CME0000003-SEH Invoice #0093826 (Dec 

Services) 
Stahis Letter «4 12/02 Achvihes 

Comments en EiPA Problem Fonnulatioo Spreadsheet 

A(X; Work Plan #1 (Supplemental Site hvesugation & 

Piezometa Install 

Response Lff regarding fish consumpnon from the 
Chequameuon Bay 

Problem Fomiuladon MeetinK SiRn-m sheet 
Invoice #9BME00000I2 - Forensic Analysis 

WDNR internal comments/overview of Xcel QAPP 

RJ/FS PO#9CME0000003 - SEH Invoice ((0097163 (Jan 
Services) 
Slants Letter #5 1/03 Activities 

Change Ode r «1 Replacement - RLTS 9CME0000003 
Rl/FS QAPP Review Request Foira 
RITS QAPP Approval for initial revision 

Field Verification Work Plan 

Fourth Quarter 2002 (Oct - Dec) Ouartcriy Nanative 
RI/FS PO«9CME0000003 - SEH Invoice #0098004 (Feb 

Services) 
"Strawman" Baseline Problem Foimulation 
Stanii Letter #6 2/03 Activities 

a a n g e Order #1 Approval - RI/FS 9CME0000003 

Sttawman Meenng Sign-in sheet 
WDNR Public Outreach SOW 

Sediment Guidance Comments 
First tjuarter 2003 (Jan • Mat) Narrative 

RI/FS P(5#9CME0000003 - SEH bivoice «0099S5I (Mar 
Services) 

Status Letter #7 3/03 Activities 
RI/FS PO((9CME0000003-SEH Invoice ((0100434 (Apr 

Services) 
Status Lerter #8 4/03 Activities 
Ashland Storai Sewci Re-ioute 

WI Cenoal Ltd. Railroad - Proposed Abandonment 
RI/FS PO((9CME0000003-SEH tavoice #0101850 (May 

Services) 
Slams Letter #9 5/03 Activities 
Limited Investtgation, Problem Formulation 
Second Quarter 2003 (Apr - Jun) Nanative 

RI/FS PO«9CME0000003-SEH Invoice #0103221 (Jim 

Services) 
Status Lener #10 6/03 Activities 
City Council Meeting Comment LcHci 

Response Ltr regarding Xcel's Cily Council Meeting Comments 

Cooperative Agiecmcnl Amendment #2 - RJ/FS Phase 
Limited Investigation PO#9CME0000036 - SEH Invoice 
#0104287 (Jul Services) 

Status Letter #1 7/03 Acuvities under WDNR PO« 
9CME00OOO36. 

Request to keep WDNR Lead Agency 

Author 

SEH - Gloria Choinacki 

Battelle - S Emsbo-
Maningly 

t/lF&B • David Crass 

SEH - Gloria Choinacki 

SEH - Gloria (3ioinacki 

URS - Weldon Boswath 

URS - Dave Trainor 
Bad River Band - Ralph 
Dashner 

Battelle - Jane Williams 

WDNR - Donalea Dinsmore 

SEH - Gloria Chojnacki 

SEH - Gloria a o i n a c k i 

SEH-Glona Choinacki 

EPA - Jon Peteison 
EPA - Alida Robennan 

WDN'R - Jamie Dunn 

WDNR - Dick Kalnicky 

SEH • Gloria Choinacki 

URS - Dave Trainor 
SEH - Gloria Choinacki 

WDNR - Renee Sanford 

SiR'O - Northland College 
XCEL - leiry Winslow 
WDNR - Dick Kalnicky 

SEH-Gloria Choinacki 
SEH - Gloria Choinacki 

SEH - Gloria Choinacki 

SEH - Gloria Choinacki 
WDNR - Jamie Dunn 

WDNR-Bill Gantz 

SEH - Gloria Choinacki 

SEH - Gloria Choinacki 
WDNR - Dave Behn 
W D N R . Dick Kalnicky 

SEH - Gloria Choinacki 
SEH - Gloria t3ioinacki 

XCEL - Michael BeBeau 
Ashland City Mayor - Fred 
Schnook 

State Secretary - Scon 
Hassett 

SEH - Gloria Chojnacki 

SEH - Gloria Chojnacki 

Ashland City Mayor - Fred 
Schnook 

Recipicul 

WDNR - Jamie Dunn 

SEH - Cy higrahara 

File 
US EPA - C m n Melodia 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
XCEL-Jerry Winslow 

WDNR - Jamie Dunn 

WDHFS - Henry Nehls-
Lowe 
File 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR-Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
EPA - Steve Ostrodka 
EPA - Jon Peterson 

File 
US EPA - Suzanne Coll 

WDNR-Jamie Dunn 

XCEL, EPA, WDNR 

WDNR - Jamie Dunn 
SEH - Cy Ingraham 

File 
WDNR - Jamie Dunn 

US EPA-Leah Evi son 
US EPA-Suzanne Coll 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
File 

Canadian RR - Michael 
Ban-on (Gen. Anomey) 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
SEH-Cyhigraham 
US EPA-Suzanne Coll 

WDNR-Jamie Dunn 
WDf4R-Jamie Dunn 

Ashland City Council 

Ashland Citv Councilors 

USEPA - Patricia 
Ttiompson. Chief 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

Govenor - James Doyle 

Hem 

bivoice 

Letter 

Letter 

Lener 

ht voice 

Stahis Lb-
Letter 

Work Plan 

Letter 

Sign-in Sht 
Invoice 

Email 

Invoice 
Slants Ltr 

C 0 « 1 
Replacement 
Form 

Email 

SOW 

Quarterly Report 

Invoice 

Report 
StahisLlr 

CO Approval Lh 

Sign-in Sht 
SOW 

Letter 

Qusrteriy Report 

Invoice 
Status Lb 

Invoice 
Stahjs Ltr 
Lener 

Letter 

Invoice 

Stahis L b 
Contract 
Ouartcriy Report 

Invoice 

Stahis Lff 

Letter 

Lener 

Foim 

Invoice 

Stahis Ltr 

Letter 
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270 
276 

282 

330 
352 
333 

358 

369 

370 

376 
379 

382 

384 

393 

400 

402 
403 

404 

405 

424 

6 
6 

68 

2 
1 
5 

11 

1 

6 

3 
3 

2 

9 

7 

2 

1 
1 

1 

19 

1 

8/28/03 
9/3/03 

9/4/03 

9/3/03 
9/25/03 
10/3/03 

10/6/03 

10/9/03 

10/9/03 

10/24/03 
10/28/03 

10/29/03 

11/12/03 

11/19/03 

11/20/03 

12/1/03 
12«/03 

12/10/03 

12/15/03 

12/16/03 

EPA Comments on Dratt Problem Formulation 
URS's Analvncal Report for Stockpile Soil Samples 

Ashland's DNR Oveisite update to Ashland Citv Council 
Meeting Agenda for Sept 8lh,9th 4 10th for EPA oversight 
options with stakeholders. 
Mini - 0 / ^ P Conditional Approval 
URS's Final Analytical Report for Stockpile Soil Samples 

Public Record Request - Grosjean v. NSP 

Revised AOC and SOW 
Limited bvestigalion PO«9CME0000036 - SEH Invoice 
#0105982 (Au«-Seol Services) 
Slants Letter #2 08-09/2003 Aclivities under WDNR PCX 
9CME00O0O36. 
Third Quarter 2003 (July - Sept) Ouarteily Nanative 
RI/FS PCW9CME0000003 - SEH Invoice #0107047 (Mar 
Services) 

Reuse of Fonner Waste Water Treatment Plant 
PipeOhservation^xcavation PSXNKIXIOOOOISS - SEH Invoice 
#0108178 (Oct Services) 
1st Contingency Fee Request - Limited hlvestigation PO 
#9CME0000036 
WDNR contingency request for finance on 2 tasks of the RI/FS 
Work Plan contract 
Slate Funded Response S^st Recoverv 
Extension request for Superfund Cooperative Agreement 
#V975604-01 
Technical Letter Report - Comparison of URS and SEH Work 
Plans 
2nd Contingency Fee Request - Limited Investigation PO 
#9S3»1E0000036 

USEPA - Brenda Jones 
URS - Ben Nelson 
Ashland City Mayor - Fied 
Schnook 

WDNR - John Robinson 
USEPA-Sharon JaiTeas 
URS - Ben Nelson 

WDOJ-Deb Johnson 

USEPA - Wendy Carney 

SEH - Gloria Choinacki 

SEH - Glona Choinacki 
WDNR - Dick Kalnicky 

SEH - Gloria Chojnacki 
WDHFS - Henry Nebls-
Lowe 

SEH - Glona Choinacki 

SEH - Gloria Choinacki 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 
WDNR - Secretaiy Scott 
Hassett 

XCEL - Jerry Winslow 

SEH-Gloria Chojnacki 

WDNR - Jamie Dunn 
WDNR - Jamie Dunn 

Ashland City Council 

Ashland Stakeholders 
XceL URS, WDNR 
WDNR - Jamie Dunn 
MBF Attorney - David 
Crass 
MBF Attorney - David 
Class 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
US EPA-Suzanne Coll 

WDNR - Jamie Dunn 

File 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 
WDNR - Jonathon Young 
Eaule 
WDNR - Staff 
USEPA - Thomas Skinner -
Regional Admin. 

WDNR - Jamie Dunn 

WDNR - Jamie Dunn 

Letter 
Reiiort Lcttet 
Utter 
w/Anachments 

Email 
Email 
Report Letter 
Letter 
w/Attachments 

Facsimile 

bivoice 

Stattis Ltr 
Quarterly Report 
Invoice - add'l 
service's 

Report 

Invoice w/file 

Add'l Fee Request 

Memo 
Memo 
Extension Request 
Ltr 

Report Lerter 

Add'l Fee Request 
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